

OREGON STATE CAPITOL RENOVATION

Project Update **March 28, 2014**

Overview

The Oregon State Capitol Renovation project Design Phase is underway and moving forward. Interior and exterior investigations and surveying by the project architects, SRG + ARG, and the general contractor, JE Dunn, began last week. The information gathered through these investigations and surveying will assist in determining the actual condition of the building and are critical to development of seismic and life safety elements and the overall design process.

Exterior Investigations

Swing stages and boom lifts carrying architects with hard hats and orange vests could be seen examining windows and marble on the exterior of the building throughout the week. In addition to documenting the existing condition of windows and marble, ARG tested various cleaning solutions reviewed by SHPO on stained areas of marble.



Architects performing the exterior survey from a boom lift



1. ARG testing cleaning solutions on the marble
2. One of the swing stages used during the survey

Interior Investigations

On the interior, a team of architects and a representative from Capitol Facility Services made rounds through the building to document the existing condition of doors and windows.



Team members from ARG conducting a window survey

Laser Scanning

In addition to the interior investigations, a surveyor from JE Dunn was performing laser scanning of the hallways to assist in creating the building information model (BIM) for the project.



JE Dunn team member laser scanning the Rotunda

Upcoming Activities

Week of April 7, 2014

- Soil drilling & testing
- Foundation pot holing and channeling in select areas from Ground Floor-4th floor

Questions?

Please contact Jessica Lacasella
Project Communications Coordinator
503.986.1190
Jessica.Lacasella@state.or.us