JE DUNN CONSTRUCTION

Oregon State Capitol Renovation
Building Investigation Schedule
February 16, 2015

Key
D = Day Time Work
N = Night Time Work
PM = Pre-Install Meeting
H = Holiday

	Activity	Location/Notes	Impacts and Restrictions: Noise	Vibration	Drilling	Odors	Lifts	Ladders	Utility Impacts	Hall Restrictions	Custodial Escort
INVESTIGATION ACTIVITIES											
1	DAS Dewatering - Flow Meter Install	Parking Structure	X	X	X						X
2	Tree Pruning	Capitol Grounds						X			
3	1938 Electrical Metering Install	38 Building							X		X
4	Civil Topo Survey / Underground Utilities	Court, State Waverly Streets									
MEP Investigations											
DESIGN TEAM ACTIVITIES											
1	Workshop #16	Co-Location									
OWNER CONSULTANTS/SUBS											

	February													March					
	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri
	16	17	18	19	20	21	22	23	24	25	26	27	28	1	2	3	4	5	6
INVESTIGATION ACTIVITIES																			
1								TBD											
2									PM	D	D	D							
3													TBD						
4	D	D	D	D	D			D	D	D	D	D			D	D	D	D	D
MEP Investigations																			
DESIGN TEAM ACTIVITIES																			
1			D																
OWNER CONSULTANTS/SUBS																			