JE DUNN CONSTRUCTION

Oregon State Capitol Renovation
Building Investigation Schedule
March 16, 2015

Key	
D = Day Time Work	
N = Night Time Work (11PM - 6AM)	
PM = Pre-Install Meeting	
E = Evening	
H = Holiday	

	Activity	Location/Notes	Impacts and Restrictions: Noise	Vibration	Drilling	Odors	Lifts	Ladders	Utility Impacts	Hall Restrictions	Custodial Escort	March: Mon 16	Tue 17	Wed 18	Thu 19	Fri 20	Sat 21	Sun 22	Mon 23	Tue 24	Wed 25	Thu 26	Fri 27	Sat 28	Sun 29	Mon 30	Tue 31	April: Wed 1	Thu 2	Fri 3
INVESTIGATION ACTIVITIES																														
1	1977 Material Testing	77 Building	X	X	X						X	N	N	N	N	N														
2	DAS Dewatering - Flow Meter Install	Parking Structure	X	X	X						X																			
3	Dewatering - Flow Test	Front Capitol Sidewalk	X																											
	Develop B-4 Well	Front Capitol Sidewalk												E																
	Install Test Pump	Front Capitol Sidewalk					X							E																
	Generator Set Up	Front Capitol Sidewalk	X												D															
	24 Hour Pump Test	Front Capitol Sidewalk	X												D/N	D/N														
	Remove Pump	Front Capitol Sidewalk					X									E														
4	1938 Electrical Metering Install	38 Building							X		X							D												
5	Civil Topo Survey / Underground Utilities / Boundary Survey	Court, State Waverly Streets										D	D	D	D	D			D	D	D	D	D							
MEP Investigations																														
DESIGN TEAM ACTIVITIES																														
	Workshop #17 - Cost	Co-Location											D																	
OWNER CONSULTANTS/SUBS																														