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INTRODUCTION 
 
The Oregon Department of Transportation has prepared the 2011-2013 Highway 
Construction Plan (HCP) in accordance with ORS 184.654 to 184.666. The 2011-2013 
HCP is a component of the department’s budget for the 2011-2013 biennium. 
 
As the department implements its 2011-2013 biennial budget, the department will make 
status reports on implementation of the HCP to the Legislature after the end of each 
quarter in the form of Quarterly Status Reports (QSR).  The QSRs will also notify the 
Legislature of any projects the department intends to implement that are not listed in the 
initial 2011-2013 Highway Construction Plan. This is the Third QSR for the state fiscal 
year 2012, and covers the period of January 1, 2012 through March  31, 2012. 
 
This report lists projects by the county where they are located.  The entry for each 
project provides the project location, a brief description, its work type (Bridge, Highway 
Safety, Modernization, Operations or Pavement Preservation), and its current status. 
The project statuses used in this report are: 
 
• CONSTRUCTION COMPLETE: Project is complete, but may still be pending final 

payment to the contractor.  
• UNDER CONSTRUCTION: Construction work has started, or is scheduled to start, and 

a contractor has been awarded the construction contract. 
• CONSTRUCTION FUNDING COMMITTED: Project is either anticipated to go to 

contract within the biennium or pre-construction work is anticipated to begin during 
this time frame. 

• UNDER DEVELOPMENT: Project has received Oregon Transportation Commission 
approval to begin preliminary development work, but is not approved for construction 
funding. 

 
The milestone dates of Design Completion and Construction Completion are provided. 
For the purposes of this report, Design Completion date is when the department issues 
a “notice to proceed” to the construction contractor. The department does not select a 
construction contractor for “Design Only” projects; the Design Completion date indicates 
when the project design was completed. The Construction Completion date is when the 
department notifies the contractor that the project is substantially complete. 
 
Project names and work descriptions have been modified throughout the document in 
order to improve readability. Because of this, some projects may not appear 
consistently in prior department publications. 
  
If you have questions, comments, or would like a printed copy of this publication, please 
contact Victor Dodier, ODOT Government Relations Section, at 503-986-3422 or email 
to Victor.J.DODIER@state.or.us  Electronic copies of this report are also available at: 
http://www.oregon.gov/ODOT/HWY/STIP/Leg_Reports.shtml 
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PROGRAMS AND ESTIMATED EXPENDITURES 
(Dollar amounts rounded) 

 
 

 LEGISLATIVELY 
ADOPTED 
BUDGET  
2011-13 

EMERGENCY 
BOARD 

ACTIONS  
TO DATE 

APPROVED 
BUDGET 

THROUGH 
MARCH 2012 

BRIDGE PROGRAM - includes preservation of the bridges, 
tunnels and culverts on the state highway system. $670.4 M -$50.3 M $620.1 M 

MODERNIZATION PROGRAM - includes improvements that 
add capacity to highways, including but not limited to new 
or widened lanes and new bypasses. 

$373.2M $26.2 M $399.4 M 

OPERATIONS PROGRAM - includes improving the efficiency 
of existing highways through such means as traffic 
signaling systems, driver communication and ramp 
metering. 

$71.3 M -$6.7 M * $64.6 M

PAVEMENT PRESERVATION PROGRAM - includes paving, 
striping and reconstruction designed to add useful life to 
existing highways. 

$389.1 M -$51.2 M $337.9 M 

SAFETY PROGRAM - includes providing engineering 
solutions to accident problems on state and local 
highways.  

$71.7 M -$1.7 M * $70.0 M

MAINTENANCE PROGRAM - includes keeping existing 
highways safe and usable for the traveling public through 
such means as repair, snow and ice removal, vegetation 
clearance, striping, signal repair and lighting. Includes 
Emergency Relief Program. 

$417.5 M $13.1 M $430.6 M 

SPECIAL PROGRAMS - includes but is not limited to bicycle 
and pedestrian facility projects, environmental services 
and salmon and watershed projects. 

$210.8 M -$.9 M $209.9 M 

LOCAL GOVERNMENT - includes payments to cities, 
counties and metropolitan planning organizations. $390.7 M -$10.8 M $379.9 M 

 
* During the 2011 session the legislature combined Safety and Operations into one limitation with a 

combined budget of $134.6M. ODOT has set up an internal accounting structure which will enable 
ODOT to continue to report Safety and Operations separately. 

 



iv 

QUARTERLY STATUS REPORT LAYOUT 
– Sample Project – 

 
 County: Projects are 

grouped by county. 

Work Type identifies the 
category of work.

Project Description 
details what the project 
will accomplish and more 
specifics about the project 
location.   

Section Name details the highway 
where the project is located and the 
common name of the project.  

Region identifies the 
ODOT region. 

Key: An ODOT 
unique project 
identification number.

Legislative & Congressional 
Districts identifies the legislative 
and congressional districts where the 
project is located.  Entries with a "V" 
imply the project covers multiple or 
various districts. 

Estimated or Actual 
date of Design 
completion identifies 
when the project is 
expected to finish design 
& procurement, or when 
a project was issues its 
actual notice to proceed. 
 

Estimated or Actual date of 
Construction Completion is 
when the project is expected to be 
completed and open to the 
traveling public, or when the 
construction was completed. For 
projects Under Development, this 
completion date is when the 
development work will be 
completed.

Project Cost: These are 
(1) the amount first 
shown in the Highway 
Construction Plan,  
(2) the current project 
cost estimate, and  
(3) how much has been 
spent to date. 

Status identifies the 
status of the project.



BAKERCounty: * On Time delivery = delivered before date planned, or within 90 days of planned.

Interstate maintenance.

FFO-I-84:Baldock 
Slough-South Baker 
Interchange Spent to Date:

$28,452,000

$19,910,364

HCP Est:Key: 14684
Region:

30 60Senate: House: US Cong: 2

Current Est.Actual:

Project Design Status:

Actual:
Contract Comp.:Original Est:

 - Late

Construction Completion Status:  - On Time
Project Design delayed due to the need to balance 
construction workload.

$20,271,4641/5/2011
1/8/2010 11/30/2012

Region 5 - 
Eastern Oregon

Pavement Preservation

Construction Complete

Work Type:

Project Cost Information: Construction Info:Design Info: 

Project Status Info: 

Project Identity and Location Info: 

Deck overlay;  Rail retrofit;  Repair girders, 
caps, joints;  Repair truss & bearings.

FFO - US30: Burnt 
River & Uprr Bridge 
Project Spent to Date:

$3,864,000

$678,887

HCP Est:Key: 14695
Region:

30 60Senate: House: US Cong: 2

Current Est.Actual:

Project Design Status:

Current Est:
Contract Comp.:Original Est:

 - Late

Construction Completion Status:  - On Time
Project Design delayed due to project being selected as 
a demonstration project for Highways for Life (HFL), and 
incorporate several innovative new technologies for 
improving highway safety and quality, while reducing 
congestion caused by construction.

$3,799,66411/30/201211/22/2011
12/31/2010 11/30/2012

Region 5 - 
Eastern Oregon

Bridge

Under Construction

Work Type:

Project Cost Information: Construction Info:Design Info: 

Project Status Info: 

Project Identity and Location Info: 

Construct westbound passing lanes and pave 
existing pullouts.

OR86 Passing Lanes

Spent to Date:

$1,450,000

$1,466

HCP Est:Key: 14670
Region:

30 60Senate: House: US Cong: 2

Current Est.Current Est:

Project Information:

Prelim. Est:Original Est:
$1,500,0004/30/2014

4/30/2014 5/1/2015

Region 5 - 
Eastern Oregon

Modernization
Construction Funding Committed

Work Type:

Project Cost Information: Construction Info:Design Info: 

Project Status Info: 

Project Identity and Location Info: 

Two of six phases to replace deficient guardrail.

OR86: 
Baker/Copperfield 
HWY Guardrail, 
Phase I

Spent to Date:

$1,075,000HCP Est:Key: 16016
Region:

30 60Senate: House: US Cong: 2

Current Est.Current Est:

Project Information:

Prelim. Est:Original Est:
$1,100,0005/3/2013

5/3/2013 6/1/2014

Region 5 - 
Eastern Oregon

Operations
Construction Funding Committed

Work Type:

Project Cost Information: Construction Info:Design Info: 

Project Status Info: 

Project Identity and Location Info: 

Total of Current Estimate for BAKER County: $26,671,128

State Highway Construction Plan Quarterly Status Report 01/01/2012 03/31/2012to Page 1 of 87



BENTONCounty: * On Time delivery = delivered before date planned, or within 90 days of planned.

Pavement overlay.

US20: Corvallis-
Albany

Spent to Date:

$5,499,000

$4,236,553

HCP Est:Key: 14749
Region:

08 16Senate: House: US Cong: 4

Current Est.Actual:

Project Design Status:

Actual:
Contract Comp.:Original Est:

 - On Time

Construction Completion Status:  - On Time

$4,311,2521/9/20123/17/2011
4/22/2011 10/31/2011

Region 2 - 
Northwest 
Oregon

Pavement Preservation
Construction Complete

Work Type:

Project Cost Information: Construction Info:Design Info: 

Project Status Info: 

Project Identity and Location Info: 

Environmental documentation work.

OR34/US20: South 
Bypass-Wolcott 
Road Spent to Date:

$6,553,000

$783,766

HCP Est:Key: 12827
Region:

08 15Senate: House: US Cong: 5

Current Est.Current Est:

Project Information:

Prelim. Est:Original Est:
$6,575,00011/26/2013

11/26/2013 9/1/2015

Region 2 - 
Northwest 
Oregon

Modernization
Construction Funding Committed

Work Type:

Project Cost Information: Construction Info:Design Info: 

Project Status Info: 

Project Identity and Location Info: 

Total of Current Estimate for BENTON County: $10,886,252

State Highway Construction Plan Quarterly Status Report 01/01/2012 03/31/2012to Page 2 of 87



CLACKAMASCounty: * On Time delivery = delivered before date planned, or within 90 days of planned.

2.5" grind and inlay (loops included).

OR99E: MP 19.47 - 
Pine St (Canby)

Spent to Date:

$1,451,000

$66,178

HCP Est:Key: 17485
Region:

20 39Senate: House: US Cong: 5

Current Est.Actual:

Project Design Status:

Current Est:
Contract Comp.:Original Est:

 - On Time

Construction Completion Status:  - On Time

$853,89610/5/201211/22/2011
12/9/2011 10/5/2012

Region 1 - 
Portland Metro 
Area

Pavement Preservation
Under Construction

Work Type:

Project Cost Information: Construction Info:Design Info: 

Project Status Info: 

Project Identity and Location Info: 

3" grind inlay.

OR224: Rock Cr - 
Deep Cr

Spent to Date:

$2,994,000

$55,937

HCP Est:Key: 17484
Region:

26 51Senate: House: US Cong: 3

Current Est.Actual:

Project Design Status:

Current Est:
Contract Comp.:Original Est:

 - On Time

Construction Completion Status:  - On Time

$1,693,9878/31/201210/27/2011
12/2/2011 8/31/2012

Region 1 - 
Portland Metro 
Area

Pavement Preservation
Under Construction

Work Type:

Project Cost Information: Construction Info:Design Info: 

Project Status Info: 

Project Identity and Location Info: 

Paving.

US26: Cherryville 
Dr - Salmon River

Spent to Date:

$4,057,000

$43,676

HCP Est:Key: 17482
Region:

26 52Senate: House: US Cong: 3

Current Est.Actual:

Project Design Status:

Current Est:
Contract Comp.:Original Est:

 - On Time

Construction Completion Status:  - On Time

$2,542,0588/31/201211/18/2011
12/9/2011 8/31/2012

Region 1 - 
Portland Metro 
Area

Pavement Preservation
Under Construction

Work Type:

Project Cost Information: Construction Info:Design Info: 

Project Status Info: 

Project Identity and Location Info: 

Interchange improvements.

FFO - I-5: 
Wilsonville Road 
Interchange Spent to Date:

$20,000,000

$13,852,033

HCP Est:Key: 15108
Region:

13 27Senate: House: US Cong: 5

Current Est.Actual:

Project Design Status:

Current Est:
Contract Comp.:Original Est:

 - On Time

Construction Completion Status:  - On Time

$18,128,02011/1/201212/2/2010
12/17/2010 11/1/2012

Region 1 - 
Portland Metro 
Area

Modernization
Under Construction

Work Type:

Project Cost Information: Construction Info:Design Info: 

Project Status Info: 

Project Identity and Location Info: 

Replace Milk Cr. Bridge.  Widen highway for 
shoulders and continuous left turn lane.

OR213:Cascade 
HWY S (Milk CR BR) 
Mulino Spent to Date:

$8,613,000

$8,060,017

HCP Est:Key: 13723
Region:

09 18Senate: House: US Cong: 5

Current Est.Actual:

Project Design Status:

Current Est:
Contract Comp.:Original Est:

 - On Time

Construction Completion Status:  - On Time

$9,488,0166/1/201212/22/2009
11/20/2009 6/1/2012

Region 1 - 
Portland Metro 
Area

Bridge
Under Construction

Work Type:

Project Cost Information: Construction Info:Design Info: 

Project Status Info: 

Project Identity and Location Info: 

State Highway Construction Plan Quarterly Status Report 01/01/2012 03/31/2012to Page 3 of 87



CLACKAMASCounty: * On Time delivery = delivered before date planned, or within 90 days of planned.

1" - 3 1/2" asphalt resurfacing project.

OR213: Monte Carlo- 
MP 7.70

Spent to Date:

$1,011,000

$16,234

HCP Est:Key: 17546
Region:

20 39Senate: House: US Cong: 5

Current Est.Actual:

Project Design Status:

Current Est:
Contract Comp.:Original Est:

 - On Time

Construction Completion Status:  - On Time

$547,1758/31/201211/14/2011
12/9/2011 8/31/2012

Region 1 - 
Portland Metro 
Area

Pavement Preservation
Under Construction

Work Type:

Project Cost Information: Construction Info:Design Info: 

Project Status Info: 

Project Identity and Location Info: 

This project will provide rehabilitation and 
historic work on the Willamette River Bridge 
(00357.)

FFO - OR43: 
Willamette River 
Bridge (Oregon City) Spent to Date:

$14,806,000

$10,105,749

HCP Est:Key: 14014
Region:

19 38Senate: House: US Cong: 5

Current Est.Actual:

Project Design Status:

Current Est:
Contract Comp.:Original Est:

 - Late

Construction Completion Status:  - On Time
Project Design delayed due to scope increases that 
included replacement of the bridge covering and 
sidewalks as well as a re-evaluation of community 
impacts.

$17,259,8573/31/20135/24/2010
8/21/2009 3/31/2013

Region 1 - 
Portland Metro 
Area

Bridge

Under Construction

Work Type:

Project Cost Information: Construction Info:Design Info: 

Project Status Info: 

Project Identity and Location Info: 

This is a preservation project that will provide 
inlay and overlay to the roadway.

FFO - US26: 
Rhododendron - MP 
49.20 Spent to Date:

$3,301,000

$4,310,042

HCP Est:Key: 13716
Region:

26 52Senate: House: US Cong: 3

Current Est.Actual:

Project Design Status:

Current Est:
Contract Comp.:Original Est:

 - On Time

Construction Completion Status:  - On Time

$4,681,8226/30/20126/15/2011
5/6/2011 7/31/2012

Region 1 - 
Portland Metro 
Area

Safety
Under Construction

Work Type:

Project Cost Information: Construction Info:Design Info: 

Project Status Info: 

Project Identity and Location Info: 

Sign upgrades.

US26: MP 49.2 - 
62.15 (Sign 
Upgrades) Spent to Date:

$120,000

$85,466

HCP Est:Key: 17384
Region:

14 23Senate: House: US Cong: 3

Current Est.Actual:

Project Design Status:

Current Est:
Contract Comp.:Original Est:

 - On Time

Construction Completion Status:  - Late
Design completed under key 13717.  Project 
construction not being administered through a standard 
contract. Project milestones do not follow standard 
process or may be missing. Construction completion 
date delayed to wait for sign supports to be ordered. 
Support locations were buried in snow which caused 
further delays, and auger problems on two sign trucks 
further delayed the project, and another construction 
project in the area caused logistics and scheduling 
problems.

$120,0005/1/201210/29/2010
12/28/2010 6/1/2011

Region 1 - 
Portland Metro 
Area

Operations

Under Construction

Work Type:

Project Cost Information: Construction Info:Design Info: 

Project Status Info: 

Project Identity and Location Info: 
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CLACKAMASCounty: * On Time delivery = delivered before date planned, or within 90 days of planned.

Paving.

US26: MP 22.5 - SE 
Luzon Ln

Spent to Date:

$2,350,000

$47,397

HCP Est:Key: 17483
Region:

26 52Senate: House: US Cong: 3

Current Est.Actual:

Project Design Status:

Current Est:
Contract Comp.:Original Est:

 - On Time

Construction Completion Status:  - On Time

$1,518,76310/11/201211/2/2011
12/2/2011 10/11/2012

Region 1 - 
Portland Metro 
Area

Pavement Preservation
Under Construction

Work Type:

Project Cost Information: Construction Info:Design Info: 

Project Status Info: 

Project Identity and Location Info: 

OPS & signal improvements.

OR224: I-205 UPRR 
O'Xing, WB Right 
Turn Lane Spent to Date:

$2,777,000

$2,032,418

HCP Est:Key: 16845
Region:

26 52Senate: House: US Cong: 3

Current Est.Actual:

Project Design Status:

Current Est:
Contract Comp.:Original Est:

 - On Time

Construction Completion Status:  - On Time

$2,241,5676/30/20127/15/2011
8/19/2011 6/30/2012

Region 1 - 
Portland Metro 
Area

Modernization
Under Construction

Work Type:

Project Cost Information: Construction Info:Design Info: 

Project Status Info: 

Project Identity and Location Info: 

Ramp/terminal improvements.

OR99E: SE Tacoma 
Street Intersection

Spent to Date:

$1,200,000HCP Est:Key: 16843
Region:

21 41Senate: House: US Cong: 3

Current Est.

Project Information:

Prelim. Est:
$1,200,000

01/01/2013

Region 1 - 
Portland Metro 
Area

Modernization
Under Development

Work Type:

Project Cost Information: Construction Info:Design Info: 

Project Status Info: 

Project Identity and Location Info: 

Design only project.

Paving.

OR99E: 10th St 
(Oregon City) - 
Territorial Road Spent to Date:

$5,060,000

$39,691

HCP Est:Key: 17486
Region:

20 39Senate: House: US Cong: 5

Current Est.Current Est:

Project Design Status:

Prelim. Est:Original Est:

 - On Time

$5,060,0006/15/2012
6/15/2012 8/1/2013

Region 1 - 
Portland Metro 
Area

Pavement Preservation
Construction Funding Committed

Work Type:

Project Cost Information: Construction Info:Design Info: 

Project Status Info: 

Project Identity and Location Info: 

Improve geometry, illumination, sight distance 
and channelization.

OR211:Eagle Cr - 
Sandy HWY @ 
Dubarko Rd (Sandy) Spent to Date:

$5,143,000

$128,376

HCP Est:Key: 16155
Region:

26 52Senate: House: US Cong: 3

Current Est.Current Est:

Project Information:

Prelim. Est:Original Est:
$5,143,0003/5/2014

3/5/2014 8/1/2015

Region 1 - 
Portland Metro 
Area

Safety
Construction Funding Committed

Work Type:

Project Cost Information: Construction Info:Design Info: 

Project Status Info: 

Project Identity and Location Info: 
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CLACKAMASCounty: * On Time delivery = delivered before date planned, or within 90 days of planned.

Inlay/overlay.

OR99E:Roethe Rd - 
Clackamas River BR

Spent to Date:

$6,336,000

$275,497

HCP Est:Key: 16148
Region:

20 40Senate: House: US Cong: 5

Current Est.Current Est:

Project Information:

Prelim. Est:Original Est:
$6,336,0001/3/2014

1/3/2014 4/1/2015

Region 1 - 
Portland Metro 
Area

Pavement Preservation
Construction Funding Committed

Work Type:

Project Cost Information: Construction Info:Design Info: 

Project Status Info: 

Project Identity and Location Info: 

Pavement overlay.

US26: MP 49.2 - 
62.15

Spent to Date:

$4,889,000HCP Est:Key: 15047
Region:

14 23Senate: House: US Cong: 3

Current Est.Current Est:

Project Information:

Prelim. Est:Original Est:
$4,889,00010/28/2012

10/28/2012 12/1/2013

Region 1 - 
Portland Metro 
Area

Pavement Preservation
Construction Funding Committed

Work Type:

Project Cost Information: Construction Info:Design Info: 

Project Status Info: 

Project Identity and Location Info: 

This project will remove the rock bluff to 
provide an adequate fall out area.

FFO-US26:Mt Hood 
HWY @ MP 49.60-
MP 50.00(Rockfall) Spent to Date:

$5,521,000

$432,388

HCP Est:Key: 13717
Region:

26 52Senate: House: US Cong: 3

Current Est.Current Est:

Project Information:

Prelim. Est:Original Est:
$5,521,00012/13/2013

12/13/2013 4/1/2015

Region 1 - 
Portland Metro 
Area

Operations
Construction Funding Committed

Work Type:

Project Cost Information: Construction Info:Design Info: 

Project Status Info: 

Project Identity and Location Info: 

Total of Current Estimate for CLACKAMAS County: $87,224,161
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CLATSOPCounty: * On Time delivery = delivered before date planned, or within 90 days of planned.

This project will replace bridges 03091A and 
03092A.

US26:Volmer Cr BR 
& Johnson Cr BR

Spent to Date:

$3,770,000

$3,097,856

HCP Est:Key: 15183
Region:

16 32Senate: House: US Cong: 1

Current Est.Actual:

Project Design Status:

Actual:
Contract Comp.:Original Est:

 - On Time

Construction Completion Status:  - On Time

$3,112,13810/20/201110/22/2010
11/5/2010 10/31/2011

Region 2 - 
Northwest 
Oregon

Bridge
Construction Complete

Work Type:

Project Cost Information: Construction Info:Design Info: 

Project Status Info: 

Project Identity and Location Info: 

Replace Bridge 02164.

OTIA I/II- US26: 
North Fork Quartz 
Creek Bridge #02164 Spent to Date:

$6,209,000

$1,863,833

HCP Est:Key: 14796
Region:

16 32Senate: House: US Cong: 1

Current Est.Actual:

Project Design Status:

Actual:
Contract Comp.:Original Est:

 - On Time

Construction Completion Status:  - On Time

$1,959,2949/7/20111/11/2011
11/19/2010 7/1/2011

Region 1 - 
Portland Metro 
Area

Bridge
Construction Complete

Work Type:

Project Cost Information: Construction Info:Design Info: 

Project Status Info: 

Project Identity and Location Info: 

This project is a joint project with WSDOT 
which entails painting the bridge.

US101: Columbia 
River (Astoria-
Megler) BR #07949C Spent to Date:

$23,668,000

$165,416

HCP Est:Key: 14183
Region:

16 31Senate: House: US Cong: 1

Current Est.Actual:

Project Design Status:

Current Est:
Contract Comp.:Original Est:

 - On Time

Construction Completion Status:  - On Time

$21,430,8827/31/20152/23/2012
3/9/2012 7/31/2015

Region 2 - 
Northwest 
Oregon

Bridge
Under Construction

Work Type:

Project Cost Information: Construction Info:Design Info: 

Project Status Info: 

Project Identity and Location Info: 

This project consists of painting the north span 
of bridge.  ODOT is lead in conjunction with 
WSDOT.

US101: Columbia R 
(Astoria-Megler) 
BR#07949A Paint Spent to Date:

$11,196,000

$11,823,072

HCP Est:Key: 14835
Region:

16 31Senate: House: US Cong: 1

Current Est.Actual:

Project Design Status:

Current Est:
Contract Comp.:Original Est:

 - Late

Construction Completion Status:  - Late
Project Design delayed due to the species "Green 
Sturgeon" being added to the endangered species list, 
and causing the project's biological options report to be 
re-written.  Construction completion date delayed 
because the quantity of paint which needed to be 
removed by spot-blasting was significantly greather than 
anticipated, and required additional time for removal.

$16,510,9498/30/20126/15/2009
2/6/2009 11/30/2011

Region 2 - 
Northwest 
Oregon

Bridge

Under Construction

Work Type:

Project Cost Information: Construction Info:Design Info: 

Project Status Info: 

Project Identity and Location Info: 

Paint & miscellaneous repairs, Br 00330; repair 
timber approach spans, paint Br 00711

US101B: Old 
Youngs Bay & Lewis 
& Clark Rvr bridges Spent to Date:

$18,795,000HCP Est:Key: 18078
Region:

16 V Senate: House: US Cong: 1

Current Est.Current Est:

Project Information:

Prelim. Est:Original Est:
$18,795,00010/22/2013

10/22/2013 12/1/2016

Region 2 - 
Northwest 
Oregon

Bridge
Construction Funding Committed

Work Type:

Project Cost Information: Construction Info:Design Info: 

Project Status Info: 

Project Identity and Location Info: 
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CLATSOPCounty: * On Time delivery = delivered before date planned, or within 90 days of planned.

PCC deck overlay; retrofit railing; misc repair 
of concrete arch bridge 02165.

US26: Nehalem 
River & HWY 103 BR 
#02165 Spent to Date:

$2,808,000

$22,664

HCP Est:Key: 16036
Region:

16 32Senate: House: US Cong: 1

Current Est.Current Est:

Project Design Status:

Prelim. Est:Original Est:

 - On Time

$2,808,00012/7/2012
12/7/2012 8/1/2014

Region 2 - 
Northwest 
Oregon

Bridge
Construction Funding Committed

Work Type:

Project Cost Information: Construction Info:Design Info: 

Project Status Info: 

Project Identity and Location Info: 

Retrofit rails; repair spalls in deck & columns; 
strengthen caps; seismic retrofit.

US26: Necanicum 
River (Black) Bridge 
#02601 Spent to Date:

$1,567,000

$147,607

HCP Est:Key: 14806
Region:

16 32Senate: House: US Cong: 1

Current Est.Current Est:

Project Information:

Prelim. Est:Original Est:
$1,567,00011/8/2013

11/8/2013 2/1/2015

Region 2 - 
Northwest 
Oregon

Bridge
Construction Funding Committed

Work Type:

Project Cost Information: Construction Info:Design Info: 

Project Status Info: 

Project Identity and Location Info: 

Repair poor timber substructure; repair scour 
undermining of bent 2; bridge 01831.

US26: West Humbug 
Creek bridge 
replacement Spent to Date:

$2,507,000

$14,029

HCP Est:Key: 16037
Region:

16 32Senate: House: US Cong: 1

Current Est.Current Est:

Project Information:

Prelim. Est:Original Est:
$2,507,00011/15/2013

11/15/2013 6/1/2015

Region 2 - 
Northwest 
Oregon

Bridge
Construction Funding Committed

Work Type:

Project Cost Information: Construction Info:Design Info: 

Project Status Info: 

Project Identity and Location Info: 

Development work toward widening in 
Glenwood Village area.

US101: Camp Rilea-
Surf Pines Lane

Spent to Date:

$0

$310,238

HCP Est:Key: 14864
Region:

16 32Senate: House: US Cong: 1

Current Est.

Project Information:

Prelim. Est:
$2,000,000

07/15/2014

Region 2 - 
Northwest 
Oregon

Modernization
Under Development

Work Type:

Project Cost Information: Construction Info:Design Info: 

Project Status Info: 

Project Identity and Location Info: 

Design only project.

Total of Current Estimate for CLATSOP County: $70,690,264
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COLUMBIACounty: * On Time delivery = delivered before date planned, or within 90 days of planned.

Repair and widen bridge 07519.

OTIA III- US30: 
Swedetown Road - 
JCT OR-47 Spent to Date:

$4,106,000

$3,388,176

HCP Est:Key: 15530
Region:

16 31Senate: House: US Cong: 1

Current Est.Actual:

Project Design Status:

Actual:
Contract Comp.:Original Est:

 - Late

Construction Completion Status:  - On Time
Project Design delayed due to a quality control review 
which created changes to bid item quantities and other 
modifications and resulted in a more cohesive bid 
package.

$3,456,38912/14/20112/23/2011
11/19/2010 12/31/2011

Region 1 - 
Portland Metro 
Area

Pavement Preservation

Construction Complete

Work Type:

Project Cost Information: Construction Info:Design Info: 

Project Status Info: 

Project Identity and Location Info: 

This project will signalize the intersection.

OTIA III Mod- US30: 
Havlik Drive 
INT/Havlik DR 
extension section

Spent to Date:

$3,473,000

$4,766,612

HCP Est:Key: 13976
Region:

16 31Senate: House: US Cong: 1

Current Est.Actual:

Project Design Status:

Actual:
Contract Comp.:Original Est:

 - On Time

Construction Completion Status:  - Late
Construction completion date delayed due to right-of-
way issues, significant rain, and a delay in an adjacent 
city project that needed to complete before this project 
could commence.

$2,950,0255/10/20117/23/2009
8/12/2009 6/15/2010

Region 1 - 
Portland Metro 
Area

Modernization

Construction Complete

Work Type:

Project Cost Information: Construction Info:Design Info: 

Project Status Info: 

Project Identity and Location Info: 

Small construction project for tree removal.

OR202 Nehalem 
Rvr(Banzer)BR 
#03140A (Tree 
Removal)

Spent to Date:

$15,000HCP Est:Key: 17010
Region:

16 32Senate: House: US Cong: 1

Current Est.Actual:

Project Design Status:

Current Est:
Contract Comp.:Original Est:

 - On Time

Construction Completion Status:  - On Time
Project construction not being administered through a 
standard contract. Project milestones do not follow 
standard process or may be missing.

$15,0006/3/201210/28/2010
10/28/2010 6/3/2012

Region 1 - 
Portland Metro 
Area

Bridge

Under Construction

Work Type:

Project Cost Information: Construction Info:Design Info: 

Project Status Info: 

Project Identity and Location Info: 

This project will be replacing bridge 03140A.

OR202: Nehalem 
River (Banzer) 
Bridge #03140A Spent to Date:

$5,215,000

$4,447,843

HCP Est:Key: 14797
Region:

16 32Senate: House: US Cong: 1

Current Est.Actual:

Project Design Status:

Current Est:
Contract Comp.:Original Est:

 - On Time

Construction Completion Status:  - On Time

$5,115,9486/3/20124/2/2010
4/23/2010 5/31/2012

Region 1 - 
Portland Metro 
Area

Bridge
Under Construction

Work Type:

Project Cost Information: Construction Info:Design Info: 

Project Status Info: 

Project Identity and Location Info: 

Widen to install eastbound left turn lane, 
sidewalks, bicycle & pedestrian safety 
improvements.

OR47: Missouri 
Ave - Texas Ave 
(Vernonia) Spent to Date:

$3,705,000

$286,738

HCP Est:Key: 17488
Region:

16 31Senate: House: US Cong: 1

Current Est.Current Est:

Project Design Status:

Prelim. Est:Original Est:

 - On Time

$3,755,0006/8/2012
6/8/2012 10/1/2013

Region 2 - 
Northwest 
Oregon

Operations
Construction Funding Committed

Work Type:

Project Cost Information: Construction Info:Design Info: 

Project Status Info: 

Project Identity and Location Info: 

State Highway Construction Plan Quarterly Status Report 01/01/2012 03/31/2012to Page 9 of 87



COLUMBIACounty: * On Time delivery = delivered before date planned, or within 90 days of planned.

Project will provide a 2" to 3" grind and inlay to 
repair deteriorated pavement.

US30: Columbia 
City - Jones Rd

Spent to Date:

$116,000

$64,937

HCP Est:Key: 17480
Region:

16 31Senate: House: US Cong: 1

Current Est.

Project Information:

Prelim. Est:
$116,000Region 2 - 

Northwest 
Oregon

Pavement Preservation
Under Development

Work Type:

Project Cost Information: Construction Info:Design Info: 

Project Status Info: 

Project Identity and Location Info: 

Design only project.  Estimated design completion date 
not yet known.

Total of Current Estimate for COLUMBIA County: $15,408,362

State Highway Construction Plan Quarterly Status Report 01/01/2012 03/31/2012to Page 10 of 87



COOSCounty: * On Time delivery = delivered before date planned, or within 90 days of planned.

Improve transpacific parkway access at 
railroad crossing.

OTIA III Mod- 
Transpacific 
Parkway (N bay 
Marine Ind Park)

Spent to Date:

$2,245,000

$1,724,667

HCP Est:Key: 14018
Region:

05 09Senate: House: US Cong: 4

Current Est.Actual:

Project Design Status:

Actual:
Contract Comp.:Original Est:

 - On Time

Construction Completion Status:  - Late
Port of Coos Bay local OTIA project. Construction 
completion date delayed due to railroad negotiations.

$1,730,5667/29/20113/4/2010
4/2/2010 11/30/2010

Region 3 - 
Southwest 
Oregon

Modernization

Construction Complete

Work Type:

Project Cost Information: Construction Info:Design Info: 

Project Status Info: 

Project Identity and Location Info: 

This project will provide deck overlay and 
cathodic protection.

US 101:McCullough 
BR (North Bend) 
rehab phase 1 Spent to Date:

$26,247,000

$36,522,025

HCP Est:Key: 12692
Region:

05 09Senate: House: US Cong: 4

Current Est.Actual:

Project Design Status:

Current Est:
Contract Comp.:Original Est:

 - On Time

Construction Completion Status:  - Late
Construction completion date delayed due to additional 
work of replacing an ornamental rail on the north half of 
the bridge being added.

$42,938,4438/13/20138/31/2007
6/8/2007 7/1/2011

Region 3 - 
Southwest 
Oregon

Bridge

Under Construction

Work Type:

Project Cost Information: Construction Info:Design Info: 

Project Status Info: 

Project Identity and Location Info: 

Grind/inlay and overlay pavement.

US101: Tugman 
State Park - Spinreel 
Rd. Paving Spent to Date:

$2,644,000

$154,464

HCP Est:Key: 16199
Region:

05 09Senate: House: US Cong: 4

Current Est.Actual:

Project Design Status:

Current Est:
Contract Comp.:Original Est:

 - On Time

Construction Completion Status:  - On Time

$2,522,8959/21/201211/14/2011
12/2/2011 9/21/2012

Region 3 - 
Southwest 
Oregon

Pavement Preservation
Under Construction

Work Type:

Project Cost Information: Construction Info:Design Info: 

Project Status Info: 

Project Identity and Location Info: 

Cathodic protection, pedestrian rail 
replacement.

FFO-
US101:McCullough 
Bridge Rehab-North 
Section

Spent to Date:

$21,200,000

$54,043

HCP Est:Key: 17383
Region:

05 09Senate: House: US Cong: 4

Current Est.Current Est:

Project Information:

Prelim. Est:Original Est:
$21,200,00010/4/2013

10/4/2013 12/1/2016

Region 3 - 
Southwest 
Oregon

Bridge
Construction Funding Committed

Work Type:

Project Cost Information: Construction Info:Design Info: 

Project Status Info: 

Project Identity and Location Info: 

Grind/inlay pavement.

US101: North Bend-
Coos Bay pave, 
signals, sidewalk Spent to Date:

$10,196,000

$1,223,527

HCP Est:Key: 15013
Region:

05 09Senate: House: US Cong: 4

Current Est.Current Est:

Project Design Status:

Prelim. Est:Original Est:

 - Late

Project Design delayed to allow time for the completion 
of a city of North Bend project, which otherwise would 
have cut up this project's newly laid pavement.

$10,352,0009/14/2012
4/20/2012 2/1/2014

Region 3 - 
Southwest 
Oregon

Pavement Preservation

Construction Funding Committed

Work Type:

Project Cost Information: Construction Info:Design Info: 

Project Status Info: 

Project Identity and Location Info: 

Total of Current Estimate for COOS County: $78,743,904
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CURRYCounty: * On Time delivery = delivered before date planned, or within 90 days of planned.

Grind/inlay & overlay pavement.

US101: Panorama 
Dr - Thomas Cr 
Preservation Spent to Date:

$9,894,000

$6,898,437

HCP Est:Key: 15788
Region:

01 01Senate: House: US Cong: 4

Current Est.Actual:

Project Design Status:

Actual:
Contract Comp.:Original Est:

 - On Time

Construction Completion Status:  - Late
Construction completion date delayed due to problems 
installing new signage and striping work being modified.

$7,122,98311/14/20114/9/2010
4/9/2010 8/27/2010

Region 3 - 
Southwest 
Oregon

Pavement Preservation

Construction Complete

Work Type:

Project Cost Information: Construction Info:Design Info: 

Project Status Info: 

Project Identity and Location Info: 

Upgrade traffic signals.

US101: Gold Beach 
Signals

Spent to Date:

$1,802,000

$526,047

HCP Est:Key: 14987
Region:

01 01Senate: House: US Cong: 4

Current Est.Actual:

Project Design Status:

Current Est:
Contract Comp.:Original Est:

 - Late

Construction Completion Status:  - On Time
Project Design delayed due to adding a new signal to the 
project.

$1,400,6016/15/20133/15/2012
12/31/2010 6/15/2013

Region 3 - 
Southwest 
Oregon

Operations

Under Construction

Work Type:

Project Cost Information: Construction Info:Design Info: 

Project Status Info: 

Project Identity and Location Info: 

Correct vertical and horizontal alignment of US-
101.

FFO - US101: Slide 
Creek Roadway 
Realignment Spent to Date:

$1,321,000

$142,762

HCP Est:Key: 16216
Region:

01 09Senate: House: US Cong: 4

Current Est.Actual:

Project Design Status:

Current Est:
Contract Comp.:Original Est:

 - On Time

Construction Completion Status:  - On Time

$1,224,8719/7/201211/29/2011
12/9/2011 9/7/2012

Region 3 - 
Southwest 
Oregon

Operations
Under Construction

Work Type:

Project Cost Information: Construction Info:Design Info: 

Project Status Info: 

Project Identity and Location Info: 

Install cathodic protection system on bridge 
08290

US101: Hunter Creek 
bridge cathodic 
protection Spent to Date:

$3,350,000HCP Est:Key: 18099
Region:

01 01Senate: House: US Cong: 4

Current Est.Current Est:

Project Information:

Prelim. Est:Original Est:
$3,350,00010/28/2013

10/28/2013 9/1/2015

Region 3 - 
Southwest 
Oregon

Bridge
Construction Funding Committed

Work Type:

Project Cost Information: Construction Info:Design Info: 

Project Status Info: 

Project Identity and Location Info: 

Cathodic protection & repair bridge 08719.

US101: Pistol River 
bridge repair

Spent to Date:

$6,089,000

$12,417

HCP Est:Key: 17800
Region:

01 01Senate: House: US Cong: 4

Current Est.Current Est:

Project Design Status:

Prelim. Est:Original Est:

 - On Time

$6,089,00011/9/2012
11/2/2012 2/1/2015

Region 3 - 
Southwest 
Oregon

Bridge
Construction Funding Committed

Work Type:

Project Cost Information: Construction Info:Design Info: 

Project Status Info: 

Project Identity and Location Info: 
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CURRYCounty: * On Time delivery = delivered before date planned, or within 90 days of planned.

Geotechnical investigation on various 
highways.

R3 Slide & Rockfall 
Geotech 
Investigation Spent to Date:

$450,000

$382,662

HCP Est:Key: 17535
Region:

01 09Senate: House: US Cong: 4

Current Est.

Project Information:

Prelim. Est:
$750,000

12/27/2013

Region 3 - 
Southwest 
Oregon

Operations
Under Development

Work Type:

Project Cost Information: Construction Info:Design Info: 

Project Status Info: 

Project Identity and Location Info: 

Design only project.

Total of Current Estimate for CURRY County: $19,937,456
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DESCHUTESCounty: * On Time delivery = delivered before date planned, or within 90 days of planned.

Add communication structure & signals to 
system & cameras.

Central Signal 
System, Phase 2

Spent to Date:

$567,000

$79,593

HCP Est:Key: 16244
Region:

27 53Senate: House: US Cong: 2

Current Est.Actual:

Project Design Status:

Current Est:
Contract Comp.:Original Est:

 - On Time

Construction Completion Status:  - On Time

$432,8486/30/201210/14/2011
11/4/2011 6/1/2012

Region 4 - 
Central Oregon

Operations
Under Construction

Work Type:

Project Cost Information: Construction Info:Design Info: 

Project Status Info: 

Project Identity and Location Info: 

This project will add travel lanes, close 
accesses and build frontage roads.

OTIA III Mod- US97: 
Lava Butte - S 
Century Drive Spent to Date:

$39,166,000

$21,070,887

HCP Est:Key: 13981
Region:

27 53Senate: House: US Cong: 2

Current Est.Actual:

Project Design Status:

Current Est:
Contract Comp.:Original Est:

 - On Time

Construction Completion Status:  - Late
Construction completion date delayed due to additional 
tree removal, the need for which was outside the 
contractor's control. Also, construction of the wildlife 
fence will be delayed to allow for animal migrations.  
These delays do not impact the public's use of the 
highway, and project was open to traffic on time.

$20,995,5066/30/20126/11/2009
3/20/2009 11/30/2011

Region 4 - 
Central Oregon

Modernization

Under Construction

Work Type:

Project Cost Information: Construction Info:Design Info: 

Project Status Info: 

Project Identity and Location Info: 

Pavement preseveration project.

HWY372: Bend city 
limits - MT Bachelor

Spent to Date:

$10,255,000

$104,184

HCP Est:Key: 14934
Region:

27 53Senate: House: US Cong: 2

Current Est.Current Est:

Project Design Status:

Prelim. Est:Original Est:

 - On Time

$9,596,0006/1/2012
6/1/2012 10/1/2013

Region 4 - 
Central Oregon

Pavement Preservation
Construction Funding Committed

Work Type:

Project Cost Information: Construction Info:Design Info: 

Project Status Info: 

Project Identity and Location Info: 

Streetscape & road improvements.

FFO - US20: 
Cascade 
Improvements 
(Sisters)

Spent to Date:

$4,510,000

$436,871

HCP Est:Key: 16833
Region:

27 53Senate: House: US Cong: 2

Current Est.Current Est:

Project Information:

Prelim. Est:Original Est:
$4,520,0007/5/2013

7/5/2013 5/1/2015

Region 4 - 
Central Oregon

Pavement Preservation
Construction Funding Committed

Work Type:

Project Cost Information: Construction Info:Design Info: 

Project Status Info: 

Project Identity and Location Info: 

Intersection improvement.

US20 @ Barclay 
(Sisters)

Spent to Date:

$990,000

$7,835

HCP Est:Key: 16239
Region:

27 53Senate: House: US Cong: 2

Current Est.Current Est:

Project Information:

Prelim. Est:Original Est:
$1,000,00011/21/2014

11/21/2014 12/1/2015

Region 4 - 
Central Oregon

Operations
Construction Funding Committed

Work Type:

Project Cost Information: Construction Info:Design Info: 

Project Status Info: 

Project Identity and Location Info: 
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DESCHUTESCounty: * On Time delivery = delivered before date planned, or within 90 days of planned.

Project will provide intersection improvements.

US97: First Street 
(Lapine)

Spent to Date:

$397,000

$494

HCP Est:Key: 16827
Region:

27 53Senate: House: US Cong: 2

Current Est.

Project Information:

Prelim. Est:
$401,000

10/09/2014

Region 4 - 
Central Oregon

Operations
Under Development

Work Type:

Project Cost Information: Construction Info:Design Info: 

Project Status Info: 

Project Identity and Location Info: 

Design only project.

Develop concept plans & environmental 
document for intersection improvements. 
Partner with county.

US97 @ Wickiup 
Junction 
Development Spent to Date:

$306,000

$816,792

HCP Est:Key: 09679
Region:

27 53Senate: House: US Cong: 2

Current Est.

Project Information:

Prelim. Est:
$1,217,000

08/22/2014

Region 4 - 
Central Oregon

Modernization
Under Development

Work Type:

Project Cost Information: Construction Info:Design Info: 

Project Status Info: 

Project Identity and Location Info: 

Design only project.

Total of Current Estimate for DESCHUTES County: $38,162,354
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DOUGLASCounty: * On Time delivery = delivered before date planned, or within 90 days of planned.

This project will replace bridge 07711A .  It will 
repair bridges 07670A and 01913.

OTIA III- I-5/OR 42: 
Winston - McLain 
Ave - Bundle 307 Spent to Date:

$13,917,000

$9,170,768

HCP Est:Key: 14048
Region:

01 02Senate: House: US Cong: 2

Current Est.Actual:

Project Design Status:

Actual:
Contract Comp.:Original Est:

 - Late

Construction Completion Status:  - On Time
Project design delayed to accommodate a revised 
design scope of work resulting from a significant 
reduction in the type of repair for Bridge 01923 (Winston).

$9,195,8076/8/20117/24/2009
4/24/2009 6/30/2011

Region 3 - 
Southwest 
Oregon

Bridge

Construction Complete

Work Type:

Project Cost Information: Construction Info:Design Info: 

Project Status Info: 

Project Identity and Location Info: 

Replace bridges 07158, 07159 & 07338.

OR138W: Dodge 
Cr/Calapooya Cr 
Bridge Replacements Spent to Date:

$5,398,000

$3,418,803

HCP Est:Key: 16796
Region:

04 07Senate: House: US Cong: 4

Current Est.Actual:

Project Design Status:

Current Est:
Contract Comp.:Original Est:

 - Late

Construction Completion Status:  - On Time
Project Design delayed due to the need for establishing 
a separate contract for a special material purchase.  
Special stainless steel (A1010) was purchased as part of 
an FHWA test of this steel.

$5,194,21510/5/201212/15/2010
6/18/2010 10/5/2012

Region 3 - 
Southwest 
Oregon

Bridge

Under Construction

Work Type:

Project Cost Information: Construction Info:Design Info: 

Project Status Info: 

Project Identity and Location Info: 

Grind/inlay pavement & construct NB & SB 
climbing lanes.

FFO-I-5:Elkhead Rd-
Sutherlin 
Paving&Climbing 
Lanes

Spent to Date:

$14,149,000

$9,714,923

HCP Est:Key: 16971
Region:

04 07Senate: House: US Cong: 4

Current Est.Actual:

Project Design Status:

Current Est:
Contract Comp.:Original Est:

 - On Time

Construction Completion Status:  - On Time

$13,475,3206/30/20123/3/2011
4/8/2011 9/30/2011

Region 3 - 
Southwest 
Oregon

Pavement Preservation
Under Construction

Work Type:

Project Cost Information: Construction Info:Design Info: 

Project Status Info: 

Project Identity and Location Info: 

This project allows for interchange 
improvements. Replaces bridge 07632.

OTIA III- FFO-I-5:Del 
Rio Rd/Winchester 
Interchge-Bundle 357 Spent to Date:

$34,288,000

$16,311,546

HCP Est:Key: 15186
Region:

04 07Senate: House: US Cong: 4

Current Est.Actual:

Project Design Status:

Current Est:
Contract Comp.:Original Est:

 - On Time

Construction Completion Status:  - On Time

$28,222,1439/28/20125/11/2011
4/29/2011 9/28/2012

Region 3 - 
Southwest 
Oregon

Bridge
Under Construction

Work Type:

Project Cost Information: Construction Info:Design Info: 

Project Status Info: 

Project Identity and Location Info: 

Add 5' wide gravel trail, paved parking area and 
a 245' bridge built to ADA standards.

N. Umpqua River, 
HWY 138E @ MP 
28.0 (Tioga Bridge) Spent to Date:

$500,000

$19,534

HCP Est:Key: 17512
Region:

04 07Senate: House: US Cong: 4

Current Est.Actual:

Project Design Status:

Current Est:
Contract Comp.:Original Est:

 - On Time

Construction Completion Status:  - On Time

$688,89910/31/20128/2/2011
7/29/2011 10/31/2012

Region 3 - 
Southwest 
Oregon

Bridge
Under Construction

Work Type:

Project Cost Information: Construction Info:Design Info: 

Project Status Info: 

Project Identity and Location Info: 
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DOUGLASCounty: * On Time delivery = delivered before date planned, or within 90 days of planned.

Grind/Inlay and overlay pavement.

OR 38: Scotts Cr - 
Elkton Slide Paving

Spent to Date:

$2,895,000

$95,478

HCP Est:Key: 16203
Region:

04 01Senate: House: US Cong: 4

Current Est.Actual:

Project Design Status:

Current Est:
Contract Comp.:Original Est:

 - On Time

Construction Completion Status:  - On Time

$2,307,3028/31/201210/21/2011
11/25/2011 8/31/2012

Region 3 - 
Southwest 
Oregon

Pavement Preservation
Under Construction

Work Type:

Project Cost Information: Construction Info:Design Info: 

Project Status Info: 

Project Identity and Location Info: 

Improve pavement to two lanes with shoulders.

OR99: Industrial 
Access Under I-5

Spent to Date:

$645,000

$29,525

HCP Est:Key: 17799
Region:

04 07Senate: House: US Cong: 4

Current Est.Current Est:

Project Information:

Prelim. Est:Original Est:
$650,0007/6/2012

7/6/2012 4/1/2013

Region 3 - 
Southwest 
Oregon

Pavement Preservation
Construction Funding Committed

Work Type:

Project Cost Information: Construction Info:Design Info: 

Project Status Info: 

Project Identity and Location Info: 

Rockfall mitigation - screening, scaling, 
constructing fall out areas

Region 3: rockfall 
hazard mitigation

Spent to Date:

$1,560,000HCP Est:Key: 18080
Region:

01 02Senate: House: US Cong: 4

Current Est.Current Est:

Project Design Status:

Prelim. Est:Original Est:

 - On Time

$1,560,00012/7/2012
12/7/2012 12/1/2013

Region 3 - 
Southwest 
Oregon

Operations
Construction Funding Committed

Work Type:

Project Cost Information: Construction Info:Design Info: 

Project Status Info: 

Project Identity and Location Info: 

Additional repairs for bridge 07663c

OTIA III- I-5: N 
Umpqua R Bridge 
NB(Winchester)-
bundle 317

Spent to Date:

$350,000HCP Est:Key: 18079
Region:

04 07Senate: House: US Cong: 2

Current Est.Current Est:

Project Design Status:

Prelim. Est:Original Est:

 - On Time

$350,0006/1/2012
6/1/2012 3/1/2013

Region 3 - 
Southwest 
Oregon

Bridge
Construction Funding Committed

Work Type:

Project Cost Information: Construction Info:Design Info: 

Project Status Info: 

Project Identity and Location Info: 

Line the portion of the tunnel that has no liner; 
structure #03437

OR38: Elk Creek 
tunnel rehabilitation

Spent to Date:

$1,715,000HCP Est:Key: 17935
Region:

04 07Senate: House: US Cong: 4

Current Est.Current Est:

Project Information:

Prelim. Est:Original Est:
$1,725,00012/20/2013

12/20/2013 11/1/2014

Region 3 - 
Southwest 
Oregon

Bridge
Construction Funding Committed

Work Type:

Project Cost Information: Construction Info:Design Info: 

Project Status Info: 

Project Identity and Location Info: 
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DOUGLASCounty: * On Time delivery = delivered before date planned, or within 90 days of planned.

Install guardrail, construct soldier pile wall, 
address minor rock outcropping.

OR38: Scottsburg-
Wells Cr Curve 
Realignment Spent to Date:

$1,534,000

$119,313

HCP Est:Key: 16207
Region:

04 07Senate: House: US Cong: 4

Current Est.Current Est:

Project Design Status:

Prelim. Est:Original Est:

 - On Time

$1,534,0005/3/2013
5/3/2013 7/1/2014

Region 3 - 
Southwest 
Oregon

Safety
Construction Funding Committed

Work Type:

Project Cost Information: Construction Info:Design Info: 

Project Status Info: 

Project Identity and Location Info: 

Placement of concrete panels under rail lines, 
remove spur line, pave approach to tracks.

OR38: Rail crossing 
improvements 
(Reedsport) Spent to Date:

$584,000

$9,415

HCP Est:Key: 15803
Region:

08 09Senate: House: US Cong: 4

Current Est.Current Est:

Project Information:

Prelim. Est:Original Est:
$584,00010/28/2013

10/28/2013 9/1/2014

Region 3 - 
Southwest 
Oregon

Safety
Construction Funding Committed

Work Type:

Project Cost Information: Construction Info:Design Info: 

Project Status Info: 

Project Identity and Location Info: 

Paint bridge #01822.

US101: Umpqua 
river & Mcintosh 
Slough painting Spent to Date:

$3,375,000HCP Est:Key: 17932
Region:

05 09Senate: House: US Cong: 4

Current Est.Current Est:

Project Information:

Prelim. Est:Original Est:
$3,375,00011/22/2013

11/22/2013 9/1/2015

Region 3 - 
Southwest 
Oregon

Bridge
Construction Funding Committed

Work Type:

Project Cost Information: Construction Info:Design Info: 

Project Status Info: 

Project Identity and Location Info: 

Add signalization, add dual left turn lanes, 
widen Hwy 99

Hwy 99: I-5 exit 120 
to Happy Valley Rd

Spent to Date:

$450,000HCP Est:Key: 17121
Region:

01 02Senate: House: US Cong: 4

Current Est.

Project Information:

Prelim. Est:
$650,000

09/25/2014

Region 3 - 
Southwest 
Oregon

Operations
Under Development

Work Type:

Project Cost Information: Construction Info:Design Info: 

Project Status Info: 

Project Identity and Location Info: 

Design only project.

Widens OR-138E on Stephens south bound to 
accommodate second left turn lane to Diamond 
Lake.

OTIA III Mod- OR 
138E: Corridor 
Solutions (Roseburg) Spent to Date:

$2,300,000

$498,930

HCP Est:Key: 13996
Region:

01 02Senate: House: US Cong: 4

Current Est.

Project Information:

Prelim. Est:
$12,700,000

03/28/2014

Region 3 - 
Southwest 
Oregon

Modernization
Under Development

Work Type:

Project Cost Information: Construction Info:Design Info: 

Project Status Info: 

Project Identity and Location Info: 

Project currently only approved for design. Construction 
approval is to be forthcoming.

Total of Current Estimate for DOUGLAS County: $82,211,687
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GRANTCounty: * On Time delivery = delivered before date planned, or within 90 days of planned.

Realign highway to reduce curvature at MP 
31.0 and MP 38.0.

FFO - US395 Curve 
Realignments

Spent to Date:

$2,550,000

$168,210

HCP Est:Key: 14674
Region:

30 59Senate: House: US Cong: 2

Current Est.Current Est:

Project Information:

Prelim. Est:Original Est:
$2,600,00011/14/2014

11/14/2014 3/1/2016

Region 5 - 
Eastern Oregon

Modernization
Construction Funding Committed

Work Type:

Project Cost Information: Construction Info:Design Info: 

Project Status Info: 

Project Identity and Location Info: 

Total of Current Estimate for GRANT County: $2,600,000
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HARNEYCounty: * On Time delivery = delivered before date planned, or within 90 days of planned.

Replace bridge.

OTIA I/II- Ninemile 
Slough (Airport 
Road) Bridge #25A56 Spent to Date:

$700,000

$378,331

HCP Est:Key: 15745
Region:

30 60Senate: House: US Cong: 2

Current Est.Actual:

Project Design Status:

Actual:
Contract Comp.:Original Est:

 - On Time

Construction Completion Status:  - On Time
Harney County local OTIA project

$762,00012/15/200910/28/2009
10/28/2009 12/15/2009

Region 5 - 
Eastern Oregon

Bridge
Construction Complete

Work Type:

Project Cost Information: Construction Info:Design Info: 

Project Status Info: 

Project Identity and Location Info: 

Total of Current Estimate for HARNEY County: $762,000
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HOOD RIVERCounty: * On Time delivery = delivered before date planned, or within 90 days of planned.

Replace existing culvert with a bridge.

OR35: MT Hood 
Highway (Polallie Cr) 
Bridge Spent to Date:

$3,462,000

$2,907,978

HCP Est:Key: 15842
Region:

26 52Senate: House: US Cong: 2

Current Est.Actual:

Project Design Status:

Actual:
Contract Comp.:Original Est:

 - On Time

Construction Completion Status:  - Late
Construction completion date delayed to not impact ski 
businesses on Mt. Hood.

$2,935,42211/28/20114/8/2010
4/23/2010 7/29/2011

Region 1 - 
Portland Metro 
Area

Bridge

Construction Complete

Work Type:

Project Cost Information: Construction Info:Design Info: 

Project Status Info: 

Project Identity and Location Info: 

Paving.

OR35: MP 94 - Hood 
River

Spent to Date:

$3,970,000

$96,836

HCP Est:Key: 17487
Region:

26 52Senate: House: US Cong: 3

Current Est.Actual:

Project Design Status:

Current Est:
Contract Comp.:Original Est:

 - On Time

Construction Completion Status:  - On Time

$2,933,7247/20/201211/16/2011
12/9/2011 7/20/2012

Region 1 - 
Portland Metro 
Area

Pavement Preservation
Under Construction

Work Type:

Project Cost Information: Construction Info:Design Info: 

Project Status Info: 

Project Identity and Location Info: 

Replace bridge 07398 and exit 64 interchange 
improvements.

OTIA III- I-84: Exit 64 
(Hood River) - 
Bundle 224 Spent to Date:

$13,306,000

$12,682,585

HCP Est:Key: 15644
Region:

26 52Senate: House: US Cong: 1

Current Est.Actual:

Project Design Status:

Current Est:
Contract Comp.:Original Est:

 - On Time

Construction Completion Status:  - Late
Construction completion date delayed to add work to the 
project, including added lighting and an irrigation 
system. Additional delays stemmed from the weather in 
the Columbia Gorge not being conducive for painting 
permanent striping.

$13,718,9074/30/201211/30/2009
12/11/2009 9/29/2011

Region 1 - 
Portland Metro 
Area

Bridge

Under Construction

Work Type:

Project Cost Information: Construction Info:Design Info: 

Project Status Info: 

Project Identity and Location Info: 

Project will provide a 2" grind & inlay of the 
pavement and replace guardrail.

OR35: Cooper Spur 
Rd - Neal Creek Rd

Spent to Date:

$2,107,000

$27,383

HCP Est:Key: 16153
Region:

20 39Senate: House: US Cong: 1

Current Est.Current Est:

Project Design Status:

Prelim. Est:Original Est:

 - On Time

$2,107,00011/16/2012
11/16/2012 8/1/2013

Region 1 - 
Portland Metro 
Area

Pavement Preservation
Construction Funding Committed

Work Type:

Project Cost Information: Construction Info:Design Info: 

Project Status Info: 

Project Identity and Location Info: 

Total of Current Estimate for HOOD RIVER County: $21,695,054
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JACKSONCounty: * On Time delivery = delivered before date planned, or within 90 days of planned.

This project will replace bridges 07777B, 07777 
and 08539.

OTIA III- I5:Seven 
Oaks Interchange - 
bundle A06 Spent to Date:

$18,747,000

$31,755,367

HCP Est:Key: 13541
Region:

04 02Senate: House: US Cong: 2

Current Est.Actual:

Project Design Status:

Actual:
Contract Comp.:Original Est:

 - Late

Construction Completion Status:  - Late
Project design delayed due to resolving right of way 
issues involving one relocation and three recommended 
condemnations. Construction completion date delayed 
due to retaining wall rework, missing documentation 
from contractor, and additional work associated with 
poor subsurface conditions.

$31,872,46611/19/20101/20/2006
8/26/2005 10/31/2008

Region 3 - 
Southwest 
Oregon

Bridge

Construction Complete

Work Type:

Project Cost Information: Construction Info:Design Info: 

Project Status Info: 

Project Identity and Location Info: 

City of Medford local OTIA project.  New 5 lane 
street from OR-62 - Springbrook Road, realign 
Crater Lake Ave.

OTIA III Mod- OR62: 
Owen Drive & Coker 
Butte (Medford) Spent to Date:

$11,050,000

$8,873,957

HCP Est:Key: 15514
Region:

02 02Senate: House: US Cong: 2

Current Est.Actual:

Project Design Status:

Actual:
Contract Comp.:Original Est:

 - On Time

Construction Completion Status:  - Late
Project construction being performed by city forces; no 
contract was issued. Project milestones do not follow 
standard process or may be missing. Construction 
completion date delayed due to federal stimulus paving 
of OR-62 through the project area, and needed additional 
guardrail added per ODOT Roadway Section.

$9,294,0003/30/20124/27/2010
4/27/2010 9/9/2011

Region 3 - 
Southwest 
Oregon

Modernization

Construction Complete

Work Type:

Project Cost Information: Construction Info:Design Info: 

Project Status Info: 

Project Identity and Location Info: 

This project will relocate and construct a new 
interchange.

OTIA I/II- I-5: South 
Medford Interchange

Spent to Date:

$52,450,000

$96,549,033

HCP Est:Key: 10964
Region:

03 06Senate: House: US Cong: 2

Current Est.Actual:

Project Design Status:

Actual:
Contract Comp.:Original Est:

 - On Time

Construction Completion Status:  - On Time

$96,609,80510/29/20104/17/2006
2/26/2007 10/29/2010

Region 3 - 
Southwest 
Oregon

Modernization
Construction Complete

Work Type:

Project Cost Information: Construction Info:Design Info: 

Project Status Info: 

Project Identity and Location Info: 

This project will increase the lane width, 
provide shoulders, and widen and improve the 
ramps and connections to interchange 35.

OTIA III Mod- HWY 
140 Freight 
Extension (White 
City)

Spent to Date:

$4,883,000

$3,888,013

HCP Est:Key: 13992
Region:

04 02Senate: House: US Cong: 2

Current Est.Actual:

Project Design Status:

Actual:
Contract Comp.:Original Est:

 - On Time

Construction Completion Status:  - On Time

$3,447,12312/21/20105/12/2010
7/23/2010 10/29/2010

Region 3 - 
Southwest 
Oregon

Modernization
Construction Complete

Work Type:

Project Cost Information: Construction Info:Design Info: 

Project Status Info: 

Project Identity and Location Info: 
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JACKSONCounty: * On Time delivery = delivered before date planned, or within 90 days of planned.

This project will improve the North Medford 
interchange of I-5 with Hwy 62.   This project is 
the first phase of improvements in the HWY 62 
corridor.  It was funded by TEA-21 as projects 
#52 and #1697.

Highway 62 corridor 
solutions (unit 1) 
TEA 21 #52 Spent to Date:

$35,077,000

$38,060,752

HCP Est:Key: 10838
Region:

03 06Senate: House: US Cong: 2

Current Est.Actual:

Project Design Status:

Actual:
Contract Comp.:Original Est:

 - On Time

Construction Completion Status:  - Late
Construction completion date delayed due to contractor 
resource and landscape quality issues.

$37,800,6417/31/200812/17/2003
1/2/2004 10/31/2005

Region 3 - 
Southwest 
Oregon

Modernization

Construction Complete

Work Type:

Project Cost Information: Construction Info:Design Info: 

Project Status Info: 

Project Identity and Location Info: 

Grind/Inlay and overlay pavement. Project 
includes ARRA funds.

OR62 & OR140 
Paving

Spent to Date:

$9,752,000

$7,513,545

HCP Est:Key: 16204
Region:

03 05Senate: House: US Cong: 2

Current Est.Actual:

Project Design Status:

Actual:
Contract Comp.:Original Est:

 - On Time

Construction Completion Status:  - Late
Construction completion date delayed, and ODOT is 
discussing the specific causes of the delay with the 
Contractor.

$8,931,35910/20/20116/8/2009
6/19/2009 5/19/2010

Region 3 - 
Southwest 
Oregon

Pavement Preservation

Construction Complete

Work Type:

Project Cost Information: Construction Info:Design Info: 

Project Status Info: 

Project Identity and Location Info: 

Grind/inlay and overlay pavement.

OR99: Creel Road to 
Cor Bridge

Spent to Date:

$1,406,000

$1,007,731

HCP Est:Key: 15008
Region:

03 05Senate: House: US Cong: 2

Current Est.Actual:

Project Design Status:

Actual:
Contract Comp.:Original Est:

 - Late

Construction Completion Status:  - On Time
Project Design delayed due to changes in project scope.

$1,039,5319/23/20117/1/2011
5/7/2010 9/23/2011

Region 3 - 
Southwest 
Oregon

Pavement Preservation
Construction Complete

Work Type:

Project Cost Information: Construction Info:Design Info: 

Project Status Info: 

Project Identity and Location Info: 

This project will replair and widen bridge 08745 
and replace bridge 08693.

OTIA III- I-5: Valley 
View RD (N Ashland 
Intchg)-Bundle 314 Spent to Date:

$15,803,000

$12,634,564

HCP Est:Key: 14641
Region:

03 05Senate: House: US Cong: 2

Current Est.Actual:

Project Design Status:

Current Est:
Contract Comp.:Original Est:

 - On Time

Construction Completion Status:  - On Time

$13,527,6574/1/20126/21/2010
6/25/2010 4/11/2012

Region 3 - 
Southwest 
Oregon

Bridge
Under Construction

Work Type:

Project Cost Information: Construction Info:Design Info: 

Project Status Info: 

Project Identity and Location Info: 

Repair/widen Bridge 08745 and median work.

OTIA III- I-5: Green 
Springs HWY (Exit 
14) - Bundle 316 Spent to Date:

$12,831,000

$7,174,836

HCP Est:Key: 16956
Region:

03 05Senate: House: US Cong: 2

Current Est.Actual:

Project Design Status:

Current Est:
Contract Comp.:Original Est:

 - On Time

Construction Completion Status:  - On Time

$9,465,5614/30/20125/28/2010
6/25/2010 4/30/2012

Region 3 - 
Southwest 
Oregon

Bridge
Under Construction

Work Type:

Project Cost Information: Construction Info:Design Info: 

Project Status Info: 

Project Identity and Location Info: 
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JACKSONCounty: * On Time delivery = delivered before date planned, or within 90 days of planned.

Replace bridge 00380.

OR66: Neil Creek 
Bridge

Spent to Date:

$1,727,000

$1,519,889

HCP Est:Key: 14810
Region:

03 05Senate: House: US Cong: 2

Current Est.Actual:

Project Design Status:

Current Est:
Contract Comp.:Original Est:

 - On Time

Construction Completion Status:  - On Time

$1,663,1785/31/20125/23/2011
6/17/2011 5/31/2012

Region 3 - 
Southwest 
Oregon

Bridge
Under Construction

Work Type:

Project Cost Information: Construction Info:Design Info: 

Project Status Info: 

Project Identity and Location Info: 

Widen structures; signalization; lighting.

I-5: exits 14 and 19 
Interchange 
Improvements Spent to Date:

$2,739,000

$265,572

HCP Est:Key: 15003
Region:

03 05Senate: House: US Cong: 2

Current Est.Current Est:

Project Information:

Prelim. Est:Original Est:
$2,814,00010/28/2013

10/28/2013 11/1/2014

Region 3 - 
Southwest 
Oregon

Modernization
Construction Funding Committed

Work Type:

Project Cost Information: Construction Info:Design Info: 

Project Status Info: 

Project Identity and Location Info: 

Project will relocate the I-5 Siskiyou Rest Area.

I-5: Siskiyou Rest 
Area (Ashland)

Spent to Date:

$7,627,000

$2,352,168

HCP Est:Key: 09436
Region:

03 05Senate: House: US Cong: 2

Current Est.Current Est:

Project Information:

Prelim. Est:Original Est:

 - Late

Project Design delayed due to reevaluation of potential 
project locations, and the need to develop new building 
designs, per community request.

$7,707,0003/7/2013
3/26/1999 1/1/2015

Region 3 - 
Southwest 
Oregon

Modernization

Construction Funding Committed

Work Type:

Project Cost Information: Construction Info:Design Info: 

Project Status Info: 

Project Identity and Location Info: 

This project will widen and possibly re-align 
the Fern Valley Road Interchange.

OTIA III Mod- I-5: 
Fern Valley 
Interchange, Unit 2 Spent to Date:

$69,026,000

$5,388,132

HCP Est:Key: 12723
Region:

03 05Senate: House: US Cong: 2

Current Est.Current Est:

Project Information:

Prelim. Est:Original Est:

 - On Time

$70,826,0005/31/2013
4/26/2013 3/1/2017

Region 3 - 
Southwest 
Oregon

Modernization
Construction Funding Committed

Work Type:

Project Cost Information: Construction Info:Design Info: 

Project Status Info: 

Project Identity and Location Info: 

Strengthen crossbeams & girders for bridge 
#08376.

I-5: Evans Creek 
bridge strengthening

Spent to Date:

$1,245,000

$3,580

HCP Est:Key: 15104
Region:

02 04Senate: House: US Cong: 2

Current Est.Current Est:

Project Design Status:

Prelim. Est:Original Est:

 - On Time

$1,245,0008/3/2012
8/3/2012 10/1/2013

Region 3 - 
Southwest 
Oregon

Bridge
Construction Funding Committed

Work Type:

Project Cost Information: Construction Info:Design Info: 

Project Status Info: 

Project Identity and Location Info: 
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JACKSONCounty: * On Time delivery = delivered before date planned, or within 90 days of planned.

Install new traffic signal.

OR 238 @ North 
Ross Signalization

Spent to Date:

$250,000

$10,501

HCP Est:Key: 14985
Region:

03 06Senate: House: US Cong: 2

Current Est.Current Est:

Project Information:

Prelim. Est:Original Est:
$215,00010/28/2012

10/28/2012 7/1/2013

Region 3 - 
Southwest 
Oregon

Operations
Construction Funding Committed

Work Type:

Project Cost Information: Construction Info:Design Info: 

Project Status Info: 

Project Identity and Location Info: 

Modernization project - project also has $2.5 
for Environmental Impact Statement.

OTIA III Mod- OR62: 
Corridor Solutions 
Unit 2 (Medford) Spent to Date:

$60,045,000

$3,031,737

HCP Est:Key: 13994
Region:

03 04Senate: House: US Cong: 2

Current Est.Current Est:

Project Design Status:

Prelim. Est:Original Est:

 - On Time

$62,145,0003/13/2013
3/15/2013 7/1/2016

Region 3 - 
Southwest 
Oregon

Modernization
Construction Funding Committed

Work Type:

Project Cost Information: Construction Info:Design Info: 

Project Status Info: 

Project Identity and Location Info: 

JTA modification project to relieve congestion.

OTIA III Mod- OR62: 
Corridor Solutions 
Unit 2 Phase 2 
(Medford)

Spent to Date:

$57,600,000

$336,031

HCP Est:Key: 17188
Region:

03 04Senate: House: US Cong: 2

Current Est.Current Est:

Project Information:

Prelim. Est:Original Est:
$58,100,00010/25/2014

10/25/2014 3/1/2018

Region 3 - 
Southwest 
Oregon

Modernization
Construction Funding Committed

Work Type:

Project Cost Information: Construction Info:Design Info: 

Project Status Info: 

Project Identity and Location Info: 

Install two way center left turn lane between 
Barton and Rolling Hills.

OR62: Linn Rd to 
HWY 234

Spent to Date:

$5,178,000

$98,340

HCP Est:Key: 16206
Region:

28 55Senate: House: US Cong: 2

Current Est.Current Est:

Project Information:

Prelim. Est:Original Est:
$5,228,0007/26/2013

7/26/2013 4/1/2015

Region 3 - 
Southwest 
Oregon

Safety
Construction Funding Committed

Work Type:

Project Cost Information: Construction Info:Design Info: 

Project Status Info: 

Project Identity and Location Info: 

Project provides for an environmental impact 
study to identify solutions associated with 
congestion.

OTIA III Mod- 
Highway 62 Corridor 
Solutions E.I.S. Spent to Date:

$2,500,000

$6,577,014

HCP Est:Key: 13226
Region:

03 06Senate: House: US Cong: 2

Current Est.

Project Information:

Prelim. Est:
$7,419,000

09/20/2012

Region 3 - 
Southwest 
Oregon

Modernization
Under Development

Work Type:

Project Cost Information: Construction Info:Design Info: 

Project Status Info: 

Project Identity and Location Info: 

Design only project.

Total of Current Estimate for JACKSON County: $429,350,322
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JEFFERSONCounty: * On Time delivery = delivered before date planned, or within 90 days of planned.

Access management at both Gumwood 
intersections, realign & channelize Columbia 
drive.

FFO - US26 @ 
Gumwood Lane 
(Madras) Spent to Date:

$1,403,000

$237,903

HCP Est:Key: 14936
Region:

30 59Senate: House: US Cong: 2

Current Est.Current Est:

Project Design Status:

Prelim. Est:Original Est:

 - On Time

$1,439,00010/12/2012
10/12/2012 12/1/2013

Region 4 - 
Central Oregon

Safety
Construction Funding Committed

Work Type:

Project Cost Information: Construction Info:Design Info: 

Project Status Info: 

Project Identity and Location Info: 

Project provides for a preliminary engineering 
design acceptance phase.

US97:J Street 
Intersection (Madras 
South Y) Spent to Date:

$5,832,000

$478,063

HCP Est:Key: 15409
Region:

30 59Senate: House: US Cong: 2

Current Est.Current Est:

Project Information:

Prelim. Est:Original Est:
$5,047,00010/17/2014

10/17/2014 5/1/2016

Region 4 - 
Central Oregon

Modernization
Construction Funding Committed

Work Type:

Project Cost Information: Construction Info:Design Info: 

Project Status Info: 

Project Identity and Location Info: 

Realignment & channelization.

FFO - US97 @ 
Cherry Lane (Madras)

Spent to Date:

$1,481,000

$143,495

HCP Est:Key: 14939
Region:

30 59Senate: House: US Cong: 2

Current Est.Current Est:

Project Information:

Prelim. Est:Original Est:
$1,518,00012/26/2013

12/26/2013 1/1/2015

Region 4 - 
Central Oregon

Safety
Construction Funding Committed

Work Type:

Project Cost Information: Construction Info:Design Info: 

Project Status Info: 

Project Identity and Location Info: 

Develop highway & railroad 
realignment/relocation project.

O'Neil HWY @ BNSF 
RR/Prineville 
Jct(Redmond) Spent to Date:

$500,000

$190,300

HCP Est:Key: 16828
Region:

27 53Senate: House: US Cong: 2

Current Est.

Project Information:

Prelim. Est:
$500,000

04/15/2013

Region 4 - 
Central Oregon

Modernization
Under Development

Work Type:

Project Cost Information: Construction Info:Design Info: 

Project Status Info: 

Project Identity and Location Info: 

Design only project.

Total of Current Estimate for JEFFERSON County: $8,504,000
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JOSEPHINECounty: * On Time delivery = delivered before date planned, or within 90 days of planned.

Construct left turn lane on OR-238.

OR 238 @ Jaynes 
Drive

Spent to Date:

$1,973,000

$1,927,293

HCP Est:Key: 14991
Region:

02 03Senate: House: US Cong: 4

Current Est.Actual:

Project Design Status:

Actual:
Contract Comp.:Original Est:

 - On Time

Construction Completion Status:  - On Time

$1,960,28810/14/20115/18/2011
3/18/2011 10/7/2011

Region 3 - 
Southwest 
Oregon

Safety
Construction Complete

Work Type:

Project Cost Information: Construction Info:Design Info: 

Project Status Info: 

Project Identity and Location Info: 

Project includes a 2" grind out and a 1" inlay 
(repaving).

I-5:Rock Point - 
Evans Crk (2-3 mile 
test section) Spent to Date:

$350,000

$9,654

HCP Est:Key: 17840
Region:

02 04Senate: House: US Cong: 2

Current Est.Actual:

Project Design Status:

Current Est:
Contract Comp.:Original Est:

 - On Time

Construction Completion Status:  - On Time
Project construction not being administered through a 
standard contract. Project milestones do not follow 
standard process or may be missing.

$350,0005/31/20126/27/2011
6/27/2011 5/31/2012

Region 3 - 
Southwest 
Oregon

Pavement Preservation

Under Construction

Work Type:

Project Cost Information: Construction Info:Design Info: 

Project Status Info: 

Project Identity and Location Info: 

Will provide environmental assessment for 
frontage roads, medians and signals.

OTIA III Mod- FFO-
US 199:Dowell RD to 
Rogue Community 
College

Spent to Date:

$15,071,000

$7,957,772

HCP Est:Key: 14019
Region:

02 03Senate: House: US Cong: 4

Current Est.Actual:

Project Design Status:

Current Est:
Contract Comp.:Original Est:

 - On Time

Construction Completion Status:  - Late
Construction completion date delayed, and ODOT is 
discussing the specific causes of the delay with the 
Contractor.

$9,445,4067/1/20121/14/2011
12/31/2010 10/28/2011

Region 3 - 
Southwest 
Oregon

Modernization

Under Construction

Work Type:

Project Cost Information: Construction Info:Design Info: 

Project Status Info: 

Project Identity and Location Info: 

Install new traffic signal.

US 199 @ River 
Street Signalization

Spent to Date:

$839,000

$639,546

HCP Est:Key: 14986
Region:

02 03Senate: House: US Cong: 4

Current Est.Actual:

Project Design Status:

Current Est:
Contract Comp.:Original Est:

 - On Time

Construction Completion Status:  - Late
Construction completion date delayed, and ODOT is 
discussing the specific causes of the delay with the 
Contractor.

$850,8124/30/20123/31/2011
4/22/2011 8/31/2011

Region 3 - 
Southwest 
Oregon

Operations

Under Construction

Work Type:

Project Cost Information: Construction Info:Design Info: 

Project Status Info: 

Project Identity and Location Info: 

This project will improve function of 
intersection.

US 199 @ Josephine 
County fairgrounds

Spent to Date:

$685,000

$65,541

HCP Est:Key: 12715
Region:

02 03Senate: House: US Cong: 2

Current Est.Current Est:

Project Design Status:

Prelim. Est:Original Est:

 - On Time

$695,0008/3/2012
8/3/2012 8/1/2013

Region 3 - 
Southwest 
Oregon

Safety
Construction Funding Committed

Work Type:

Project Cost Information: Construction Info:Design Info: 

Project Status Info: 

Project Identity and Location Info: 
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JOSEPHINECounty: * On Time delivery = delivered before date planned, or within 90 days of planned.

Replace bridge 07958 & adjoining culvert 
(08043) on new alignment.

FFO - US199: 
Applegate River 
Bridge Spent to Date:

$15,164,000

$336,769

HCP Est:Key: 16039
Region:

02 03Senate: House: US Cong: 2

Current Est.Current Est:

Project Information:

Prelim. Est:Original Est:
$14,412,0004/23/2013

4/23/2013 4/1/2016

Region 3 - 
Southwest 
Oregon

Bridge
Construction Funding Committed

Work Type:

Project Cost Information: Construction Info:Design Info: 

Project Status Info: 

Project Identity and Location Info: 

Right turn lane on Merlin West bound, signals 
placed on Merlin North Bound, left turn lane on 
Merlin-I-5

I-5:exit 61 (louse 
creek) interchange 
improvements Spent to Date:

$350,000HCP Est:Key: 16062
Region:

02 03Senate: House: US Cong: 4

Current Est.

Project Information:

Prelim. Est:
$500,000

03/29/2015

Region 3 - 
Southwest 
Oregon

Modernization
Under Development

Work Type:

Project Cost Information: Construction Info:Design Info: 

Project Status Info: 

Project Identity and Location Info: 

Design only project.

Repair 8 miles of bad pavement. Some portions 
may need repaving.

US199 from Slate 
Creek to Cave 
Junction Spent to Date:

$300,000HCP Est:Key: 18094
Region:

02 03Senate: House: US Cong: 4

Current Est.

Project Information:

Prelim. Est:
$300,000

10/26/2012

Region 3 - 
Southwest 
Oregon

Pavement Preservation
Under Development

Work Type:

Project Cost Information: Construction Info:Design Info: 

Project Status Info: 

Project Identity and Location Info: 

Design only project.

Total of Current Estimate for JOSEPHINE County: $28,513,507
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KLAMATHCounty: * On Time delivery = delivered before date planned, or within 90 days of planned.

This project will overlay the pavement, and 
adjust and upgrade the guardrail ends.  It will 
also fix areas that have a settling subbase and 
provide a thin treatment.  Includes installing 
curb, sidewalks and drainage.

OR140: Modoc Billy 
Cr - Fish Hole Cr 
(Beatty/BLY) Spent to Date:

$3,181,000

$7,834,275

HCP Est:Key: 12573
Region:

28 56Senate: House: US Cong: 2

Current Est.Actual:

Project Design Status:

Actual:
Contract Comp.:Original Est:

 - On Time

Construction Completion Status:  - Late
Construction completion date delayed to add a detention 
pond. This required an additional property purchase, 
additional design, as well as clearances for hazmat, 
archeology, wetlands and more, before construction 
could start on the detention pond.

$7,930,57911/15/20113/25/2009
4/24/2009 10/15/2009

Region 4 - 
Central Oregon

Pavement Preservation

Construction Complete

Work Type:

Project Cost Information: Construction Info:Design Info: 

Project Status Info: 

Project Identity and Location Info: 

Pavement preservation; replace guardrail & 
signs; install or replace curbs & sidewalks.

FFO - US97: OR31 
JCT - Crescent 
Ranger Station Spent to Date:

$4,162,000

$3,402,626

HCP Est:Key: 16400
Region:

28 55Senate: House: US Cong: 2

Current Est.Actual:

Project Design Status:

Actual:
Contract Comp.:Original Est:

 - On Time

Construction Completion Status:  - On Time

$3,397,47610/31/20115/24/2011
6/24/2011 10/31/2011

Region 4 - 
Central Oregon

Pavement Preservation
Construction Complete

Work Type:

Project Cost Information: Construction Info:Design Info: 

Project Status Info: 

Project Identity and Location Info: 

2 mile passing lane between MP 230-235 for 
safety & capacity.

US97: Sand Creek 
Passing Lanes

Spent to Date:

$8,200,000

$4,147,189

HCP Est:Key: 16363
Region:

28 56Senate: House: US Cong: 2

Current Est.Actual:

Project Design Status:

Actual:
Contract Comp.:Original Est:

 - On Time

Construction Completion Status:  - On Time

$4,224,9669/3/20106/4/2009
7/10/2009 8/31/2010

Region 4 - 
Central Oregon

Modernization
Construction Complete

Work Type:

Project Cost Information: Construction Info:Design Info: 

Project Status Info: 

Project Identity and Location Info: 

This project will replace a bridge.

FFO - OR140: BNSF 
(Dairy) Bridge 
Replacement Spent to Date:

$2,554,000

$2,468,533

HCP Est:Key: 12740
Region:

28 56Senate: House: US Cong: 2

Current Est.Actual:

Project Design Status:

Current Est:
Contract Comp.:Original Est:

 - On Time

Construction Completion Status:  - Late
Construction completion date delayed, and ODOT will be 
discussing the specific causes of the delay with the 
Contractor.

$2,811,5066/30/20123/2/2011
3/18/2011 11/15/2011

Region 4 - 
Central Oregon

Bridge

Under Construction

Work Type:

Project Cost Information: Construction Info:Design Info: 

Project Status Info: 

Project Identity and Location Info: 

This project will include the following; preserve 
pavement, rockfall protection, widening, and 
adding retaining walls and guardrails.

OTIA III Mod- US97: 
Modoc Point - 
Hagelstein Park Spent to Date:

$17,839,000

$16,651,856

HCP Est:Key: 14865
Region:

28 56Senate: House: US Cong: 2

Current Est.Actual:

Project Design Status:

Current Est:
Contract Comp.:Original Est:

 - Late

Construction Completion Status:  - Late
Project Design on-time, but bid opening date delayed to 
prevent traffic congestion, which when combined with 
delays from other projects could exceed ODOT's 
corridor mobility goals.  Construction completion date 
delayed, and ODOT is discussing the specific causes of 
the delay with the Contractor.

$17,670,1128/31/201212/8/2009
5/22/2009 8/30/2011

Region 4 - 
Central Oregon

Modernization

Under Construction

Work Type:

Project Cost Information: Construction Info:Design Info: 

Project Status Info: 

Project Identity and Location Info: 
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KLAMATHCounty: * On Time delivery = delivered before date planned, or within 90 days of planned.

Curve corrections.

OR140 corridor 
improvements

Spent to Date:

$11,193,000

$1,351

HCP Est:Key: 16870
Region:

28 56Senate: House: US Cong: 2

Current Est.Current Est:

Project Information:

Prelim. Est:Original Est:
$11,169,00011/3/2013

11/3/2013 3/1/2016

Region 4 - 
Central Oregon

Modernization
Construction Funding Committed

Work Type:

Project Cost Information: Construction Info:Design Info: 

Project Status Info: 

Project Identity and Location Info: 

Intersection modernization improvement.

OR140 @ Washburn 
Way (Klamath Falls)

Spent to Date:

$895,000

$106,888

HCP Est:Key: 16240
Region:

28 56Senate: House: US Cong: 2

Current Est.Current Est:

Project Design Status:

Prelim. Est:Original Est:

 - On Time

$900,0007/6/2012
7/6/2012 7/1/2013

Region 4 - 
Central Oregon

Modernization
Construction Funding Committed

Work Type:

Project Cost Information: Construction Info:Design Info: 

Project Status Info: 

Project Identity and Location Info: 

Deck overlay; repair cracked superstructure & 
substructure bridge 01579.

OR39: Link River 
Bridge #01579 
(Klamath Falls) Spent to Date:

$2,692,000

$259,255

HCP Est:Key: 16104
Region:

28 56Senate: House: US Cong: 2

Current Est.Current Est:

Project Information:

Prelim. Est:Original Est:
$2,751,0003/15/2013

3/15/2013 11/1/2014

Region 4 - 
Central Oregon

Bridge
Construction Funding Committed

Work Type:

Project Cost Information: Construction Info:Design Info: 

Project Status Info: 

Project Identity and Location Info: 

Pavement pres, signal upgrade, install signal 
communication infrastructure & software

OR39: 6th St (Austin 
Ave) - 
Merrill/Lakeview Jct Spent to Date:

$5,919,000HCP Est:Key: 17936
Region:

28 56Senate: House: US Cong: 2

Current Est.Current Est:

Project Information:

Prelim. Est:Original Est:
$5,940,0004/19/2013

4/19/2013 7/1/2015

Region 4 - 
Central Oregon

Pavement Preservation
Construction Funding Committed

Work Type:

Project Cost Information: Construction Info:Design Info: 

Project Status Info: 

Project Identity and Location Info: 

Project will provide a bridge deck replacement 
and add new rails.

OR422S: Williamson 
River Bridge Sec

Spent to Date:

$3,664,000

$821,266

HCP Est:Key: 14836
Region:

28 55Senate: House: US Cong: 2

Current Est.Current Est:

Project Design Status:

Prelim. Est:Original Est:

 - On Time

$3,664,0007/20/2012
7/20/2012 4/1/2014

Region 4 - 
Central Oregon

Bridge
Construction Funding Committed

Work Type:

Project Cost Information: Construction Info:Design Info: 

Project Status Info: 

Project Identity and Location Info: 

Develop project to widen shoulders, add 
rockfall protection and a deceleration lane.

US97: Hagelstein 
Park - N Shady Pine

Spent to Date:

$1,596,000

$166,531

HCP Est:Key: 16673
Region:

28 56Senate: House: US Cong: 2

Current Est.

Project Information:

Prelim. Est:
$1,546,000

04/15/2013

Region 4 - 
Central Oregon

Modernization
Under Development

Work Type:

Project Cost Information: Construction Info:Design Info: 

Project Status Info: 

Project Identity and Location Info: 

Design only project.

Total of Current Estimate for KLAMATH County: $62,004,640
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LAKECounty: * On Time delivery = delivered before date planned, or within 90 days of planned.

The project will widen, realign the curves and 
provide pavement preservation work.

OR140: Ritter Rd - 
Deer Run Rd (Bly 
Mtn) Spent to Date:

$20,190,000

$1,799,310

HCP Est:Key: 13828
Region:

28 56Senate: House: US Cong: 2

Current Est.Current Est:

Project Information:

Prelim. Est:Original Est:
$20,200,0007/5/2013

7/5/2013 4/1/2015

Region 4 - 
Central Oregon

Modernization
Construction Funding Committed

Work Type:

Project Cost Information: Construction Info:Design Info: 

Project Status Info: 

Project Identity and Location Info: 

This project will develop plans for highway 
realignment.

OR140: Doherty Slide

Spent to Date:

$100,000

$100,216

HCP Est:Key: 12554
Region:

28 55Senate: House: US Cong: 2

Current Est.

Project Information:

Prelim. Est:
$125,000

10/20/2014

Region 4 - 
Central Oregon

Modernization
Under Development

Work Type:

Project Cost Information: Construction Info:Design Info: 

Project Status Info: 

Project Identity and Location Info: 

Design only project.

Design, develop and purchase property for 
future curve correction project.

OR140: Deep Creek 
Falls area of Warner 
curves Spent to Date:

$1,003,000

$3,334

HCP Est:Key: 14585
Region:

28 55Senate: House: US Cong: 2

Current Est.

Project Information:

Prelim. Est:
$1,304,000

03/27/2017

Region 4 - 
Central Oregon

Modernization
Under Development

Work Type:

Project Cost Information: Construction Info:Design Info: 

Project Status Info: 

Project Identity and Location Info: 

Design only project.

Total of Current Estimate for LAKE County: $21,629,000
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LANECounty: * On Time delivery = delivered before date planned, or within 90 days of planned.

This project includes interchange 
modernization.

OTIA I/II- I-
5:Beltline(Unit2) & 
Gateway(Unit1) 
(Springfield)

Spent to Date:

$32,509,000

$17,751,170

HCP Est:Key: 14314
Region:

07 11Senate: House: US Cong: 4

Current Est.Actual:

Project Design Status:

Actual:
Contract Comp.:Original Est:

 - On Time

Construction Completion Status:  - On Time

$17,933,0511/31/20124/20/2010
4/23/2010 1/31/2012

Region 2 - 
Northwest 
Oregon

Modernization
Construction Complete

Work Type:

Project Cost Information: Construction Info:Design Info: 

Project Status Info: 

Project Identity and Location Info: 

Pavement preservation.

I-5: Willamette River-
Martin Creek

Spent to Date:

$14,299,000

$11,876,526

HCP Est:Key: 14848
Region:

04 07Senate: House: US Cong: 4

Current Est.Actual:

Project Design Status:

Actual:
Contract Comp.:Original Est:

 - On Time

Construction Completion Status:  - On Time

$12,222,05311/3/20113/30/2011
7/15/2011 9/30/2011

Region 2 - 
Northwest 
Oregon

Pavement Preservation
Construction Complete

Work Type:

Project Cost Information: Construction Info:Design Info: 

Project Status Info: 

Project Identity and Location Info: 

This project will replace bridge numbers 
07861B, 07810B, 07810A, 07809A and 07809B.

OTIA III- I-5:Coast 
Fork Willamette-
Martin Creek-Bundle 
310

Spent to Date:

$19,662,000

$16,022,748

HCP Est:Key: 14051
Region:

04 07Senate: House: US Cong: 4

Current Est.Actual:

Project Design Status:

Actual:
Contract Comp.:Original Est:

 - On Time

Construction Completion Status:  - Late
Construction completion date delayed due to 
unanticipated changes to the bridge concrete barrier 
expansion joints.

$16,209,3842/8/20114/4/2008
1/9/2009 11/1/2010

Region 2 - 
Northwest 
Oregon

Bridge

Construction Complete

Work Type:

Project Cost Information: Construction Info:Design Info: 

Project Status Info: 

Project Identity and Location Info: 

Replace bridge's 07636a, 07469B, 02262, 08370, 
08446, and repair bridge 08554.

OTIA III- I-5:Elkhead 
Rd - OR126:Knowles 
Cr D/B-Bundle 508 Spent to Date:

$56,010,000

$49,747,892

HCP Est:Key: 15228
Region:

V V Senate: House: US Cong: 4

Current Est.Actual:

Project Design Status:

Actual:
Contract Comp.:Original Est:

 - On Time

Construction Completion Status:  - On Time
Project Design and construction being developed 
concurrently; not all project milestones follow standard 
processes.

$51,306,47010/11/201112/16/2008
12/5/2008 10/28/2011

Region 2 - 
Northwest 
Oregon

Bridge

Construction Complete

Work Type:

Project Cost Information: Construction Info:Design Info: 

Project Status Info: 

Project Identity and Location Info: 

Pavement overlay.

OR58: Salt Creek 
tunnel to HWY 
429(phase 1) Spent to Date:

$5,390,000

$3,809,751

HCP Est:Key: 17909
Region:

04 07Senate: House: US Cong: 4

Current Est.Actual:

Project Design Status:

Actual:
Contract Comp.:Original Est:

 - On Time

Construction Completion Status:  - On Time

$3,849,49410/21/20118/1/2011
9/16/2011 10/15/2011

Region 2 - 
Northwest 
Oregon

Pavement Preservation
Construction Complete

Work Type:

Project Cost Information: Construction Info:Design Info: 

Project Status Info: 

Project Identity and Location Info: 
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LANECounty: * On Time delivery = delivered before date planned, or within 90 days of planned.

This project will overlay the pavement and 
provide safety improvements at Garfield, 
Fairfield and Royal (Eugene).

OR99: Enid RD - 
Washington/Jefferso
n (Eugene) Spent to Date:

$7,282,000

$5,804,166

HCP Est:Key: 14559
Region:

07 14Senate: House: US Cong: 4

Current Est.Actual:

Project Design Status:

Actual:
Contract Comp.:Original Est:

 - On Time

Construction Completion Status:  - On Time

$5,868,6548/19/20116/9/2010
5/7/2010 6/30/2011

Region 2 - 
Northwest 
Oregon

Pavement Preservation
Construction Complete

Work Type:

Project Cost Information: Construction Info:Design Info: 

Project Status Info: 

Project Identity and Location Info: 

Pavement preservation.

OR99: Roosevelt - 
Garfield (Eugene)

Spent to Date:

$6,200,000

$2,526,979

HCP Est:Key: 17226
Region:

07 14Senate: House: US Cong: 4

Current Est.Actual:

Project Design Status:

Current Est:
Contract Comp.:Original Est:

 - On Time

Construction Completion Status:  - On Time

$4,530,3709/30/20126/10/2011
7/1/2011 9/30/2012

Region 2 - 
Northwest 
Oregon

Pavement Preservation
Under Construction

Work Type:

Project Cost Information: Construction Info:Design Info: 

Project Status Info: 

Project Identity and Location Info: 

Install cable median barrier.

I-5 Cable Median 
Barrier (Lane County)

Spent to Date:

$3,987,000

$92,270

HCP Est:Key: 16123
Region:

V V Senate: House: US Cong: 4

Current Est.Actual:

Project Design Status:

Current Est:
Contract Comp.:Original Est:

 - On Time

Construction Completion Status:  - On Time

$3,012,18510/31/201210/28/2011
12/2/2011 10/31/2012

Region 2 - 
Northwest 
Oregon

Safety
Under Construction

Work Type:

Project Cost Information: Construction Info:Design Info: 

Project Status Info: 

Project Identity and Location Info: 

Replace bridges 08329 & 08187.

OTIA III- I-5: 
Willamette River 
Bridge - Bundle 220 Spent to Date:

$201,017,000

$121,533,868

HCP Est:Key: 14259
Region:

06 12Senate: House: US Cong: 4

Current Est.Actual:

Project Design Status:

Current Est:
Contract Comp.:Original Est:

 - On Time

Construction Completion Status:  - Late
Project Design and construction being developed 
concurrently; not all project milestones follow standard 
processes.     Construction completion date delayed to 
adding another bridge to the scope of work.

$206,754,7721/31/20155/28/2009
5/28/2009 12/12/2012

Region 2 - 
Northwest 
Oregon

Bridge

Under Construction

Work Type:

Project Cost Information: Construction Info:Design Info: 

Project Status Info: 

Project Identity and Location Info: 

Interstate maintenance pavement preservation.

I-5: Linn County 
Line - McKenzie 
River Spent to Date:

$4,199,000

$48,521

HCP Est:Key: 16264
Region:

09 17Senate: House: US Cong: 4

Current Est.Actual:

Project Design Status:

Current Est:
Contract Comp.:Original Est:

 - On Time

Construction Completion Status:  - On Time

$2,460,1268/31/201210/13/2011
11/18/2011 8/31/2012

Region 2 - 
Northwest 
Oregon

Pavement Preservation
Under Construction

Work Type:

Project Cost Information: Construction Info:Design Info: 

Project Status Info: 

Project Identity and Location Info: 
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LANECounty: * On Time delivery = delivered before date planned, or within 90 days of planned.

Replace bridge 04041.

OTIA III- OR200: 
Bear Creek - Bundle 
513 Spent to Date:

$4,295,000

$2,389,340

HCP Est:Key: 17028
Region:

07 14Senate: House: US Cong: 4

Current Est.Actual:

Project Design Status:

Current Est:
Contract Comp.:Original Est:

 - On Time

Construction Completion Status:  - On Time

$2,572,4765/31/201210/4/2010
11/5/2010 5/31/2012

Region 2 - 
Northwest 
Oregon

Bridge
Under Construction

Work Type:

Project Cost Information: Construction Info:Design Info: 

Project Status Info: 

Project Identity and Location Info: 

Replace bridge's 04041, 04056, 04062.

OTIA III- OR200: 
South Fork Siuslaw 
River - Bundle 509 Spent to Date:

$9,773,000

$6,564,461

HCP Est:Key: 15328
Region:

04 08Senate: House: US Cong: 4

Current Est.Actual:

Project Design Status:

Current Est:
Contract Comp.:Original Est:

 - Late

Construction Completion Status:  - On Time
Project design delayed due to the need to break out 
portions of the project into smaller bundles so they 
could be bid on by a larger field of contractors, and 
allow smaller contractors to participate. Additional 
delays were incurred from rescheduling to maximize 
flexibility of funds.

$8,117,2754/30/201312/23/2010
5/21/2010 4/30/2013

Region 2 - 
Northwest 
Oregon

Bridge

Under Construction

Work Type:

Project Cost Information: Construction Info:Design Info: 

Project Status Info: 

Project Identity and Location Info: 

Interchange modernization at the beltline 
westbound ramp, widen bridge, beltline 
eastbound ramp, and southbound I-5 ramp.

I-5 @ Beltline 
interchange, unit 3

Spent to Date:

$70,000,000

$732,939

HCP Est:Key: 16860
Region:

V V Senate: House: US Cong: 4

Current Est.Current Est:

Project Design Status:

Prelim. Est:Original Est:

 - On Time

$70,000,00012/14/2012
12/14/2012 7/1/2016

Region 2 - 
Northwest 
Oregon

Modernization
Construction Funding Committed

Work Type:

Project Cost Information: Construction Info:Design Info: 

Project Status Info: 

Project Identity and Location Info: 

Identify & install intelligent transportation 
systems in corridor.

OR569 @ Delta 
Highway ITS 
Improvements Spent to Date:

$2,000,000

$293,076

HCP Est:Key: 16859
Region:

07 13Senate: House: US Cong: 4

Current Est.Current Est:

Project Design Status:

Prelim. Est:Original Est:

 - On Time

$2,000,00010/12/2012
10/12/2012 2/1/2014

Region 2 - 
Northwest 
Oregon

Operations
Construction Funding Committed

Work Type:

Project Cost Information: Construction Info:Design Info: 

Project Status Info: 

Project Identity and Location Info: 

Improve Pearl St & N. Industrial way to urban 
standards. Improve safety and operations west 
of I-5.

I-5 @ Coburg 
Interchange

Spent to Date:

$12,782,000

$1,401,430

HCP Est:Key: 14649
Region:

06 11Senate: House: US Cong: 4

Current Est.Current Est:

Project Design Status:

Prelim. Est:Original Est:

 - On Time

$13,032,0006/8/2012
6/8/2012 8/1/2014

Region 2 - 
Northwest 
Oregon

Modernization
Construction Funding Committed

Work Type:

Project Cost Information: Construction Info:Design Info: 

Project Status Info: 

Project Identity and Location Info: 
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LANECounty: * On Time delivery = delivered before date planned, or within 90 days of planned.

4" overlay.

OR126: Cemetery 
Rd - Horseshoe Cr

Spent to Date:

$5,200,000

$76,653

HCP Est:Key: 16133
Region:

04 07Senate: House: US Cong: 4

Current Est.Current Est:

Project Design Status:

Prelim. Est:Original Est:

 - On Time

$5,200,0006/22/2012
6/22/2012 8/1/2013

Region 2 - 
Northwest 
Oregon

Pavement Preservation
Construction Funding Committed

Work Type:

Project Cost Information: Construction Info:Design Info: 

Project Status Info: 

Project Identity and Location Info: 

Rebuild signal.

OR126: Beltline 
HWY @ Greenhill Rd 
(Eugene) Spent to Date:

$1,388,000

$27,726

HCP Est:Key: 16106
Region:

07 14Senate: House: US Cong: 4

Current Est.Current Est:

Project Information:

Prelim. Est:Original Est:
$1,411,0003/1/2013

3/1/2013 11/1/2014

Region 2 - 
Northwest 
Oregon

Operations
Construction Funding Committed

Work Type:

Project Cost Information: Construction Info:Design Info: 

Project Status Info: 

Project Identity and Location Info: 

Rebuild signal.

OR225: Mcvay HWY 
@ 30th Ave (Eugene)

Spent to Date:

$1,321,000

$24,644

HCP Est:Key: 16107
Region:

06 11Senate: House: US Cong: 4

Current Est.Current Est:

Project Information:

Prelim. Est:Original Est:
$1,321,0005/24/2013

5/24/2013 12/1/2013

Region 2 - 
Northwest 
Oregon

Operations
Construction Funding Committed

Work Type:

Project Cost Information: Construction Info:Design Info: 

Project Status Info: 

Project Identity and Location Info: 

Deck overlay; repair spalled rail parapets; 
Bridge #09358.

OR569: Delta HWY 
O'Xing BR #09358

Spent to Date:

$2,029,000

$26,785

HCP Est:Key: 16034
Region:

07 13Senate: House: US Cong: 4

Current Est.Current Est:

Project Design Status:

Prelim. Est:Original Est:

 - On Time

$2,029,0005/17/2013
5/17/2013 10/1/2014

Region 2 - 
Northwest 
Oregon

Bridge
Construction Funding Committed

Work Type:

Project Cost Information: Construction Info:Design Info: 

Project Status Info: 

Project Identity and Location Info: 

Modify signal at 4th; replace signal at 9th.

OR99 @ 4th and 9th 
Signals (Cottage 
Grove) Spent to Date:

$842,000

$194,403

HCP Est:Key: 14781
Region:

04 07Senate: House: US Cong: 4

Current Est.Current Est:

Project Design Status:

Prelim. Est:Original Est:

 - On Time

$842,00012/21/2012
12/21/2012 12/1/2013

Region 2 - 
Northwest 
Oregon

Operations
Construction Funding Committed

Work Type:

Project Cost Information: Construction Info:Design Info: 

Project Status Info: 

Project Identity and Location Info: 
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LANECounty: * On Time delivery = delivered before date planned, or within 90 days of planned.

Cathodic protection bridge #01180

US101: Big Creek 
bridge cathodic 
protection Spent to Date:

$1,631,000HCP Est:Key: 18100
Region:

05 10Senate: House: US Cong: 4

Current Est.Current Est:

Project Information:

Prelim. Est:Original Est:
$1,631,00010/28/2013

10/28/2013 1/1/2015

Region 2 - 
Northwest 
Oregon

Bridge
Construction Funding Committed

Work Type:

Project Cost Information: Construction Info:Design Info: 

Project Status Info: 

Project Identity and Location Info: 

Install historic-look bridge rail, bridge #01113

US101: Cape Creek 
bridge rail retrofit

Spent to Date:

$1,950,000HCP Est:Key: 18097
Region:

05 10Senate: House: US Cong: 4

Current Est.Current Est:

Project Information:

Prelim. Est:Original Est:
$1,950,00010/28/2013

10/28/2013 5/1/2015

Region 2 - 
Northwest 
Oregon

Bridge
Construction Funding Committed

Work Type:

Project Cost Information: Construction Info:Design Info: 

Project Status Info: 

Project Identity and Location Info: 

Preliminary engineering work for future 
pavement preservation

OR126:I-5 U'Xing-
OR126b (Springfield) 
development Spent to Date:

$200,000HCP Est:Key: 17817
Region:

06 12Senate: House: US Cong: 4

Current Est.

Project Information:

Prelim. Est:
$200,000

04/23/2015

Region 2 - 
Northwest 
Oregon

Pavement Preservation
Under Development

Work Type:

Project Cost Information: Construction Info:Design Info: 

Project Status Info: 

Project Identity and Location Info: 

Design only project.

Development work to prepare for future 
modernization.

OR569: River Rd - 
Coburg Rd 
Development Spent to Date:

$2,500,000HCP Est:Key: 16223
Region:

07 11Senate: House: US Cong: 4

Current Est.

Project Information:

Prelim. Est:
$2,500,000

02/11/2015

Region 2 - 
Northwest 
Oregon

Modernization
Under Development

Work Type:

Project Cost Information: Construction Info:Design Info: 

Project Status Info: 

Project Identity and Location Info: 

Design only project.

Total of Current Estimate for LANE County: $436,952,312
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LINCOLNCounty: * On Time delivery = delivered before date planned, or within 90 days of planned.

Repair bridges 07530, 07532, 07533, 07534.

OTIA III- US20: 
Beaver CR - Little 
Beaver CR - Bundle 
428

Spent to Date:

$5,275,000

$2,259,345

HCP Est:Key: 16957
Region:

09 17Senate: House: US Cong: 4

Current Est.Actual:

Project Design Status:

Actual:
Contract Comp.:Original Est:

 - On Time

Construction Completion Status:  - On Time

$2,597,1354/18/20114/29/2010
5/14/2010 10/31/2011

Region 2 - 
Northwest 
Oregon

Bridge
Construction Complete

Work Type:

Project Cost Information: Construction Info:Design Info: 

Project Status Info: 

Project Identity and Location Info: 

This project will replace bridge 06579.

US101: Millport 
Slough Bridge

Spent to Date:

$4,900,000

$14,170,669

HCP Est:Key: 12802
Region:

05 10Senate: House: US Cong: 5

Current Est.Actual:

Project Design Status:

Actual:
Contract Comp.:Original Est:

 - Late

Construction Completion Status:  - On Time
Project Design delayed to allow the allow the out-
sourcing of geotechnical work, and subsequent design 
changes.

$14,204,8601/17/20128/6/2009
8/24/2007 2/12/2012

Region 2 - 
Northwest 
Oregon

Bridge

Construction Complete

Work Type:

Project Cost Information: Construction Info:Design Info: 

Project Status Info: 

Project Identity and Location Info: 

Add in realignment to original design.

US20: Pioneer Mtn 
Loop RD - Yaquina 
River Spent to Date:

$9,062,000

$7,907,019

HCP Est:Key: 16354
Region:

05 10Senate: House: US Cong: 5

Current Est.Actual:

Project Design Status:

Actual:
Contract Comp.:Original Est:

 - On Time

Construction Completion Status:  - On Time

$7,958,6439/13/20112/8/2010
1/15/2010 7/31/2011

Region 2 - 
Northwest 
Oregon

Modernization
Construction Complete

Work Type:

Project Cost Information: Construction Info:Design Info: 

Project Status Info: 

Project Identity and Location Info: 

Repair steel on bridge (stringer flange, 
spandrels, stringer ends, weld repairs, etc.).

US101: Yaquina Bay 
Bridge #01820 Repair

Spent to Date:

$4,035,000

$479,274

HCP Est:Key: 14804
Region:

05 10Senate: House: US Cong: 5

Current Est.Actual:

Project Design Status:

Current Est:
Contract Comp.:Original Est:

 - On Time

Construction Completion Status:  - On Time

$3,021,6203/31/20137/22/2011
8/19/2011 3/31/2013

Region 2 - 
Northwest 
Oregon

Bridge
Under Construction

Work Type:

Project Cost Information: Construction Info:Design Info: 

Project Status Info: 

Project Identity and Location Info: 
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LINCOLNCounty: * On Time delivery = delivered before date planned, or within 90 days of planned.

This project will improve alignment, widen 
shoulders, and build channelization at 
appropriate locations.

OTIA I/II- US20: 
Pioneer Mtn-
Eddyville Spent to Date:

$223,197,000

$201,207,837

HCP Est:Key: 13225
Region:

05 10Senate: House: US Cong: 5

Current Est.Actual:

Project Design Status:

Current Est:
Contract Comp.:Original Est:

 - On Time

Construction Completion Status:  - Late
Project design and construction being developed 
concurrently; no traditional design duration and not all 
project milestones follow the standard process.   
Construction completion date delayed due to 
unanticipated landslide issues and subsequent 
environmental permit modifications. Project is in the 
process being canceled, and work will resume under key 
18095 FFO - US20 PME: UPRR – EDDYVILLE as well as 
other projects yet to be determined.

$228,107,94912/21/20117/5/2005
8/31/2005 10/31/2009

Region 2 - 
Northwest 
Oregon

Modernization

Under Construction

Work Type:

Project Cost Information: Construction Info:Design Info: 

Project Status Info: 

Project Identity and Location Info: 

Paint steel arch, bridge #01746b

US101: Alsea Bay 
bridge painting

Spent to Date:

$2,550,000HCP Est:Key: 17934
Region:

05 10Senate: House: US Cong: 5

Current Est.Current Est:

Project Information:

Prelim. Est:Original Est:
$2,550,0006/18/2012

6/18/2012 10/1/2014

Region 2 - 
Northwest 
Oregon

Bridge
Construction Funding Committed

Work Type:

Project Cost Information: Construction Info:Design Info: 

Project Status Info: 

Project Identity and Location Info: 

Realignment, access improvements, additional 
capacity and safety improvements.

FFO - US101:SE 
16th-SE 36th St 
(Lincoln City) Spent to Date:

$12,574,000

$3,214,056

HCP Est:Key: 14862
Region:

05 10Senate: House: US Cong: 5

Current Est.Current Est:

Project Information:

Prelim. Est:Original Est:
$12,574,0003/29/2014

3/29/2014 10/1/2015

Region 2 - 
Northwest 
Oregon

Modernization
Construction Funding Committed

Work Type:

Project Cost Information: Construction Info:Design Info: 

Project Status Info: 

Project Identity and Location Info: 

Total of Current Estimate for LINCOLN County: $271,014,207
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LINNCounty: * On Time delivery = delivered before date planned, or within 90 days of planned.

Pavement preservation.

OR34: Wolcott 
Road - Lake Creek 
Bridge Sec Spent to Date:

$5,280,000

$3,634,684

HCP Est:Key: 17009
Region:

09 17Senate: House: US Cong: 4

Current Est.Actual:

Project Design Status:

Actual:
Contract Comp.:Original Est:

 - On Time

Construction Completion Status:  - On Time

$3,655,1109/17/20111/11/2011
1/28/2011 8/31/2011

Region 2 - 
Northwest 
Oregon

Pavement Preservation
Construction Complete

Work Type:

Project Cost Information: Construction Info:Design Info: 

Project Status Info: 

Project Identity and Location Info: 

This project will make operational and safety 
improvements.

FFO - OR34: Roche 
Street-Wolcott Road

Spent to Date:

$6,317,000

$4,027,755

HCP Est:Key: 12580
Region:

08 15Senate: House: US Cong: 4

Current Est.Actual:

Project Design Status:

Actual:
Contract Comp.:Original Est:

 - On Time

Construction Completion Status:  - On Time

$4,117,60812/15/20113/17/2011
4/22/2011 10/31/2011

Region 2 - 
Northwest 
Oregon

Safety
Construction Complete

Work Type:

Project Cost Information: Construction Info:Design Info: 

Project Status Info: 

Project Identity and Location Info: 

Improve vertical clearance for bridges 08697 
over southbound lanes of I-5.

I-5: Santiam HWY 
O'Xing, SB Lanes 
(Albany) Spent to Date:

$3,512,000

$52,172

HCP Est:Key: 17562
Region:

08 15Senate: House: US Cong: 4

Current Est.Current Est:

Project Information:

Prelim. Est:Original Est:
$3,512,0001/10/2013

1/10/2013 6/1/2014

Region 2 - 
Northwest 
Oregon

Bridge
Construction Funding Committed

Work Type:

Project Cost Information: Construction Info:Design Info: 

Project Status Info: 

Project Identity and Location Info: 

Environmental document work.

I-5: S Jefferson 
INTCH - US20 INTCH 
(development) Spent to Date:

$2,825,000

$1,826,027

HCP Est:Key: 14863
Region:

08 15Senate: House: US Cong: 4

Current Est.

Project Information:

Prelim. Est:
$3,825,000

01/11/2013

Region 2 - 
Northwest 
Oregon

Modernization
Under Development

Work Type:

Project Cost Information: Construction Info:Design Info: 

Project Status Info: 

Project Identity and Location Info: 

Project currently only approved for design. Construction 
approval is to be forthcoming.

Total of Current Estimate for LINN County: $15,109,717
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MALHEURCounty: * On Time delivery = delivered before date planned, or within 90 days of planned.

Rockfall corrections.

Region 5 Rockfall 
Corrections 2011

Spent to Date:

$512,000

$268,713

HCP Est:Key: 14687
Region:

30 60Senate: House: US Cong: 2

Current Est.Actual:

Project Design Status:

Actual:
Contract Comp.:Original Est:

 - On Time

Construction Completion Status:  - On Time

$313,79412/13/20117/22/2011
8/19/2011 11/30/2011

Region 5 - 
Eastern Oregon

Operations
Construction Complete

Work Type:

Project Cost Information: Construction Info:Design Info: 

Project Status Info: 

Project Identity and Location Info: 

Paving and intersection improvements on E 
Idaho Ave between Fourth St and Idaho State 
line.

E Idaho Ave Paving 
& Traffic Mod 
(Ontario) Spent to Date:

$2,326,000

$384,349

HCP Est:Key: 16792
Region:

30 60Senate: House: US Cong: 2

Current Est.Actual:

Project Design Status:

Current Est:
Contract Comp.:Original Est:

 - On Time

Construction Completion Status:  - On Time

$2,359,67111/30/201210/25/2011
11/18/2011 9/15/2012

Region 5 - 
Eastern Oregon

Pavement Preservation
Under Construction

Work Type:

Project Cost Information: Construction Info:Design Info: 

Project Status Info: 

Project Identity and Location Info: 

Improve safety issues by adding rumble strips 
and chip seal.

US95: Idaho state 
line - Nevada state 
line Spent to Date:

$3,381,000

$3,293

HCP Est:Key: 16603
Region:

30 60Senate: House: US Cong: 2

Current Est.Actual:

Project Design Status:

Current Est:
Contract Comp.:Original Est:

 - On Time

Construction Completion Status:  - On Time

$3,091,2519/1/201211/17/2011
12/16/2011 9/1/2012

Region 5 - 
Eastern Oregon

Pavement Preservation
Under Construction

Work Type:

Project Cost Information: Construction Info:Design Info: 

Project Status Info: 

Project Identity and Location Info: 

Ontario railroad underpass rehabilitation and 
reconstruction demo id OR196

Ontario railroad 
underpass 
rehabilitation & 
recons

Spent to Date:

$293,000HCP Est:Key: 17192
Region:

30 60Senate: House: US Cong: 2

Current Est.

Project Information:

Prelim. Est:
$293,000

04/30/2013

Region 5 - 
Eastern Oregon

Modernization
Under Development

Work Type:

Project Cost Information: Construction Info:Design Info: 

Project Status Info: 

Project Identity and Location Info: 

Design only project.

Total of Current Estimate for MALHEUR County: $6,057,716
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MARIONCounty: * On Time delivery = delivered before date planned, or within 90 days of planned.

Replace signs on Interstate 5 in Region 2.

2010 Interstate Sign 
Replacement 
Project(Region 2) Spent to Date:

$2,093,000

$1,600,993

HCP Est:Key: 15133
Region:

V V Senate: House: US Cong: 5

Current Est.Actual:

Project Design Status:

Actual:
Contract Comp.:Original Est:

 - On Time

Construction Completion Status:  - On Time

$1,767,09312/30/20115/24/2011
6/17/2011 12/31/2011

Region 2 - 
Northwest 
Oregon

Pavement Preservation
Construction Complete

Work Type:

Project Cost Information: Construction Info:Design Info: 

Project Status Info: 

Project Identity and Location Info: 

Deck overlay, bridge 07253B.

OR22: Willamette R 
(Marion st) 
BR#07253B (Salem) Spent to Date:

$3,826,000

$3,027,168

HCP Est:Key: 15845
Region:

10 20Senate: House: US Cong: 5

Current Est.Actual:

Project Design Status:

Actual:
Contract Comp.:Original Est:

 - On Time

Construction Completion Status:  - On Time

$3,530,1453/1/20126/3/2011
6/3/2011 12/31/2011

Region 2 - 
Northwest 
Oregon

Bridge
Construction Complete

Work Type:

Project Cost Information: Construction Info:Design Info: 

Project Status Info: 

Project Identity and Location Info: 

This project will provide improvements to the 
intersection including signing and signal 
modifications.

OR99Bus: Verda 
Lane - Broadway 
Street (Keizer) Spent to Date:

$1,237,000

$207,718

HCP Est:Key: 13659
Region:

11 20Senate: House: US Cong: 5

Current Est.Actual:

Project Design Status:

Actual:
Contract Comp.:Original Est:

 - On Time

Construction Completion Status:  - On Time

$207,0488/29/20111/14/2011
2/4/2011 8/15/2011

Region 2 - 
Northwest 
Oregon

Safety
Construction Complete

Work Type:

Project Cost Information: Construction Info:Design Info: 

Project Status Info: 

Project Identity and Location Info: 

Pavement overlay.

OR22: French Cr RD 
(Detroit) - US20 
(Santiam Jct) Spent to Date:

$10,093,000

$1,078,678

HCP Est:Key: 14790
Region:

17 09Senate: House: US Cong: 5

Current Est.Actual:

Project Design Status:

Current Est:
Contract Comp.:Original Est:

 - On Time

Construction Completion Status:  - On Time

$8,156,4799/30/20126/3/2011
6/3/2011 9/30/2012

Region 2 - 
Northwest 
Oregon

Pavement Preservation
Under Construction

Work Type:

Project Cost Information: Construction Info:Design Info: 

Project Status Info: 

Project Identity and Location Info: 

Construct two way center turn lane.

OR99E @ Belle 
Passi Road

Spent to Date:

$2,249,000

$845,334

HCP Est:Key: 14755
Region:

11 22Senate: House: US Cong: 5

Current Est.Actual:

Project Design Status:

Current Est:
Contract Comp.:Original Est:

 - On Time

Construction Completion Status:  - On Time

$2,011,2359/15/201211/10/2011
12/16/2011 9/15/2012

Region 2 - 
Northwest 
Oregon

Safety
Under Construction

Work Type:

Project Cost Information: Construction Info:Design Info: 

Project Status Info: 

Project Identity and Location Info: 
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MARIONCounty: * On Time delivery = delivered before date planned, or within 90 days of planned.

Add Kuebler WB to I-5 SB loop ramp & other 
inerchange improvements.

FFO-I5@Kuebler 
Intchg-Southbound 
Ramp Improvements Spent to Date:

$18,625,000

$566,298

HCP Est:Key: 16858
Region:

10 19Senate: House: US Cong: 5

Current Est.Current Est:

Project Information:

Prelim. Est:Original Est:

 - On Time

$18,625,0005/28/2013
6/21/2013 2/1/2016

Region 2 - 
Northwest 
Oregon

Modernization
Construction Funding Committed

Work Type:

Project Cost Information: Construction Info:Design Info: 

Project Status Info: 

Project Identity and Location Info: 

Park & Ride at north east quadrant of 
Woodburn Interchange & extension of 
Evergreen Rd.

OR214@ Evergreen 
Rd - Transit Facility 
(Woodburn) Spent to Date:

$6,700,000

$684,029

HCP Est:Key: 15739
Region:

11 22Senate: House: US Cong: 5

Current Est.Current Est:

Project Information:

Prelim. Est:Original Est:

 - On Time

$7,700,0007/19/2013
7/19/2013 2/1/2015

Region 2 - 
Northwest 
Oregon

Modernization
Construction Funding Committed

Work Type:

Project Cost Information: Construction Info:Design Info: 

Project Status Info: 

Project Identity and Location Info: 

Install guardrail

I-5: OR22 - OR99E 
median barrier 
(Salem) Spent to Date:

$3,000,000HCP Est:Key: 17957
Region:

11 V Senate: House: US Cong: 5

Current Est.Current Est:

Project Information:

Prelim. Est:Original Est:
$3,000,00011/19/2013

11/19/2013 3/1/2015

Region 2 - 
Northwest 
Oregon

Safety
Construction Funding Committed

Work Type:

Project Cost Information: Construction Info:Design Info: 

Project Status Info: 

Project Identity and Location Info: 

Replace bridge 01597.

OR213: Butte Creek 
(Jacks) bridge 
section Spent to Date:

$5,230,000

$889,039

HCP Est:Key: 14803
Region:

09 18Senate: House: US Cong: 5

Current Est.Current Est:

Project Design Status:

Prelim. Est:Original Est:

 - On Time

$5,499,0006/22/2012
5/18/2012 8/1/2014

Region 2 - 
Northwest 
Oregon

Bridge
Construction Funding Committed

Work Type:

Project Cost Information: Construction Info:Design Info: 

Project Status Info: 

Project Identity and Location Info: 

Environmental assessment, design, right of 
way activities for interchange improvement.

FFO-I-5 @ OR214 
Interchange 
(Woodburn) 
Development

Spent to Date:

$56,203,000

$9,151,740

HCP Est:Key: 12518
Region:

11 22Senate: House: US Cong: 5

Current Est.Current Est:

Project Information:

Prelim. Est:Original Est:
$56,422,0007/19/2013

7/19/2013 2/1/2015

Region 2 - 
Northwest 
Oregon

Modernization
Construction Funding Committed

Work Type:

Project Cost Information: Construction Info:Design Info: 

Project Status Info: 

Project Identity and Location Info: 
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MARIONCounty: * On Time delivery = delivered before date planned, or within 90 days of planned.

Increase vertical clearance on bridges 
#08074,#08077,#08473,#07770; pave at 
milepoints 1.67 to 5.16.

OR22 bridge vertical 
clearance bridge 
projects Spent to Date:

$17,560,000HCP Est:Key: 15774
Region:

V V Senate: House: US Cong: 5

Current Est.Current Est:

Project Design Status:

Prelim. Est:Original Est:

 - On Time

$17,560,0007/13/2012
6/29/2012 9/1/2015

Region 2 - 
Northwest 
Oregon

Bridge
Construction Funding Committed

Work Type:

Project Cost Information: Construction Info:Design Info: 

Project Status Info: 

Project Identity and Location Info: 

Safety improvements at OR-99E/Young St., 
increase turning radius & relocate signal poles.

OR99E: Young 
Street Safety & ADA 
Ramps (Woodburn) Spent to Date:

$2,082,000

$56,884

HCP Est:Key: 16008
Region:

11 22Senate: House: US Cong: 5

Current Est.Current Est:

Project Information:

Prelim. Est:Original Est:
$2,103,00011/1/2014

11/1/2014 1/1/2016

Region 2 - 
Northwest 
Oregon

Safety
Construction Funding Committed

Work Type:

Project Cost Information: Construction Info:Design Info: 

Project Status Info: 

Project Identity and Location Info: 

Increase vertical clearance for bridge 07770.

OR22: Lancaster Dr 
SE O'Xing (Salem) 
BR #07770 Spent to Date:

$233,000

$442,439

HCP Est:Key: 15874
Region:

10 19Senate: House: US Cong: 5

Current Est.

Project Information:

Prelim. Est:
$536,000

05/03/2012

Region 2 - 
Northwest 
Oregon

Bridge
Under Development

Work Type:

Project Cost Information: Construction Info:Design Info: 

Project Status Info: 

Project Identity and Location Info: 

Design only project.

Raise bridge #08473.

OR22: Cordon Road 
SE O'xing (bridge 
#08473) Spent to Date:

$268,000

$574,827

HCP Est:Key: 14846
Region:

10 19Senate: House: US Cong: 5

Current Est.

Project Information:

Prelim. Est:
$617,000

05/03/2012

Region 2 - 
Northwest 
Oregon

Bridge
Under Development

Work Type:

Project Cost Information: Construction Info:Design Info: 

Project Status Info: 

Project Identity and Location Info: 

Design only project.

Pavement overlay.

OR22: I-5 to Joseph 
Street

Spent to Date:

$76,000

$185,219

HCP Est:Key: 14788
Region:

10 19Senate: House: US Cong: 5

Current Est.

Project Information:

Prelim. Est:
$340,000

05/03/2012

Region 2 - 
Northwest 
Oregon

Pavement Preservation
Under Development

Work Type:

Project Cost Information: Construction Info:Design Info: 

Project Status Info: 

Project Identity and Location Info: 

Design only project.

Total of Current Estimate for MARION County: $128,074,000
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MORROWCounty: * On Time delivery = delivered before date planned, or within 90 days of planned.

Reconstruct Barratt Blvd to current standards 
including curb, gutter, sidewalks & drainage 
system.

Barratt Blvd 
Reconstruction 
(Heppner) Spent to Date:

$1,480,000

$149,540

HCP Est:Key: 16797
Region:

29 57Senate: House: US Cong: 2

Current Est.Current Est:

Project Design Status:

Prelim. Est:Original Est:

 - On Time

$1,480,0003/8/2013
3/8/2013 4/1/2014

Region 5 - 
Eastern Oregon

Modernization
Construction Funding Committed

Work Type:

Project Cost Information: Construction Info:Design Info: 

Project Status Info: 

Project Identity and Location Info: 

Total of Current Estimate for MORROW County: $1,480,000
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MULTNOMAHCounty: * On Time delivery = delivered before date planned, or within 90 days of planned.

Tree removal.

I-5:SW Iowa Str 
Viaduct BR #08197 
(Tree removal-2) Spent to Date:

$50,000

$14,681

HCP Est:Key: 17033
Region:

18 36Senate: House: US Cong: 5

Current Est.Actual:

Project Design Status:

Actual:
Contract Comp.:Original Est:

 - On Time

Construction Completion Status:  - On Time
Project construction not being administered through a 
standard contract. Project milestones do not follow 
standard process or may be missing.

$50,0004/8/20105/28/2010
5/28/2010 4/8/2010

Region 1 - 
Portland Metro 
Area

Bridge

Construction Complete

Work Type:

Project Cost Information: Construction Info:Design Info: 

Project Status Info: 

Project Identity and Location Info: 

This project includes reapiring/replacing bad 
deck joints. ODOT is the lead on this project in 
conjuntion with WSDOT.

I-205:Glenn 
Jackson#09555 & 
GEO 
Abernethy#9403 BRS

Spent to Date:

$13,595,000

$12,172,494

HCP Est:Key: 14833
Region:

22 44Senate: House: US Cong: 3

Current Est.Actual:

Project Design Status:

Actual:
Contract Comp.:Original Est:

 - On Time

Construction Completion Status:  - Late
Construction completion date delayed due to weather.

$12,447,6637/31/20116/19/2009
8/7/2009 10/29/2010

Region 1 - 
Portland Metro 
Area

Bridge
Construction Complete

Work Type:

Project Cost Information: Construction Info:Design Info: 

Project Status Info: 

Project Identity and Location Info: 

Improve safety and capacity of the eastbound 
off-ramp; widen frontage road and reconstruct 
under-crossing.

I-84 at 257th Ave 
(Troutdale 
Interchange) sec. Spent to Date:

$7,600,000

$4,221,792

HCP Est:Key: 16841
Region:

25 49Senate: House: US Cong: 3

Current Est.Actual:

Project Design Status:

Actual:
Contract Comp.:Original Est:

 - On Time

Construction Completion Status:  - On Time

$4,454,1651/5/20124/18/2011
5/20/2011 11/23/2011

Region 1 - 
Portland Metro 
Area

Modernization
Construction Complete

Work Type:

Project Cost Information: Construction Info:Design Info: 

Project Status Info: 

Project Identity and Location Info: 

This project will replace the bridge carrying 
Martin Luther King Avenue across the UPRR 
railroad tracks (#2115).

OR99E:MLK/Grand 
O-Xing Uprr #02115 
& 08905 viaduct Spent to Date:

$41,831,000

$88,327,129

HCP Est:Key: 09350
Region:

21 42Senate: House: US Cong: 3

Current Est.Actual:

Project Design Status:

Actual:
Contract Comp.:Original Est:

 - On Time

Construction Completion Status:  - Late
Construction completion date delayed due to structural 
revisions to footings, crossbeams, and for lengthy 
railroad approval processes.

$96,445,0009/20/20111/12/2007
12/29/2006 10/31/2010

Region 1 - 
Portland Metro 
Area

Bridge

Construction Complete

Work Type:

Project Cost Information: Construction Info:Design Info: 

Project Status Info: 

Project Identity and Location Info: 

2" Pavement overlay.

OR99E: MLK 
Viaduct - SE Harold 
st Spent to Date:

$1,766,000

$1,600,895

HCP Est:Key: 15045
Region:

23 43Senate: House: US Cong: 3

Current Est.Actual:

Project Design Status:

Actual:
Contract Comp.:Original Est:

 - On Time

Construction Completion Status:  - On Time

$1,584,6138/31/20104/27/2010
5/21/2010 8/31/2010

Region 1 - 
Portland Metro 
Area

Pavement Preservation
Construction Complete

Work Type:

Project Cost Information: Construction Info:Design Info: 

Project Status Info: 

Project Identity and Location Info: 
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MULTNOMAHCounty: * On Time delivery = delivered before date planned, or within 90 days of planned.

This is a preservation project that will provide 
a 50mm grind and 75mm overlay to the 
roadway.

US26:SE 51ST Ave - 
I-205

Spent to Date:

$5,727,000

$5,131,361

HCP Est:Key: 13712
Region:

23 46Senate: House: US Cong: 3

Current Est.Actual:

Project Design Status:

Actual:
Contract Comp.:Original Est:

 - On Time

Construction Completion Status:  - Late
Construction completion date delayed due to the 
addition of extensive drainage repairs to the scope of 
the project. Drainage repair needed to be completed 
before paving could complete.

$5,250,45811/30/20111/11/2010
2/5/2010 2/28/2011

Region 1 - 
Portland Metro 
Area

Pavement Preservation

Construction Complete

Work Type:

Project Cost Information: Construction Info:Design Info: 

Project Status Info: 

Project Identity and Location Info: 

Create multi-use trail connecting Warrendale 
area to Moffett creek.

HCRH State Trail: JB 
Yeon - Moffett Creek

Spent to Date:

$10,968,000

$1,968,430

HCP Est:Key: 11017
Region:

26 56Senate: House: US Cong: 2

Current Est.Actual:

Project Design Status:

Current Est:
Contract Comp.:Original Est:

 - On Time

Construction Completion Status:  - On Time

$10,133,84710/31/201312/1/2011
12/23/2011 10/18/2013

Region 1 - 
Portland Metro 
Area

Pavement Preservation
Under Construction

Work Type:

Project Cost Information: Construction Info:Design Info: 

Project Status Info: 

Project Identity and Location Info: 

Reconstruction of SW Moody Ave.

OTIA III Mod- SW 
Moody Ave: SW 
River Parkway - SW 
Gibbs St

Spent to Date:

$44,687,000

$3,917,202

HCP Est:Key: 16973
Region:

18 36Senate: House: US Cong: 5

Current Est.Actual:

Project Design Status:

Current Est:
Contract Comp.:Original Est:

 - On Time

Construction Completion Status:  - On Time
City of Portland/Trimet local OTIA III Modernization 
project.

$39,315,0006/29/20128/6/2011
8/6/2011 6/29/2012

Region 1 - 
Portland Metro 
Area

Modernization

Under Construction

Work Type:

Project Cost Information: Construction Info:Design Info: 

Project Status Info: 

Project Identity and Location Info: 

Construct flyover at NB off-ramp.

OTIA III Mod- SW 
Harbor Dr/SW River 
Parkway 
Improvements

Spent to Date:

$5,389,000

$19,274

HCP Est:Key: 16972
Region:

18 36Senate: House: US Cong: 5

Current Est.Actual:

Project Design Status:

Current Est:
Contract Comp.:Original Est:

 - On Time

Construction Completion Status:  - On Time
Local City of Portland OTIA III Modernization project.

$5,389,0003/30/20128/27/2011
7/28/2011 3/30/2012

Region 1 - 
Portland Metro 
Area

Modernization
Under Construction

Work Type:

Project Cost Information: Construction Info:Design Info: 

Project Status Info: 

Project Identity and Location Info: 

Inlay with dense grade mix.

I-405: Fremont 
Bridge - Marquam 
Bridge Spent to Date:

$14,450,000

$12,668,287

HCP Est:Key: 13704
Region:

18 36Senate: House: US Cong: 1

Current Est.Actual:

Project Design Status:

Current Est:
Contract Comp.:Original Est:

 - On Time

Construction Completion Status:  - Late
Construction completion date delayed due to 
discovering structural issues with the concrete retaining 
walls which were to serve as a foundation for 
illumination poles. Different illumination poles will need 
to be fabricated to fit each specific location.

$13,279,08812/31/20125/18/2009
5/29/2009 12/30/2009

Region 1 - 
Portland Metro 
Area

Pavement Preservation

Under Construction

Work Type:

Project Cost Information: Construction Info:Design Info: 

Project Status Info: 

Project Identity and Location Info: 

State Highway Construction Plan Quarterly Status Report 01/01/2012 03/31/2012to Page 46 of 87



MULTNOMAHCounty: * On Time delivery = delivered before date planned, or within 90 days of planned.

Interstate maintenance program project.

FFO-I5: Holladay - 
Marquam & I-
405:Fremont Bridge Spent to Date:

$22,139,000

$5,312,051

HCP Est:Key: 15140
Region:

V V Senate: House: US Cong: 3

Current Est.Actual:

Project Design Status:

Current Est:
Contract Comp.:Original Est:

 - On Time

Construction Completion Status:  - On Time

$9,773,5678/31/20123/17/2011
4/8/2011 9/30/2012

Region 1 - 
Portland Metro 
Area

Bridge
Under Construction

Work Type:

Project Cost Information: Construction Info:Design Info: 

Project Status Info: 

Project Identity and Location Info: 

This project will replace the bridge.

FFO - I-5: SW Iowa 
Street Viaduct BR 
#08197 Spent to Date:

$47,873,000

$30,428,674

HCP Est:Key: 14949
Region:

18 36Senate: House: US Cong: 5

Current Est.Actual:

Project Design Status:

Current Est:
Contract Comp.:Original Est:

 - On Time

Construction Completion Status:  - On Time

$46,394,9553/31/20136/7/2010
4/23/2010 6/28/2013

Region 1 - 
Portland Metro 
Area

Bridge
Under Construction

Work Type:

Project Cost Information: Construction Info:Design Info: 

Project Status Info: 

Project Identity and Location Info: 

This project will replace bridges 06875, 06875A, 
and repair bridges 06945 and 06945A.

OTIA III- I-84: Sandy 
River - Jordan Rd - 
Bundle 210 Spent to Date:

$93,249,000

$43,805,705

HCP Est:Key: 14032
Region:

V V Senate: House: US Cong: 1

Current Est.Actual:

Project Design Status:

Current Est:
Contract Comp.:Original Est:

 - On Time

Construction Completion Status:  - Late
Construction completion date delayed due to due to 
revisions in the construction method in order to 
minimize potential flooding risks.

$81,298,94011/30/20143/30/2010
4/16/2010 11/30/2013

Region 1 - 
Portland Metro 
Area

Bridge

Under Construction

Work Type:

Project Cost Information: Construction Info:Design Info: 

Project Status Info: 

Project Identity and Location Info: 

Increase vertical clearance for bridge 08037.

I-84:Rooster Rock 
Park Conn, Vertical 
Clearance Spent to Date:

$1,411,000

$264,221

HCP Est:Key: 16983
Region:

26 52Senate: House: US Cong: 3

Current Est.Actual:

Project Design Status:

Current Est:
Contract Comp.:Original Est:

 - Late

Construction Completion Status:  - On Time
Project design delayed due to design changes from 
lowering the freeway to provide additional clearance to 
raising the bridge.

$1,001,0285/31/201212/28/2011
7/15/2011 5/18/2012

Region 1 - 
Portland Metro 
Area

Bridge

Under Construction

Work Type:

Project Cost Information: Construction Info:Design Info: 

Project Status Info: 

Project Identity and Location Info: 

Pavement overlay.

US30b: NE 60th 
Ave - NE 82nd Ave

Spent to Date:

$1,579,000

$39,170

HCP Est:Key: 15050
Region:

26 52Senate: House: US Cong: 3

Current Est.Actual:

Project Design Status:

Current Est:
Contract Comp.:Original Est:

 - On Time

Construction Completion Status:  - On Time

$893,4848/31/201211/15/2011
12/9/2011 8/31/2012

Region 1 - 
Portland Metro 
Area

Pavement Preservation
Under Construction

Work Type:

Project Cost Information: Construction Info:Design Info: 

Project Status Info: 

Project Identity and Location Info: 
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MULTNOMAHCounty: * On Time delivery = delivered before date planned, or within 90 days of planned.

Road reconstruction.

NE Cleveland 
Ave:Stark St - 
Powell Blvd 
(Gresham)

Spent to Date:

$1,885,000

$1,434

HCP Est:Key: 14393
Region:

25 50Senate: House: US Cong: 3

Current Est.Current Est:

Project Design Status:

Prelim. Est:Original Est:

 - Late

Project construction being performed by city forces; no 
contract was issued. Project milestones do not follow 
standard process or may be missing.  Project Design 
delayed due to the City of Gresham beginning an update 
of their standards. Design could not continue until 
Gresham's standards were finalized.  Additionally, 
design staff assigned to this project were temporarily 
reassigned to meet deadlines on new ARRA projects.

$1,885,00010/28/2012
12/3/2010 12/1/2013

Region 1 - 
Portland Metro 
Area

Modernization

Construction Funding Committed

Work Type:

Project Cost Information: Construction Info:Design Info: 

Project Status Info: 

Project Identity and Location Info: 

Project will conduct preliminary engineering to 
initiate project development.

FFO - I-205 @ NE 
Airport Way 
Interchange Spent to Date:

$11,000,000

$2,900,243

HCP Est:Key: 14856
Region:

23 45Senate: House: US Cong: 3

Current Est.Current Est:

Project Information:

Prelim. Est:Original Est:
$11,400,00010/13/2012

10/13/2012 10/1/2015

Region 1 - 
Portland Metro 
Area

Modernization
Construction Funding Committed

Work Type:

Project Cost Information: Construction Info:Design Info: 

Project Status Info: 

Project Identity and Location Info: 

Phase 2 seismic retrofit bridge 08203b

I-5 over SW 26th 
Avenue seismic 
retrofit Spent to Date:

$4,429,000HCP Est:Key: 17982
Region:

18 36Senate: House: US Cong: 1

Current Est.Current Est:

Project Information:

Prelim. Est:Original Est:
$4,429,00010/28/2013

10/28/2013 9/1/2015

Region 1 - 
Portland Metro 
Area

Bridge
Construction Funding Committed

Work Type:

Project Cost Information: Construction Info:Design Info: 

Project Status Info: 

Project Identity and Location Info: 

Phase 2 seismic retrofit, bridge 08195

I-5 over Oswego 
highway SB seismic 
retrofit Spent to Date:

$2,245,000HCP Est:Key: 17981
Region:

18 36Senate: House: US Cong: 5

Current Est.Current Est:

Project Information:

Prelim. Est:Original Est:
$2,245,00010/28/2013

10/28/2013 3/1/2015

Region 1 - 
Portland Metro 
Area

Bridge
Construction Funding Committed

Work Type:

Project Cost Information: Construction Info:Design Info: 

Project Status Info: 

Project Identity and Location Info: 

Phase 2 seismic retrofit, bridge 07758c

I-5:Barbur Blvd over 
I-5&OR99W NB conn 
retrofit Spent to Date:

$1,393,000HCP Est:Key: 17983
Region:

18 35Senate: House: US Cong: 5

Current Est.Current Est:

Project Information:

Prelim. Est:Original Est:
$1,393,00010/28/2013

10/28/2013 11/1/2014

Region 1 - 
Portland Metro 
Area

Bridge
Construction Funding Committed

Work Type:

Project Cost Information: Construction Info:Design Info: 

Project Status Info: 

Project Identity and Location Info: 
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MULTNOMAHCounty: * On Time delivery = delivered before date planned, or within 90 days of planned.

Interchange improvements.

I-84 at Troutdale 
Interchange

Spent to Date:

$20,710,000

$9,969

HCP Est:Key: 17541
Region:

25 49Senate: House: US Cong: 3

Current Est.Current Est:

Project Information:

Prelim. Est:Original Est:
$20,710,00012/5/2013

12/5/2013 7/1/2015

Region 1 - 
Portland Metro 
Area

Modernization
Construction Funding Committed

Work Type:

Project Cost Information: Construction Info:Design Info: 

Project Status Info: 

Project Identity and Location Info: 

Deck overlays on bridges 02176, 02176A, 02063 
and 09377.

I-84: Bridge Deck 
Overlays

Spent to Date:

$1,661,000HCP Est:Key: 17165
Region:

26 52Senate: House: US Cong: 3

Current Est.Current Est:

Project Information:

Prelim. Est:Original Est:
$1,661,00010/28/2012

10/28/2012 3/1/2014

Region 1 - 
Portland Metro 
Area

Bridge
Construction Funding Committed

Work Type:

Project Cost Information: Construction Info:Design Info: 

Project Status Info: 

Project Identity and Location Info: 

Intersection/signal upgrade; access mgmt; 
install median curbs on Division & 82nd Ave.

OR213:Cascade 
HWY N @ Division St

Spent to Date:

$1,163,000

$5,685

HCP Est:Key: 16149
Region:

23 46Senate: House: US Cong: 3

Current Est.Current Est:

Project Information:

Prelim. Est:Original Est:
$1,175,00012/4/2013

12/4/2013 1/1/2015

Region 1 - 
Portland Metro 
Area

Safety
Construction Funding Committed

Work Type:

Project Cost Information: Construction Info:Design Info: 

Project Status Info: 

Project Identity and Location Info: 

Intersection/signal upgrade; access 
management; install median curbs on Stark & 
Washington.

OR213:Cascade 
HWY N @ Stark & 
Washington (Portlnd) Spent to Date:

$2,495,000

$1,171

HCP Est:Key: 16150
Region:

24 47Senate: House: US Cong: 3

Current Est.Current Est:

Project Information:

Prelim. Est:Original Est:
$2,513,00012/4/2013

12/4/2013 3/1/2015

Region 1 - 
Portland Metro 
Area

Safety
Construction Funding Committed

Work Type:

Project Cost Information: Construction Info:Design Info: 

Project Status Info: 

Project Identity and Location Info: 

Add additional lane off I-5 onto NB 99W from 
60th Ave - Barbur.

OR99W: I-5 NB 
Ramps

Spent to Date:

$2,251,000

$135,168

HCP Est:Key: 16142
Region:

18 35Senate: House: US Cong: 5

Current Est.Current Est:

Project Information:

Prelim. Est:Original Est:
$2,251,00010/28/2013

10/28/2013 12/1/2014

Region 1 - 
Portland Metro 
Area

Safety
Construction Funding Committed

Work Type:

Project Cost Information: Construction Info:Design Info: 

Project Status Info: 

Project Identity and Location Info: 
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MULTNOMAHCounty: * On Time delivery = delivered before date planned, or within 90 days of planned.

Pedestrian enhancements and bike 
connectivity and safety improvements

US26 (SW Kelly 
Ave): Ross is Br-
OR99W (Naito Pkwy) Spent to Date:

$750,000HCP Est:Key: 17991
Region:

18 36Senate: House: US Cong: 1

Current Est.Current Est:

Project Information:

Prelim. Est:Original Est:
$750,0003/23/2013

3/23/2013 10/1/2013

Region 1 - 
Portland Metro 
Area

Safety
Construction Funding Committed

Work Type:

Project Cost Information: Construction Info:Design Info: 

Project Status Info: 

Project Identity and Location Info: 

Construct at-grade intersection.

US26: Springwater 
At-Grade Intersection

Spent to Date:

$3,000,000HCP Est:Key: 15773
Region:

26 52Senate: House: US Cong: 3

Current Est.Current Est:

Project Information:

Prelim. Est:Original Est:
$3,000,00011/1/2013

11/1/2013 1/1/2014

Region 1 - 
Portland Metro 
Area

Modernization
Construction Funding Committed

Work Type:

Project Cost Information: Construction Info:Design Info: 

Project Status Info: 

Project Identity and Location Info: 

Install 3rd turn lane; shoulders; sidewalks & 
crosswalks.

US 26: SE 122nd to 
SE 136th

Spent to Date:

$9,445,000

$317,038

HCP Est:Key: 15051
Region:

24 48Senate: House: US Cong: 3

Current Est.Current Est:

Project Information:

Prelim. Est:Original Est:
$9,495,0007/26/2013

7/26/2013 4/1/2014

Region 1 - 
Portland Metro 
Area

Safety
Construction Funding Committed

Work Type:

Project Cost Information: Construction Info:Design Info: 

Project Status Info: 

Project Identity and Location Info: 

Install 3rd turn lane; shoulders; sidewalks & 
crossings.

US 30 Bypass: NE 
122nd - M.P. 13.54

Spent to Date:

$5,569,000

$870,010

HCP Est:Key: 15068
Region:

23 45Senate: House: US Cong: 3

Current Est.Current Est:

Project Design Status:

Prelim. Est:Original Est:

 - On Time

$5,569,0007/20/2012
7/20/2012 9/1/2013

Region 1 - 
Portland Metro 
Area

Safety
Construction Funding Committed

Work Type:

Project Cost Information: Construction Info:Design Info: 

Project Status Info: 

Project Identity and Location Info: 

Install ITS; right turn channelization on 
Cornelius Pass & US 30.

US30:Lower 
Columbia River 
HWY @ Cornelius 
Pass Rd

Spent to Date:

$4,439,000

$535,465

HCP Est:Key: 16151
Region:

17 33Senate: House: US Cong: 3

Current Est.Current Est:

Project Design Status:

Prelim. Est:Original Est:

 - On Time

$4,387,00010/12/2012
10/12/2012 3/1/2014

Region 1 - 
Portland Metro 
Area

Modernization
Construction Funding Committed

Work Type:

Project Cost Information: Construction Info:Design Info: 

Project Status Info: 

Project Identity and Location Info: 

State Highway Construction Plan Quarterly Status Report 01/01/2012 03/31/2012to Page 50 of 87



MULTNOMAHCounty: * On Time delivery = delivered before date planned, or within 90 days of planned.

Replace the Denver viaduct, reconstruct local 
road connections, and add a new signal.

I-5:Victory Blvd to 
Lombard Ph 2

Spent to Date:

$7,000,000HCP Est:Key: 15190
Region:

22 44Senate: House: US Cong: 3

Current Est.

Project Information:

Prelim. Est:
$4,075,000

12/16/2013

Region 1 - 
Portland Metro 
Area

Modernization
Under Development

Work Type:

Project Cost Information: Construction Info:Design Info: 

Project Status Info: 

Project Identity and Location Info: 

Design only project.

2" grind inlay.

I-5: Interstate 
Bridge - Hassalo St

Spent to Date:

$300,000

$15,556

HCP Est:Key: 17516
Region:

V V Senate: House: US Cong: 3

Current Est.

Project Information:

Prelim. Est:
$300,000Region 1 - 

Portland Metro 
Area

Pavement Preservation
Under Development

Work Type:

Project Cost Information: Construction Info:Design Info: 

Project Status Info: 

Project Identity and Location Info: 

Design only project. Design completion date not yet set.

Project development.

I-84 EB to I-205 NB 
Auxiliary Lane

Spent to Date:

$0

$100,211

HCP Est:Key: 16846
Region:

23 V Senate: House: US Cong: 3

Current Est.

Project Information:

Prelim. Est:
$750,000

03/06/2013

Region 1 - 
Portland Metro 
Area

Modernization
Under Development

Work Type:

Project Cost Information: Construction Info:Design Info: 

Project Status Info: 

Project Identity and Location Info: 

Design only project.

Repair decks & joints, Br 01983. Replace timber 
crossbeams; repair deck & joints, Br 01984

OR99W: Newbury St 
& Vermont St bridge 
rehab Spent to Date:

$370,000HCP Est:Key: 17961
Region:

18 36Senate: House: US Cong: 1

Current Est.

Project Information:

Prelim. Est:
$370,000

09/30/2013

Region 1 - 
Portland Metro 
Area

Bridge
Under Development

Work Type:

Project Cost Information: Construction Info:Design Info: 

Project Status Info: 

Project Identity and Location Info: 

Design only project.

Study for design options.

US26: Jefferson 
rockfall alternatives 
(PTLD) Spent to Date:

$150,000

$29,536

HCP Est:Key: 15455
Region:

18 36Senate: House: US Cong: 1

Current Est.

Project Information:

Prelim. Est:
$150,000

07/10/2012

Region 1 - 
Portland Metro 
Area

Operations
Under Development

Work Type:

Project Cost Information: Construction Info:Design Info: 

Project Status Info: 

Project Identity and Location Info: 

Design only project.
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MULTNOMAHCounty: * On Time delivery = delivered before date planned, or within 90 days of planned.

Paint bridge #05054, phase 1.

US26:Willamette 
R(Ross 
island)Br(Portland)p
hase 1

Spent to Date:

$832,000HCP Est:Key: 17523
Region:

18 36Senate: House: US Cong: 1

Current Est.

Project Information:

Prelim. Est:
$832,000

08/31/2012

Region 1 - 
Portland Metro 
Area

Bridge
Under Development

Work Type:

Project Cost Information: Construction Info:Design Info: 

Project Status Info: 

Project Identity and Location Info: 

Design only project.

Repave travel lanes

US30: McNamee 
Rd - MP 17.93

Spent to Date:

$270,000HCP Est:Key: 17566
Region:

17 33Senate: House: US Cong: 3

Current Est.

Project Information:

Prelim. Est:
$270,000

10/09/2012

Region 1 - 
Portland Metro 
Area

Pavement Preservation
Under Development

Work Type:

Project Cost Information: Construction Info:Design Info: 

Project Status Info: 

Project Identity and Location Info: 

Design only project.

Total of Current Estimate for MULTNOMAH County: $407,320,807
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POLKCounty: * On Time delivery = delivered before date planned, or within 90 days of planned.

Build left turn refuge.

OR221 @ W. 
Mennonite School 
(MP 11.73) Spent to Date:

$1,245,000HCP Est:Key: 16117
Region:

12 23Senate: House: US Cong: 5

Current Est.Current Est:

Project Information:

Prelim. Est:Original Est:
$1,275,0009/15/2015

9/15/2015 10/1/2016

Region 2 - 
Northwest 
Oregon

Safety
Construction Funding Committed

Work Type:

Project Cost Information: Construction Info:Design Info: 

Project Status Info: 

Project Identity and Location Info: 

Reconstruct intersection; add second left-turn 
lane (northbound to westbound).

OR221 (Wallace RD) 
@ Glen Cr Road 
(Salem) Spent to Date:

$10,375,000

$599,456

HCP Est:Key: 14870
Region:

10 20Senate: House: US Cong: 5

Current Est.Current Est:

Project Information:

Prelim. Est:Original Est:
$10,375,00011/7/2013

11/7/2013 8/1/2015

Region 2 - 
Northwest 
Oregon

Modernization
Construction Funding Committed

Work Type:

Project Cost Information: Construction Info:Design Info: 

Project Status Info: 

Project Identity and Location Info: 

Channelize turning movements.

OR99W @ Clow 
Corner Rd

Spent to Date:

$1,371,000HCP Est:Key: 16120
Region:

12 23Senate: House: US Cong: 5

Current Est.Current Est:

Project Information:

Prelim. Est:Original Est:
$1,460,0009/15/2015

9/15/2015 11/1/2016

Region 2 - 
Northwest 
Oregon

Safety
Construction Funding Committed

Work Type:

Project Cost Information: Construction Info:Design Info: 

Project Status Info: 

Project Identity and Location Info: 

Land acquisition for a future construction 
project.

OR22: Greenwood-
Doaks ferry rd 
development Spent to Date:

$0HCP Est:Key: 13591
Region:

10 20Senate: House: US Cong: 5

Current Est.

Project Information:

Prelim. Est:
$300,000

02/11/2015

Region 2 - 
Northwest 
Oregon

Modernization
Under Development

Work Type:

Project Cost Information: Construction Info:Design Info: 

Project Status Info: 

Project Identity and Location Info: 

Design only project.

Total of Current Estimate for POLK County: $13,410,000
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SHERMANCounty: * On Time delivery = delivered before date planned, or within 90 days of planned.

Widen US-97 b over I-84 & Union Pacific 
railroad, realign and widen ramps and roadway.

FFO - I-84 @ US97 
Interchange (Biggs 
Junction) Spent to Date:

$22,100,000

$585,213

HCP Est:Key: 16940
Region:

30 59Senate: House: US Cong: 2

Current Est.Current Est:

Project Design Status:

Prelim. Est:Original Est:

 - On Time

$22,200,0005/10/2013
5/10/2013 3/1/2016

Region 4 - 
Central Oregon

Modernization
Construction Funding Committed

Work Type:

Project Cost Information: Construction Info:Design Info: 

Project Status Info: 

Project Identity and Location Info: 

Total of Current Estimate for SHERMAN County: $22,200,000

State Highway Construction Plan Quarterly Status Report 01/01/2012 03/31/2012to Page 54 of 87



TILLAMOOKCounty: * On Time delivery = delivered before date planned, or within 90 days of planned.

Repair cracks in beams; seismic retrofit; rail 
retrofit; polyester polymer concrete deck 
overlay.

US101: Three Rivers 
(Hebo) bridge 
#04660a Spent to Date:

$537,000

$135,367

HCP Est:Key: 14808
Region:

16 32Senate: House: US Cong: 5

Current Est.Actual:

Project Design Status:

Current Est:
Contract Comp.:Original Est:

 - On Time

Construction Completion Status:  - On Time

$572,6655/25/201211/3/2011
12/2/2011 5/25/2012

Region 2 - 
Northwest 
Oregon

Bridge
Under Construction

Work Type:

Project Cost Information: Construction Info:Design Info: 

Project Status Info: 

Project Identity and Location Info: 

Paint steel trusses; bridges 01859a, 01858a, 
1857a

OR130: Little 
Nestucca River Brs 
steel truss paint Spent to Date:

$840,000HCP Est:Key: 17933
Region:

16 32Senate: House: US Cong: 5

Current Est.Current Est:

Project Information:

Prelim. Est:Original Est:
$840,0006/18/2012

6/18/2012 6/1/2014

Region 2 - 
Northwest 
Oregon

Bridge
Construction Funding Committed

Work Type:

Project Cost Information: Construction Info:Design Info: 

Project Status Info: 

Project Identity and Location Info: 

This project will construct an offset 
intersection.

OR6 @ Wilson River 
Loop Road

Spent to Date:

$15,115,000

$2,491,776

HCP Est:Key: 12817
Region:

16 32Senate: House: US Cong: 5

Current Est.Current Est:

Project Design Status:

Prelim. Est:Original Est:

 - Late

Design Completion date delayed to gain a cost savings 
by redesigning the pavement, and for additional right of 
way acquisition.

$14,108,0008/18/2012
4/20/2012 11/1/2014

Region 2 - 
Northwest 
Oregon

Modernization

Construction Funding Committed

Work Type:

Project Cost Information: Construction Info:Design Info: 

Project Status Info: 

Project Identity and Location Info: 

Paint bridge #02311

US101: Necarney CR 
(Sam Reed) Br 
painting Spent to Date:

$2,337,000HCP Est:Key: 18098
Region:

16 32Senate: House: US Cong: 5

Current Est.Current Est:

Project Information:

Prelim. Est:Original Est:
$2,337,00010/28/2013

10/28/2013 6/1/2015

Region 2 - 
Northwest 
Oregon

Bridge
Construction Funding Committed

Work Type:

Project Cost Information: Construction Info:Design Info: 

Project Status Info: 

Project Identity and Location Info: 

Pavement inlay and repair.

US101: Arch Cape 
Tunnel - N Manzanita

Spent to Date:

$4,106,000

$77,108

HCP Est:Key: 17655
Region:

16 32Senate: House: US Cong: 5

Current Est.Current Est:

Project Design Status:

Prelim. Est:Original Est:

 - On Time

$4,106,0006/8/2012
6/8/2012 7/1/2013

Region 2 - 
Northwest 
Oregon

Pavement Preservation
Construction Funding Committed

Work Type:

Project Cost Information: Construction Info:Design Info: 

Project Status Info: 

Project Identity and Location Info: 
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TILLAMOOKCounty: * On Time delivery = delivered before date planned, or within 90 days of planned.

This project will install protective rock 
screening.

US101: Jetty Cr 
Rock screening

Spent to Date:

$1,234,000

$74,481

HCP Est:Key: 14786
Region:

16 32Senate: House: US Cong: 5

Current Est.Current Est:

Project Information:

Prelim. Est:Original Est:
$1,234,00011/26/2013

11/26/2013 10/1/2014

Region 2 - 
Northwest 
Oregon

Operations
Construction Funding Committed

Work Type:

Project Cost Information: Construction Info:Design Info: 

Project Status Info: 

Project Identity and Location Info: 

Total of Current Estimate for TILLAMOOK County: $23,197,665
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UMATILLACounty: * On Time delivery = delivered before date planned, or within 90 days of planned.

Pavement preservation.

OR11: Athena - 
Milton Freewater & 
D12 chipseal Spent to Date:

$5,422,000

$114,185

HCP Est:Key: 16013
Region:

29 58Senate: House: US Cong: 2

Current Est.Actual:

Project Design Status:

Current Est:
Contract Comp.:Original Est:

 - On Time

Construction Completion Status:  - On Time

$4,243,3209/1/201210/25/2011
12/2/2011 9/1/2012

Region 5 - 
Eastern Oregon

Pavement Preservation
Under Construction

Work Type:

Project Cost Information: Construction Info:Design Info: 

Project Status Info: 

Project Identity and Location Info: 

Deck overlay; joint repair; bearing 
replacement; girder & floor beam repair.

US730: Umatilla 
River (Umatilla) 
Bridge #00624A Spent to Date:

$3,727,000

$393,862

HCP Est:Key: 14830
Region:

29 57Senate: House: US Cong: 2

Current Est.Actual:

Project Design Status:

Current Est:
Contract Comp.:Original Est:

 - Late

Construction Completion Status:  - On Time
Project design delayed to allow adequate time to pre-
qualify contractors to do bridge preservation work.

$3,153,37711/30/20129/1/2011
4/8/2011 11/30/2012

Region 5 - 
Eastern Oregon

Bridge

Under Construction

Work Type:

Project Cost Information: Construction Info:Design Info: 

Project Status Info: 

Project Identity and Location Info: 

Replace bridge #02318A.

OR207: Umatilla 
River (Hinkle) BR 
#02318A Spent to Date:

$8,382,000

$209,758

HCP Est:Key: 16023
Region:

29 58Senate: House: US Cong: 2

Current Est.Current Est:

Project Information:

Prelim. Est:Original Est:
$8,382,0008/16/2013

8/16/2013 2/1/2016

Region 5 - 
Eastern Oregon

Bridge
Construction Funding Committed

Work Type:

Project Cost Information: Construction Info:Design Info: 

Project Status Info: 

Project Identity and Location Info: 

Pave Main St between First St and Sixth St.

OR334: Athena Main 
Street Improvements

Spent to Date:

$2,048,000

$246,069

HCP Est:Key: 14678
Region:

29 58Senate: House: US Cong: 2

Current Est.Current Est:

Project Design Status:

Prelim. Est:Original Est:

 - On Time

$2,109,0006/22/2012
6/22/2012 9/1/2013

Region 5 - 
Eastern Oregon

Modernization
Construction Funding Committed

Work Type:

Project Cost Information: Construction Info:Design Info: 

Project Status Info: 

Project Identity and Location Info: 

Reconnect road and realign.

US730: Powerline 
Road Intersection 
Improvements Spent to Date:

$794,000HCP Est:Key: 16009
Region:

29 58Senate: House: US Cong: 2

Current Est.Current Est:

Project Information:

Prelim. Est:Original Est:
$819,0006/13/2014

6/13/2014 6/1/2015

Region 5 - 
Eastern Oregon

Modernization
Construction Funding Committed

Work Type:

Project Cost Information: Construction Info:Design Info: 

Project Status Info: 

Project Identity and Location Info: 

Total of Current Estimate for UMATILLA County: $18,706,697
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UNIONCounty: * On Time delivery = delivered before date planned, or within 90 days of planned.

Replace bridge 08780.

OR82: Grande 
Ronde R & INP RR 
(Indian Cr) - B462 Spent to Date:

$8,215,000

$3,547,170

HCP Est:Key: 16958
Region:

29 57Senate: House: US Cong: 2

Current Est.Actual:

Project Design Status:

Current Est:
Contract Comp.:Original Est:

 - On Time

Construction Completion Status:  - On Time

$5,287,81011/30/20125/17/2010
6/18/2010 11/30/2012

Region 5 - 
Eastern Oregon

Bridge
Under Construction

Work Type:

Project Cost Information: Construction Info:Design Info: 

Project Status Info: 

Project Identity and Location Info: 

This project will replace bridges 08780 and 
05192.  It will repair bridge 01038A.

OTIA III- OR82: 
Minam Viaduct & 
Wallowa R (Minam)- 
B460

Spent to Date:

$7,519,000

$5,895,057

HCP Est:Key: 14228
Region:

29 57Senate: House: US Cong: 2

Current Est.Actual:

Project Design Status:

Current Est:
Contract Comp.:Original Est:

 - On Time

Construction Completion Status:  - On Time

$6,938,88512/31/20126/14/2010
5/7/2010 11/30/2012

Region 5 - 
Eastern Oregon

Bridge
Under Construction

Work Type:

Project Cost Information: Construction Info:Design Info: 

Project Status Info: 

Project Identity and Location Info: 

Construct a truck climbing lane on I-84 near 
MP 249 to improve freight mobility.

I84: Spring Creek 
Climbing Lane

Spent to Date:

$600,000

$76,041

HCP Est:Key: 16799
Region:

29 57Senate: House: US Cong: 2

Current Est.

Project Information:

Prelim. Est:
$570,000

03/28/2013

Region 5 - 
Eastern Oregon

Modernization
Under Development

Work Type:

Project Cost Information: Construction Info:Design Info: 

Project Status Info: 

Project Identity and Location Info: 

Design only project.

Construct climbing lane in Ladd Canyon and 
replace the Brush Creek/Ladd Creek culverts.

I84: Ladd Canyon 
Section Climbing 
Lane Spent to Date:

$500,000

$10,859

HCP Est:Key: 16947
Region:

29 57Senate: House: US Cong: 2

Current Est.

Project Information:

Prelim. Est:
$500,000

11/03/2014

Region 5 - 
Eastern Oregon

Operations
Under Development

Work Type:

Project Cost Information: Construction Info:Design Info: 

Project Status Info: 

Project Identity and Location Info: 

Design only project.

Total of Current Estimate for UNION County: $13,296,694
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VARIOUSCounty: * On Time delivery = delivered before date planned, or within 90 days of planned.

Upgrade flashing beacons.

Region 2 Flashing 
Beacon 
Replacements Spent to Date:

$488,000

$397,119

HCP Est:Key: 14161
Region:

V V Senate: House: US Cong: V

Current Est.Actual:

Project Design Status:

Actual:
Contract Comp.:Original Est:

 - On Time

Construction Completion Status:  - On Time

$489,24812/29/20118/23/2011
9/16/2011 12/31/2011

Region 2 - 
Northwest 
Oregon

Operations
Construction Complete

Work Type:

Project Cost Information: Construction Info:Design Info: 

Project Status Info: 

Project Identity and Location Info: 

Repair bridges 00332, 08895 and 08896.

OR206: Deschutes 
Rvr & US97:Spanish 
Hollow CR BRS Spent to Date:

$2,369,000

$1,620,289

HCP Est:Key: 17654
Region:

30 59Senate: House: US Cong: 2

Current Est.Actual:

Project Design Status:

Actual:
Contract Comp.:Original Est:

 - On Time

Construction Completion Status:  - On Time

$2,446,87410/1/20116/14/2011
7/15/2011 4/20/2012

Region 4 - 
Central Oregon

Bridge
Construction Complete

Work Type:

Project Cost Information: Construction Info:Design Info: 

Project Status Info: 

Project Identity and Location Info: 

Upgrade various traffic signals in Region 1.

Region 1 Traffic 
Signal Upgrade Unit 
4 Spent to Date:

$1,395,000

$1,228,417

HCP Est:Key: 10874
Region:

V V Senate: House: US Cong: V

Current Est.Actual:

Project Design Status:

Actual:
Contract Comp.:Original Est:

 - On Time

Construction Completion Status:  - Late
Construction completion date delayed due to changes in 
design and construction methods.

$1,252,9837/25/201112/11/2009
11/6/2009 11/30/2010

Region 1 - 
Portland Metro 
Area

Operations

Construction Complete

Work Type:

Project Cost Information: Construction Info:Design Info: 

Project Status Info: 

Project Identity and Location Info: 

Update controllers at 227 locations; corridor 
timing.

Transport Reg 
Arterial Traffic 
Control Enh Proj Spent to Date:

$3,373,000

$2,756,077

HCP Est:Key: 16604
Region:

V V Senate: House: US Cong: V

Current Est.Actual:

Project Design Status:

Actual:
Contract Comp.:Original Est:

 - On Time

Construction Completion Status:  - On Time

$3,166,2308/5/20107/7/2009
8/7/2009 7/2/2010

Region 1 - 
Portland Metro 
Area

Operations
Construction Complete

Work Type:

Project Cost Information: Construction Info:Design Info: 

Project Status Info: 

Project Identity and Location Info: 

This is a preservation project that will provide 
a 50 mm open graded overlay to the roadway.

I-84:Multnomah 
Falls - Cascade 
Locks Spent to Date:

$15,277,000

$14,995,971

HCP Est:Key: 13705
Region:

26 52Senate: House: US Cong: 3

Current Est.Actual:

Project Design Status:

Actual:
Contract Comp.:Original Est:

 - On Time

Construction Completion Status:  - Late
Construction completion date delayed due to a 
discrepancy in the pavement specifications and payment 
adjustment.

$14,995,4288/24/20118/20/2009
12/11/2009 10/31/2010

Region 1 - 
Portland Metro 
Area

Pavement Preservation

Construction Complete

Work Type:

Project Cost Information: Construction Info:Design Info: 

Project Status Info: 

Project Identity and Location Info: 
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VARIOUSCounty: * On Time delivery = delivered before date planned, or within 90 days of planned.

Paving.

FFO - US26: Military 
Cr Rd - Wolf Cr

Spent to Date:

$5,773,000

$4,992,091

HCP Est:Key: 15046
Region:

16 V Senate: House: US Cong: V

Current Est.Actual:

Project Design Status:

Actual:
Contract Comp.:Original Est:

 - Late

Construction Completion Status:  - On Time
Project Design delayed due to this project being 
combined with key 13722.

$5,618,10811/8/20117/13/2010
3/19/2010 10/15/2011

Region 1 - 
Portland Metro 
Area

Pavement Preservation

Construction Complete

Work Type:

Project Cost Information: Construction Info:Design Info: 

Project Status Info: 

Project Identity and Location Info: 

Intelligent Transportation System projects - 
various urban locations in region 1.

2010 Rural & Urban 
Corridor ITS

Spent to Date:

$2,366,000

$1,105,483

HCP Est:Key: 14920
Region:

V V Senate: House: US Cong: V

Current Est.Actual:

Project Design Status:

Actual:
Contract Comp.:Original Est:

 - On Time

Construction Completion Status:  - On Time

$1,286,66112/31/20111/11/2011
11/19/2010 12/31/2011

Region 1 - 
Portland Metro 
Area

Operations
Construction Complete

Work Type:

Project Cost Information: Construction Info:Design Info: 

Project Status Info: 

Project Identity and Location Info: 

Replace bridges 04728, 07696, 02655, 08050, 
04729, 03522A, 03596, and repair bridge 02561.

OTIA III- 
US395:McKay CR-
Silvies Slough D/B 
Bundle 414

Spent to Date:

$38,644,000

$44,101,770

HCP Est:Key: 14610
Region:

V V Senate: House: US Cong: V

Current Est.Actual:

Project Design Status:

Actual:
Contract Comp.:Original Est:

 - On Time

Construction Completion Status:  - On Time
Project Design and Construction being developed 
concurrently; no traditional design duration and not all 
project milestones follow standard process.

$44,165,40211/17/20114/29/2008
7/11/2008 11/21/2011

Region 5 - 
Eastern Oregon

Bridge

Construction Complete

Work Type:

Project Cost Information: Construction Info:Design Info: 

Project Status Info: 

Project Identity and Location Info: 

Grind & inlay.

District 2B Damaged 
Pavement

Spent to Date:

$286,000

$307,182

HCP Est:Key: 16687
Region:

V V Senate: House: US Cong: 3

Current Est.Actual:

Project Design Status:

Actual:
Contract Comp.:Original Est:

 - On Time

Construction Completion Status:  - On Time
Project construction not being administered through a 
standard contract. Project milestones do not follow 
standard process or may be missing.

$286,0008/29/20108/5/2009
8/5/2009 8/29/2010

Region 1 - 
Portland Metro 
Area

Pavement Preservation

Construction Complete

Work Type:

Project Cost Information: Construction Info:Design Info: 

Project Status Info: 

Project Identity and Location Info: 

Streambank stabilization.

Region 5 Erosion 
Control

Spent to Date:

$1,675,000

$433,269

HCP Est:Key: 16406
Region:

V V Senate: House: US Cong: V

Current Est.Actual:

Project Design Status:

Current Est:
Contract Comp.:Original Est:

 - On Time

Construction Completion Status:  - On Time

$752,9699/30/201212/9/2011
12/16/2011 9/30/2012

Region 5 - 
Eastern Oregon

Operations
Under Construction

Work Type:

Project Cost Information: Construction Info:Design Info: 

Project Status Info: 

Project Identity and Location Info: 
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VARIOUSCounty: * On Time delivery = delivered before date planned, or within 90 days of planned.

Region 5 VMS sign upgrades at three locations 
around the region.

Region 5 VMS Sign 
Upgrades 2011

Spent to Date:

$80,000

$3,362

HCP Est:Key: 17039
Region:

V V Senate: House: US Cong: V

Current Est.Actual:

Project Design Status:

Current Est:
Contract Comp.:Original Est:

 - On Time

Construction Completion Status:  - On Time
Project construction not being administered through a 
standard contract. Project milestones do not follow 
standard process or may be missing.

$110,0005/25/20122/27/2011
2/27/2011 5/25/2012

Region 5 - 
Eastern Oregon

Operations

Under Construction

Work Type:

Project Cost Information: Construction Info:Design Info: 

Project Status Info: 

Project Identity and Location Info: 

Extend current drop lane.

I-5 SB: Carman Dr - 
Lower Boones Ferry

Spent to Date:

$1,951,000

$197,659

HCP Est:Key: 17515
Region:

V 37Senate: House: US Cong: V

Current Est.Actual:

Project Design Status:

Current Est:
Contract Comp.:Original Est:

 - On Time

Construction Completion Status:  - On Time

$1,367,7637/31/201211/15/2011
12/9/2011 7/31/2012

Region 1 - 
Portland Metro 
Area

Operations
Under Construction

Work Type:

Project Cost Information: Construction Info:Design Info: 

Project Status Info: 

Project Identity and Location Info: 

Bridge clearance work to 11 bridges along I-5 
in Lane and Linn counties.

I-5: Bridge Vertical 
Clear Improve 
(Linn/Lane Co) Spent to Date:

$13,953,000

$11,229,650

HCP Est:Key: 16390
Region:

V V Senate: House: US Cong: 4

Current Est.Actual:

Project Design Status:

Current Est:
Contract Comp.:Original Est:

 - On Time

Construction Completion Status:  - Late
Construction completion date delayed due to the 
contractor needing to perform corrective work.  Work 
primarily entails guardrail improvements.

$11,517,9321/30/201212/9/2009
12/4/2009 10/31/2011

Region 2 - 
Northwest 
Oregon

Bridge

Under Construction

Work Type:

Project Cost Information: Construction Info:Design Info: 

Project Status Info: 

Project Identity and Location Info: 

ITS projects at various urban location in Reg 1.

2009 ITS Rural & 
Urban Corridors

Spent to Date:

$2,112,000

$857,931

HCP Est:Key: 13737
Region:

V V Senate: House: US Cong: V

Current Est.Actual:

Project Design Status:

Current Est:
Contract Comp.:Original Est:

 - On Time

Construction Completion Status:  - Late
Construction completion date delayed due to additional 
time needed to establish electric power and telephone 
for the new facilities.

$1,960,05811/30/20124/19/2011
2/4/2011 11/30/2011

Region 1 - 
Portland Metro 
Area

Operations

Under Construction

Work Type:

Project Cost Information: Construction Info:Design Info: 

Project Status Info: 

Project Identity and Location Info: 

Repair and/or replace culverts throughout 
ODOT's Region 2.

Region 2 Culvert 
Improvements

Spent to Date:

$2,555,000

$614,364

HCP Est:Key: 16388
Region:

V V Senate: House: US Cong: V

Current Est.Current Est:

Project Design Status:

Prelim. Est:Original Est:

 - On Time

$2,555,0005/18/2012
5/25/2012 7/1/2013

Region 2 - 
Northwest 
Oregon

Operations
Construction Funding Committed

Work Type:

Project Cost Information: Construction Info:Design Info: 

Project Status Info: 

Project Identity and Location Info: 
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VARIOUSCounty: * On Time delivery = delivered before date planned, or within 90 days of planned.

Install inlaid wet weather tape on OR-125 and 
OR-22.

Region 2 Inlaid 
Durable Striping 
Project Spent to Date:

$921,000HCP Est:Key: 16124
Region:

V V Senate: House: US Cong: V

Current Est.Current Est:

Project Information:

Prelim. Est:Original Est:
$921,00011/5/2014

11/5/2014 12/1/2015

Region 2 - 
Northwest 
Oregon

Safety
Construction Funding Committed

Work Type:

Project Cost Information: Construction Info:Design Info: 

Project Status Info: 

Project Identity and Location Info: 

Replace signs in Region 2.

Region 2 Sign 
Replacement 
Project - 2013 Spent to Date:

$500,000

$8,313

HCP Est:Key: 16112
Region:

V V Senate: House: US Cong: V

Current Est.Current Est:

Project Information:

Prelim. Est:Original Est:
$500,0005/3/2013

5/3/2013 9/1/2014

Region 2 - 
Northwest 
Oregon

Operations
Construction Funding Committed

Work Type:

Project Cost Information: Construction Info:Design Info: 

Project Status Info: 

Project Identity and Location Info: 

Install flashing yellow left turn arrows

Flashing yellow left 
turn arrows

Spent to Date:

$775,000HCP Est:Key: 16254
Region:

V V Senate: House: US Cong: V

Current Est.Current Est:

Project Information:

Prelim. Est:Original Est:
$775,00010/28/2012

10/28/2012 10/1/2013

Region 1 - 
Portland Metro 
Area

Operations
Construction Funding Committed

Work Type:

Project Cost Information: Construction Info:Design Info: 

Project Status Info: 

Project Identity and Location Info: 

Replace obsolete variable message signs

VMS replacements

Spent to Date:

$1,000,000HCP Est:Key: 18075
Region:

V V Senate: House: US Cong: V

Current Est.Current Est:

Project Information:

Prelim. Est:Original Est:
$1,000,00010/28/2012

10/28/2012 12/1/2013

Region 1 - 
Portland Metro 
Area

Operations
Construction Funding Committed

Work Type:

Project Cost Information: Construction Info:Design Info: 

Project Status Info: 

Project Identity and Location Info: 

Install pedestrian countdown signals, signal 
controller & illumination pole replacements at 
various sites.

Corridor upgrades

Spent to Date:

$2,200,000HCP Est:Key: 18076
Region:

V V Senate: House: US Cong: V

Current Est.Current Est:

Project Information:

Prelim. Est:Original Est:
$2,200,00010/28/2012

10/28/2012 1/1/2014

Region 1 - 
Portland Metro 
Area

Operations
Construction Funding Committed

Work Type:

Project Cost Information: Construction Info:Design Info: 

Project Status Info: 

Project Identity and Location Info: 
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VARIOUSCounty: * On Time delivery = delivered before date planned, or within 90 days of planned.

Signal upgrade at OR224 at Webster/Lake and 
flashing beacons at various locations.

Signal operations 
upgrades

Spent to Date:

$730,000HCP Est:Key: 18077
Region:

V V Senate: House: US Cong: V

Current Est.Current Est:

Project Information:

Prelim. Est:Original Est:
$730,00010/28/2012

10/28/2012 11/1/2013

Region 1 - 
Portland Metro 
Area

Operations
Construction Funding Committed

Work Type:

Project Cost Information: Construction Info:Design Info: 

Project Status Info: 

Project Identity and Location Info: 

Replace culverts in Region 2.

Region 2 Culvert 
Replacement 
Project - 2013 Spent to Date:

$1,000,000HCP Est:Key: 16113
Region:

V V Senate: House: US Cong: V

Current Est.Current Est:

Project Information:

Prelim. Est:Original Est:
$1,000,0009/17/2013

9/17/2013 10/1/2014

Region 2 - 
Northwest 
Oregon

Operations
Construction Funding Committed

Work Type:

Project Cost Information: Construction Info:Design Info: 

Project Status Info: 

Project Identity and Location Info: 

Bike and pedestrian improvements.

I-205: Multi-Use 
Path/BikePed Demo

Spent to Date:

$300,000HCP Est:Key: 14667
Region:

V V Senate: House: US Cong: 3

Current Est.Current Est:

Project Information:

Prelim. Est:Original Est:
$300,00010/28/2012

10/28/2012 8/1/2013

Region 1 - 
Portland Metro 
Area

Pavement Preservation
Construction Funding Committed

Work Type:

Project Cost Information: Construction Info:Design Info: 

Project Status Info: 

Project Identity and Location Info: 

Install new or extend existing chain up areas 
along I-84.

I84: Region 5 Chain 
Up Areas

Spent to Date:

$4,700,000

$102,273

HCP Est:Key: 16010
Region:

V V Senate: House: US Cong: 2

Current Est.Current Est:

Project Design Status:

Prelim. Est:Original Est:

 - On Time

$4,700,00011/16/2012
11/16/2012 8/1/2014

Region 5 - 
Eastern Oregon

Modernization
Construction Funding Committed

Work Type:

Project Cost Information: Construction Info:Design Info: 

Project Status Info: 

Project Identity and Location Info: 

ITS Locations, based on 5-yr plan and 
maintenance requests.

OR217: Active 
Traffic Management

Spent to Date:

$10,490,000

$5,614

HCP Est:Key: 16252
Region:

V V Senate: House: US Cong: V

Current Est.Current Est:

Project Information:

Prelim. Est:Original Est:
$10,490,00010/28/2012

10/28/2012 9/1/2014

Region 1 - 
Portland Metro 
Area

Operations
Construction Funding Committed

Work Type:

Project Cost Information: Construction Info:Design Info: 

Project Status Info: 

Project Identity and Location Info: 
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VARIOUSCounty: * On Time delivery = delivered before date planned, or within 90 days of planned.

Provides environmental assessment to 
straighten county line curves; construct first 
phase.

OR 42: County Line 
Curves Phase 1

Spent to Date:

$10,925,000

$1,465,607

HCP Est:Key: 13787
Region:

01 01Senate: House: US Cong: 4

Current Est.Current Est:

Project Information:

Prelim. Est:Original Est:
$10,925,0002/7/2014

2/7/2014 4/1/2016

Region 3 - 
Southwest 
Oregon

Modernization
Construction Funding Committed

Work Type:

Project Cost Information: Construction Info:Design Info: 

Project Status Info: 

Project Identity and Location Info: 

Chip seal between mile point 90.33-91.73, mile 
point 92.76-96.15 & mile point 96.76-105.64

US 101 chip seal - 
various locations

Spent to Date:

$1,061,000HCP Est:Key: 17960
Region:

V V Senate: House: US Cong: 5

Current Est.Current Est:

Project Design Status:

Prelim. Est:Original Est:

 - Late

Project Design delayed due to project originally being 
designed as a simple chip seal. Further evaluation of the 
design determined that performing a 1" overlay of new 
pavement would provide a much better value overall, but 
will take longer to design.

$1,061,00012/7/2012
7/13/2012 6/1/2013

Region 2 - 
Northwest 
Oregon

Pavement Preservation

Construction Funding Committed

Work Type:

Project Cost Information: Construction Info:Design Info: 

Project Status Info: 

Project Identity and Location Info: 

Design and installation of mainline variable 
message signs.

OTIA III Mod- US26: 
VMS 185th to 
Cornell/Sherwood/I8
4 at 223rd

Spent to Date:

$1,530,000

$4,302

HCP Est:Key: 17801
Region:

V V Senate: House: US Cong: 1

Current Est.Current Est:

Project Information:

Prelim. Est:Original Est:
$1,530,00010/28/2012

10/28/2012 12/1/2013

Region 1 - 
Portland Metro 
Area

Operations
Construction Funding Committed

Work Type:

Project Cost Information: Construction Info:Design Info: 

Project Status Info: 

Project Identity and Location Info: 

Freight length restriction improvements

US395: freight 
improvements 
(phase 2) Spent to Date:

$125,000HCP Est:Key: 17450
Region:

V V Senate: House: US Cong: 2

Current Est.Current Est:

Project Design Status:

Prelim. Est:Original Est:

 - On Time

$125,0008/17/2012
8/17/2012 2/1/2013

Region 5 - 
Eastern Oregon

Operations
Construction Funding Committed

Work Type:

Project Cost Information: Construction Info:Design Info: 

Project Status Info: 

Project Identity and Location Info: 

Project will provide improvements to areas 
with freight length restrictions.

US395: freight 
improvements

Spent to Date:

$375,000

$45,042

HCP Est:Key: 16946
Region:

V V Senate: House: US Cong: 2

Current Est.Current Est:

Project Design Status:

Prelim. Est:Original Est:

 - On Time

$421,0006/8/2012
6/8/2012 3/1/2013

Region 5 - 
Eastern Oregon

Operations
Construction Funding Committed

Work Type:

Project Cost Information: Construction Info:Design Info: 

Project Status Info: 

Project Identity and Location Info: 
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VARIOUSCounty: * On Time delivery = delivered before date planned, or within 90 days of planned.

Install snow fences at various sites.

I-84: WB snow fence 
@ Culley Lane 
Phase 1 Spent to Date:

$475,000

$13,030

HCP Est:Key: 16015
Region:

V V Senate: House: US Cong: 2

Current Est.Current Est:

Project Design Status:

Prelim. Est:Original Est:

 - On Time

$500,0005/17/2013
5/17/2013 4/1/2014

Region 5 - 
Eastern Oregon

Operations
Construction Funding Committed

Work Type:

Project Cost Information: Construction Info:Design Info: 

Project Status Info: 

Project Identity and Location Info: 

Rockfall corrections.

Region 5 Rockfall 
Corrections 2013

Spent to Date:

$225,000HCP Est:Key: 16868
Region:

V V Senate: House: US Cong: V

Current Est.Current Est:

Project Information:

Prelim. Est:Original Est:

 - On Time

$250,0008/2/2013
8/2/2013 11/1/2013

Region 5 - 
Eastern Oregon

Operations
Construction Funding Committed

Work Type:

Project Cost Information: Construction Info:Design Info: 

Project Status Info: 

Project Identity and Location Info: 

Sign Upgrades.

Region 5 Signing 
Upgrades

Spent to Date:

$725,000

$4,800

HCP Est:Key: 16869
Region:

V V Senate: House: US Cong: V

Current Est.Current Est:

Project Information:

Prelim. Est:Original Est:

 - On Time

$750,0006/7/2013
6/7/2013 6/1/2014

Region 5 - 
Eastern Oregon

Operations
Construction Funding Committed

Work Type:

Project Cost Information: Construction Info:Design Info: 

Project Status Info: 

Project Identity and Location Info: 

2009 Signal upgrades at 4 locations.

2009 Signal 
Upgrades

Spent to Date:

$3,303,000

$289,529

HCP Est:Key: 13739
Region:

V V Senate: House: US Cong: V

Current Est.Current Est:

Project Information:

Prelim. Est:Original Est:
$3,303,00010/28/2012

10/28/2012 2/1/2014

Region 1 - 
Portland Metro 
Area

Operations
Construction Funding Committed

Work Type:

Project Cost Information: Construction Info:Design Info: 

Project Status Info: 

Project Identity and Location Info: 

Install a new variable messaging sign with 
guardrail, a new ice sign and a new rotating 
drum snow zone sign.

Region 5 ITS 2013

Spent to Date:

$739,000

$8,126

HCP Est:Key: 16011
Region:

V V Senate: House: US Cong: 2

Current Est.Current Est:

Project Information:

Prelim. Est:Original Est:
$749,0005/24/2013

5/24/2013 5/1/2014

Region 5 - 
Eastern Oregon

Operations
Construction Funding Committed

Work Type:

Project Cost Information: Construction Info:Design Info: 

Project Status Info: 

Project Identity and Location Info: 

State Highway Construction Plan Quarterly Status Report 01/01/2012 03/31/2012to Page 65 of 87



VARIOUSCounty: * On Time delivery = delivered before date planned, or within 90 days of planned.

Intelligent transportation system (ITS) projects 
at various rural locations in Region 1.

2011 Rural & Urban 
Corridor ITS

Spent to Date:

$2,540,000

$83,596

HCP Est:Key: 15037
Region:

V V Senate: House: US Cong: V

Current Est.Current Est:

Project Information:

Prelim. Est:Original Est:
$2,540,0007/28/2012

7/28/2012 11/1/2013

Region 1 - 
Portland Metro 
Area

Operations
Construction Funding Committed

Work Type:

Project Cost Information: Construction Info:Design Info: 

Project Status Info: 

Project Identity and Location Info: 

2010/2011 signal upgrades.

2010/2011 signal 
upgrades

Spent to Date:

$2,183,000HCP Est:Key: 15032
Region:

V V Senate: House: US Cong: V

Current Est.Current Est:

Project Information:

Prelim. Est:Original Est:
$2,183,00010/28/2012

10/28/2012 12/1/2013

Region 1 - 
Portland Metro 
Area

Operations
Construction Funding Committed

Work Type:

Project Cost Information: Construction Info:Design Info: 

Project Status Info: 

Project Identity and Location Info: 

Upgrade existing cameras/install new cameras.

Region 3 weather 
stations and camera 
installations Spent to Date:

$300,000

$0

HCP Est:Key: 14983
Region:

V V Senate: House: US Cong: V

Current Est.Current Est:

Project Information:

Prelim. Est:Original Est:
$300,0007/5/2013

7/5/2013 7/1/2014

Region 3 - 
Southwest 
Oregon

Operations
Construction Funding Committed

Work Type:

Project Cost Information: Construction Info:Design Info: 

Project Status Info: 

Project Identity and Location Info: 

Design work for replacing pavement markers 
which were destroyed by 2008 winter storms.

Pavement Marker 
Winter Repair

Spent to Date:

$30,000

$31,620

HCP Est:Key: 16825
Region:

V V Senate: House: US Cong: V

Current Est.

Project Information:

Prelim. Est:
$30,000

09/22/2011

Region 1 - 
Portland Metro 
Area

Pavement Preservation
Under Development

Work Type:

Project Cost Information: Construction Info:Design Info: 

Project Status Info: 

Project Identity and Location Info: 

Design only project. Project is slated to be canceled, 
since all repairs have been completed by other projects.

Total of Current Estimate for VARIOUS County: $139,253,656
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WALLOWACounty: * On Time delivery = delivered before date planned, or within 90 days of planned.

Rebuild Hurricane Rd & Airport Ln to provide 
an alternate route to OR-82 for local vehicle, 
bicycle and pedestrian traffic.

State Highway 82 
Alternate: Enterprise-
Joseph Spent to Date:

$5,000,000

$317,819

HCP Est:Key: 16785
Region:

29 57Senate: House: US Cong: 2

Current Est.Current Est:

Project Information:

Prelim. Est:Original Est:
$5,000,0006/21/2012

6/21/2012 6/1/2014

Region 5 - 
Eastern Oregon

Modernization
Construction Funding Committed

Work Type:

Project Cost Information: Construction Info:Design Info: 

Project Status Info: 

Project Identity and Location Info: 

Construct westbound passing lane.

OR82: Lostine - 
Enterprise passing 
lanes Spent to Date:

$1,450,000HCP Est:Key: 14673
Region:

29 57Senate: House: US Cong: 2

Current Est.Current Est:

Project Information:

Prelim. Est:Original Est:
$1,500,0005/7/2015

5/7/2015 5/1/2016

Region 5 - 
Eastern Oregon

Modernization
Construction Funding Committed

Work Type:

Project Cost Information: Construction Info:Design Info: 

Project Status Info: 

Project Identity and Location Info: 

Total of Current Estimate for WALLOWA County: $6,500,000
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WASCOCounty: * On Time delivery = delivered before date planned, or within 90 days of planned.

This project will replace bridge 00308A and 
repair bridge 08894.  Preservation work and a 
median barrier are also included.

OTIA III- I-84:Fifteen 
Mile CR-
US97:Spanish 
H0llow CR - B207

Spent to Date:

$18,228,000

$17,465,375

HCP Est:Key: 14029
Region:

30 59Senate: House: US Cong: 4

Current Est.Actual:

Project Design Status:

Actual:
Contract Comp.:Original Est:

 - Late

Construction Completion Status:  - On Time
Project design delayed due to a hold up on a variance 
permit from National Marine Fisheries Service.

$17,899,17310/30/20116/9/2009
2/6/2009 10/31/2011

Region 4 - 
Central Oregon

Bridge

Construction Complete

Work Type:

Project Cost Information: Construction Info:Design Info: 

Project Status Info: 

Project Identity and Location Info: 

Replace bridge 07393 and barrier.

OTIA III- I-84: Hood 
River - Mosier 
Creek - Bundle 225 Spent to Date:

$15,710,000

$11,318,089

HCP Est:Key: 15733
Region:

30 59Senate: House: US Cong: 2

Current Est.Actual:

Project Design Status:

Actual:
Contract Comp.:Original Est:

 - On Time

Construction Completion Status:  - On Time

$11,456,79412/7/20107/17/2008
7/18/2008 10/31/2010

Region 4 - 
Central Oregon

Bridge
Construction Complete

Work Type:

Project Cost Information: Construction Info:Design Info: 

Project Status Info: 

Project Identity and Location Info: 

Repair or reconstruct fencing and landscaping.

I-84: Fencing MP 
78.70 - MP 82.08

Spent to Date:

$78,000HCP Est:Key: 16401
Region:

30 59Senate: House: US Cong: 2

Current Est.Actual:

Project Design Status:

Current Est:
Contract Comp.:Original Est:

 - On Time

Construction Completion Status:
Project construction not being administered through a 
standard contract. Project milestones do not follow 
standard process or may be missing.

$78,0004/27/2009
3/24/2011 Not Available

Region 1 - 
Portland Metro 
Area

Pavement Preservation

Under Construction

Work Type:

Project Cost Information: Construction Info:Design Info: 

Project Status Info: 

Project Identity and Location Info: 

Repair or reconstruct fencing along I-84.

I-84: Fencing MP 
76.837 - MP 81.838 
Project Spent to Date:

$100,000

$7,212

HCP Est:Key: 16296
Region:

30 59Senate: House: US Cong: 2

Current Est.Actual:

Project Design Status:

Current Est:
Contract Comp.:Original Est:

 - On Time

Construction Completion Status:  - On Time
Project construction not being administered through a 
standard contract. Project milestones do not follow 
standard process or may be missing.

$100,0007/1/201211/27/2008
11/27/2008 7/1/2012

Region 1 - 
Portland Metro 
Area

Pavement Preservation

Under Construction

Work Type:

Project Cost Information: Construction Info:Design Info: 

Project Status Info: 

Project Identity and Location Info: 

Pavement preservation w/rumble strips & inlaid 
tape.

FFO - US26: Mt 
Hood Jct - Wapinitia 
Jct. Spent to Date:

$9,011,000

$265,504

HCP Est:Key: 16251
Region:

30 59Senate: House: US Cong: 2

Current Est.Actual:

Project Design Status:

Current Est:
Contract Comp.:Original Est:

 - On Time

Construction Completion Status:  - On Time

$5,909,51010/31/201210/28/2011
11/4/2011 9/30/2012

Region 4 - 
Central Oregon

Pavement Preservation
Under Construction

Work Type:

Project Cost Information: Construction Info:Design Info: 

Project Status Info: 

Project Identity and Location Info: 
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WASCOCounty: * On Time delivery = delivered before date planned, or within 90 days of planned.

Repair or reconstruct fencing along I-84 and 
landscaping.

I-84: Landscaping @ 
MP 76.83 - MP 81.84 
Project Spent to Date:

$100,000

$4,903

HCP Est:Key: 16308
Region:

V V Senate: House: US Cong: 2

Current Est.Current Est:

Project Design Status:

Prelim. Est:Original Est:

 - On Time

Project construction not being administered through a 
standard contract. Project milestones do not follow 
standard process or may be missing.

$100,00011/27/2008
11/27/2008 8/1/2012

Region 1 - 
Portland Metro 
Area

Pavement Preservation

Construction Funding Committed

Work Type:

Project Cost Information: Construction Info:Design Info: 

Project Status Info: 

Project Identity and Location Info: 

Project will coordinate construction with the 
Columbia Gorge Commission.

I-84: Rowena Bluff 
Rockfall

Spent to Date:

$1,213,000

$124,551

HCP Est:Key: 13845
Region:

30 59Senate: House: US Cong: 2

Current Est.Current Est:

Project Design Status:

Prelim. Est:Original Est:

 - On Time

$1,213,0008/17/2012
8/17/2012 7/1/2013

Region 4 - 
Central Oregon

Operations
Construction Funding Committed

Work Type:

Project Cost Information: Construction Info:Design Info: 

Project Status Info: 

Project Identity and Location Info: 

Passing lanes, widen shoulders, flatten slope.

FFO - US26: Mill 
Creek - Warm 
Springs grade Spent to Date:

$4,959,000

$75,487

HCP Est:Key: 16198
Region:

30 59Senate: House: US Cong: 2

Current Est.Current Est:

Project Information:

Prelim. Est:Original Est:
$4,970,0006/7/2013

6/7/2013 3/1/2015

Region 4 - 
Central Oregon

Modernization
Construction Funding Committed

Work Type:

Project Cost Information: Construction Info:Design Info: 

Project Status Info: 

Project Identity and Location Info: 

Total of Current Estimate for WASCO County: $41,726,477
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WASHINGTONCounty: * On Time delivery = delivered before date planned, or within 90 days of planned.

Install CCTV at two locations.

OR99W: SCP CCTV 
Installation @ 
Mcdonald & Durham Spent to Date:

$45,000

$37,482

HCP Est:Key: 17011
Region:

18 35Senate: House: US Cong: 1

Current Est.Actual:

Project Design Status:

Actual:
Contract Comp.:Original Est:

 - On Time

Construction Completion Status:  - On Time
Small business contract.  Standard contract not issued.  
Project milestones do not follow standard process or 
may be missing.

$45,00011/30/201010/28/2010
10/28/2010 11/30/2010

Region 1 - 
Portland Metro 
Area

Operations

Construction Complete

Work Type:

Project Cost Information: Construction Info:Design Info: 

Project Status Info: 

Project Identity and Location Info: 

This project will widen highway and 
structures.  Complete ramp work.

OTIA III Mod- OR 
217: Sunset HWY - 
Tualatin Valley Hwy Spent to Date:

$39,121,000

$40,988,986

HCP Est:Key: 06025
Region:

14 27Senate: House: US Cong: 1

Current Est.Actual:

Project Design Status:

Actual:
Contract Comp.:Original Est:

 - Late

Construction Completion Status:  - Late
Project Design delayed due to the need for federal 
approval of changes to contractor special provisions.  
Construction completion date delayed to resolve bid 
protests, further delayed due to weather conditions, but 
primarily delayed due to the unanticipated encountering 
of extraordinarily hard rock which slowed the drilling 
process.

$42,312,9141/4/20121/14/2009
5/16/2008 9/30/2011

Region 1 - 
Portland Metro 
Area

Modernization

Construction Complete

Work Type:

Project Cost Information: Construction Info:Design Info: 

Project Status Info: 

Project Identity and Location Info: 

This project will replace the existing tunnel 
lining and lighting on the Dennis L Edwards 
Tunnel (02552) on US-26 (the Sunset Highway).

FFO - US26: Dennis 
L Edwards Tunnel 
(Sunset HWY) Spent to Date:

$10,195,000

$7,046,885

HCP Est:Key: 11948
Region:

16 32Senate: House: US Cong: 1

Current Est.Actual:

Project Design Status:

Actual:
Contract Comp.:Original Est:

 - On Time

Construction Completion Status:  - On Time

$7,290,4646/30/201112/28/2010
12/31/2010 7/1/2011

Region 1 - 
Portland Metro 
Area

Bridge
Construction Complete

Work Type:

Project Cost Information: Construction Info:Design Info: 

Project Status Info: 

Project Identity and Location Info: 

Replace bridges 02366, 02365.

OTIA III- US26: East 
Fork Dairy Cr - 
McKay Cr - Bundle 
511

Spent to Date:

$6,134,000

$8,564,085

HCP Est:Key: 16302
Region:

15 30Senate: House: US Cong: 1

Current Est.Actual:

Project Design Status:

Actual:
Contract Comp.:Original Est:

 - On Time

Construction Completion Status:  - Late
Construction completion date delayed due to 
unexpected soil conditions that pushed the project into 
winter months where flooding became an issue.

$8,947,09610/13/20115/24/2010
6/18/2010 4/30/2011

Region 1 - 
Portland Metro 
Area

Bridge

Construction Complete

Work Type:

Project Cost Information: Construction Info:Design Info: 

Project Status Info: 

Project Identity and Location Info: 
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WASHINGTONCounty: * On Time delivery = delivered before date planned, or within 90 days of planned.

Add auxiliary lane on I-5 north bound.

I-5 at I-205 
Interchange

Spent to Date:

$11,000,000

$6,121,885

HCP Est:Key: 16967
Region:

19 37Senate: House: US Cong: 1

Current Est.Actual:

Project Design Status:

Current Est:
Contract Comp.:Original Est:

 - On Time

Construction Completion Status:  - Late
Construction completion date delayed due the project's 
schedule being overly aggressive, and not allowing 
sufficient time for striping work to complete before 
winter weather. Paving was completed on time, but 
striping work needed to be completed in the next 
construction season.

$7,514,3507/31/20125/17/2011
5/13/2011 11/15/2011

Region 1 - 
Portland Metro 
Area

Modernization

Under Construction

Work Type:

Project Cost Information: Construction Info:Design Info: 

Project Status Info: 

Project Identity and Location Info: 

Pedestrian improvements and illumination.

OR8:TV HWY @ 
178th Ave

Spent to Date:

$1,060,000

$504,521

HCP Est:Key: 16144
Region:

14 28Senate: House: US Cong: 1

Current Est.Actual:

Project Design Status:

Current Est:
Contract Comp.:Original Est:

 - On Time

Construction Completion Status:  - On Time

$670,0033/30/20126/20/2011
7/15/2011 3/30/2012

Region 1 - 
Portland Metro 
Area

Safety
Under Construction

Work Type:

Project Cost Information: Construction Info:Design Info: 

Project Status Info: 

Project Identity and Location Info: 

Widen US-26 from OR-217 interchange to 
Cornelius pass exit.

FFO - US26: NW 
185th Ave - Cornell 
Road Spent to Date:

$19,148,000

$11,601,214

HCP Est:Key: 14070
Region:

V V Senate: House: US Cong: 1

Current Est.Actual:

Project Design Status:

Current Est:
Contract Comp.:Original Est:

 - On Time

Construction Completion Status:  - On Time

$14,458,3806/29/20125/26/2010
10/15/2010 6/29/2012

Region 1 - 
Portland Metro 
Area

Modernization
Under Construction

Work Type:

Project Cost Information: Construction Info:Design Info: 

Project Status Info: 

Project Identity and Location Info: 

Pavement repair and operational improvements.

OR217: Sunset 
Hwy - TV Hwy 
(paving) Spent to Date:

$3,820,000HCP Est:Key: 17109
Region:

V V Senate: House: US Cong: 1

Current Est.Current Est:

Project Design Status:

Prelim. Est:Original Est:

 - On Time

$3,820,0007/6/2012
7/6/2012 8/1/2013

Region 1 - 
Portland Metro 
Area

Pavement Preservation
Construction Funding Committed

Work Type:

Project Cost Information: Construction Info:Design Info: 

Project Status Info: 

Project Identity and Location Info: 

Intersection improvements.

OTIA III Mod- 
OR99W: 
Gaarde/McDonald 
Intersection 
Imprvmts

Spent to Date:

$3,850,000HCP Est:Key: 16968
Region:

18 35Senate: House: US Cong: 1

Current Est.Current Est:

Project Information:

Prelim. Est:Original Est:
$3,850,00010/28/2013

10/28/2013 3/1/2015

Region 1 - 
Portland Metro 
Area

Modernization
Construction Funding Committed

Work Type:

Project Cost Information: Construction Info:Design Info: 

Project Status Info: 

Project Identity and Location Info: 
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WASHINGTONCounty: * On Time delivery = delivered before date planned, or within 90 days of planned.

Phase 2 seismic retrofit, bridge 07729a

I-5 over SW lower 
Boones Ferry Rd 
seismic retrofit Spent to Date:

$1,823,000HCP Est:Key: 17985
Region:

19 37Senate: House: US Cong: 1

Current Est.Current Est:

Project Information:

Prelim. Est:Original Est:
$1,823,00010/28/2013

10/28/2013 3/1/2015

Region 1 - 
Portland Metro 
Area

Bridge
Construction Funding Committed

Work Type:

Project Cost Information: Construction Info:Design Info: 

Project Status Info: 

Project Identity and Location Info: 

Facility improvements to enable jurisdictional 
transfer.

OTIA III Mod- SW 
Boones Ferry Rd: 
SW Norwood Rd - 
SW Day Rd

Spent to Date:

$2,000,000HCP Est:Key: 17196
Region:

13 26Senate: House: US Cong: 1

Current Est.Current Est:

Project Design Status:

Prelim. Est:Original Est:

 - On Time

$2,000,0007/27/2012
7/27/2012 12/1/2013

Region 1 - 
Portland Metro 
Area

Pavement Preservation
Construction Funding Committed

Work Type:

Project Cost Information: Construction Info:Design Info: 

Project Status Info: 

Project Identity and Location Info: 

Phase 2 seismic retrofit, bridge 02376b

I-5: Tualatin river 
bridge seismic 
retrofit Spent to Date:

$422,000HCP Est:Key: 17986
Region:

19 37Senate: House: US Cong: 1

Current Est.Current Est:

Project Information:

Prelim. Est:Original Est:
$422,00010/28/2013

10/28/2013 7/1/2014

Region 1 - 
Portland Metro 
Area

Bridge
Construction Funding Committed

Work Type:

Project Cost Information: Construction Info:Design Info: 

Project Status Info: 

Project Identity and Location Info: 

Phase 2 seismic retrofit, bridges 07494b & 
07494c

I-5 NB&SB Beaver 
dam Crk(Nyberg 
crk)retrofit Spent to Date:

$1,866,000HCP Est:Key: 17987
Region:

19 37Senate: House: US Cong: 1

Current Est.Current Est:

Project Information:

Prelim. Est:Original Est:
$1,866,00010/28/2013

10/28/2013 3/1/2015

Region 1 - 
Portland Metro 
Area

Bridge
Construction Funding Committed

Work Type:

Project Cost Information: Construction Info:Design Info: 

Project Status Info: 

Project Identity and Location Info: 

Phase 2 seismic retrofit, bridge 02259c

I-5 over pnwr (Cook) 
seismic retrofit

Spent to Date:

$2,348,000HCP Est:Key: 17984
Region:

18 35Senate: House: US Cong: 1

Current Est.Current Est:

Project Information:

Prelim. Est:Original Est:
$2,348,00010/28/2013

10/28/2013 5/1/2015

Region 1 - 
Portland Metro 
Area

Bridge
Construction Funding Committed

Work Type:

Project Cost Information: Construction Info:Design Info: 

Project Status Info: 

Project Identity and Location Info: 
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WASHINGTONCounty: * On Time delivery = delivered before date planned, or within 90 days of planned.

Paving.

OR8: Minter BR Rd - 
SW 331st Ave Sec

Spent to Date:

$5,188,000

$1,686,091

HCP Est:Key: 15044
Region:

15 29Senate: House: US Cong: 1

Current Est.Current Est:

Project Design Status:

Prelim. Est:Original Est:

 - On Time

$5,315,0006/15/2012
12/7/2012 12/1/2013

Region 1 - 
Portland Metro 
Area

Pavement Preservation
Construction Funding Committed

Work Type:

Project Cost Information: Construction Info:Design Info: 

Project Status Info: 

Project Identity and Location Info: 

Paving (grind and inlay), sidewalk infill

OR8: SW 331st Ave - 
Quince St

Spent to Date:

$3,344,000HCP Est:Key: 18000
Region:

29 15Senate: House: US Cong: 1

Current Est.Current Est:

Project Design Status:

Prelim. Est:Original Est:

 - On Time

$3,344,0006/29/2012
6/29/2012 7/1/2013

Region 1 - 
Portland Metro 
Area

Pavement Preservation
Construction Funding Committed

Work Type:

Project Cost Information: Construction Info:Design Info: 

Project Status Info: 

Project Identity and Location Info: 

Construct southbound right turn lane.

OR99W @ Beef 
Bend Road

Spent to Date:

$1,316,000

$140,034

HCP Est:Key: 16145
Region:

13 52Senate: House: US Cong: 1

Current Est.Current Est:

Project Design Status:

Prelim. Est:Original Est:

 - On Time

$1,316,00012/7/2012
12/7/2012 2/1/2014

Region 1 - 
Portland Metro 
Area

Safety
Construction Funding Committed

Work Type:

Project Cost Information: Construction Info:Design Info: 

Project Status Info: 

Project Identity and Location Info: 

This project will be replacing bridge 02673.

US26: West Fork 
Dairy Creek Bridge 
@ MP 46.30 Spent to Date:

$4,130,000

$790,261

HCP Est:Key: 14838
Region:

16 32Senate: House: US Cong: 1

Current Est.Current Est:

Project Design Status:

Prelim. Est:Original Est:

 - On Time

$4,130,0007/6/2012
7/6/2012 5/1/2014

Region 1 - 
Portland Metro 
Area

Bridge
Construction Funding Committed

Work Type:

Project Cost Information: Construction Info:Design Info: 

Project Status Info: 

Project Identity and Location Info: 

Interchange improvements to improve 
operations and build new westbound and 
southbound loop ramps.

US26 @ 
Brookwood/Helvetia 
(Shute Rd) Spent to Date:

$44,750,000

$273,446

HCP Est:Key: 16842
Region:

15 30Senate: House: US Cong: 1

Current Est.Current Est:

Project Information:

Prelim. Est:Original Est:
$44,750,0009/20/2013

9/20/2013 8/1/2015

Region 1 - 
Portland Metro 
Area

Modernization
Construction Funding Committed

Work Type:

Project Cost Information: Construction Info:Design Info: 

Project Status Info: 

Project Identity and Location Info: 
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WASHINGTONCounty: * On Time delivery = delivered before date planned, or within 90 days of planned.

Project will relocate ramps on south side of 
Sunset Highway and install a traffic signal.

US26: Sunset HWY 
@ Glencoe Road

Spent to Date:

$35,150,000

$2,823,546

HCP Est:Key: 12885
Region:

15 30Senate: House: US Cong: 1

Current Est.Current Est:

Project Design Status:

Prelim. Est:Original Est:

 - On Time

$35,300,0006/29/2012
6/15/2012 8/1/2015

Region 1 - 
Portland Metro 
Area

Modernization
Construction Funding Committed

Work Type:

Project Cost Information: Construction Info:Design Info: 

Project Status Info: 

Project Identity and Location Info: 

This project provides interchange 
improvements at Staley's Junction.

OTIA III Mod- US26: 
Staley's Junction 
Improvement Spent to Date:

$7,673,000

$2,250,025

HCP Est:Key: 13957
Region:

16 32Senate: House: US Cong: 1

Current Est.Current Est:

Project Information:

Prelim. Est:Original Est:
$7,673,0002/12/2014

2/12/2014 4/1/2016

Region 1 - 
Portland Metro 
Area

Modernization
Construction Funding Committed

Work Type:

Project Cost Information: Construction Info:Design Info: 

Project Status Info: 

Project Identity and Location Info: 

Intersection improvements; add signal heads 
and sidewalks.

OR210: OR217 to 
Cascade Ave

Spent to Date:

$91,000

$1,106

HCP Est:Key: 17703
Region:

18 35Senate: House: US Cong: 1

Current Est.

Project Information:

Prelim. Est:
$317,000

10/31/2013

Region 1 - 
Portland Metro 
Area

Safety
Under Development

Work Type:

Project Cost Information: Construction Info:Design Info: 

Project Status Info: 

Project Identity and Location Info: 

Design only project.

Install traffic separators, right turn lane, and 
advance signal head.

OR8: SW 185th Ave

Spent to Date:

$91,000

$9,672

HCP Est:Key: 17704
Region:

14 28Senate: House: US Cong: 1

Current Est.

Project Information:

Prelim. Est:
$91,000

07/31/2015

Region 1 - 
Portland Metro 
Area

Safety
Under Development

Work Type:

Project Cost Information: Construction Info:Design Info: 

Project Status Info: 

Project Identity and Location Info: 

Design only project.

Install variable message signs, cameras and 
road weather information systems.

OTIA III Mod- 
OR99W TSM 
Through Sherwood Spent to Date:

$150,000

$20,433

HCP Est:Key: 17195
Region:

13 26Senate: House: US Cong: 1

Current Est.

Project Information:

Prelim. Est:
$150,000

03/01/2012

Region 1 - 
Portland Metro 
Area

Modernization
Under Development

Work Type:

Project Cost Information: Construction Info:Design Info: 

Project Status Info: 

Project Identity and Location Info: 

Design only project.
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WASHINGTONCounty: * On Time delivery = delivered before date planned, or within 90 days of planned.

Repave both West bound and East bound lanes

OR99W: Tualatin 
river Br - Sherwood

Spent to Date:

$244,000HCP Est:Key: 17567
Region:

13 V Senate: House: US Cong: 1

Current Est.

Project Information:

Prelim. Est:
$244,000

10/02/2012

Region 1 - 
Portland Metro 
Area

Pavement Preservation
Under Development

Work Type:

Project Cost Information: Construction Info:Design Info: 

Project Status Info: 

Project Identity and Location Info: 

Design only project.

Rehabilitate bridge #01417S.

OR99W: Tualatin 
River Bridge 
#01417S rehab Spent to Date:

$731,000

$635

HCP Est:Key: 17521
Region:

19 37Senate: House: US Cong: 1

Current Est.

Project Information:

Prelim. Est:
$731,000

12/11/2014

Region 1 - 
Portland Metro 
Area

Bridge
Under Development

Work Type:

Project Cost Information: Construction Info:Design Info: 

Project Status Info: 

Project Identity and Location Info: 

Design only project.

Paving.

US26: Wolf Cr - NW 
Hayward Rd SEC

Spent to Date:

$182,000

$77,565

HCP Est:Key: 17481
Region:

16 32Senate: House: US Cong: 1

Current Est.Current Est:

Project Design Status:

Prelim. Est:Original Est:

 - On Time

$182,00011/23/2012
11/23/2012 11/23/2013

Region 2 - 
Northwest 
Oregon

Pavement Preservation
Under Development

Work Type:

Project Cost Information: Construction Info:Design Info: 

Project Status Info: 

Project Identity and Location Info: 

Total of Current Estimate for WASHINGTON County: $200,910,207
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WHEELERCounty: * On Time delivery = delivered before date planned, or within 90 days of planned.

Replace bridge 07492.

US26: Bridge Creek 
(Mitchell access) 
Bridge #07492 Spent to Date:

$2,067,000

$1,062,451

HCP Est:Key: 15965
Region:

30 59Senate: House: US Cong: 2

Current Est.Actual:

Project Design Status:

Current Est:
Contract Comp.:Original Est:

 - On Time

Construction Completion Status:  - On Time

$1,837,1246/30/20126/28/2011
7/15/2011 10/31/2012

Region 4 - 
Central Oregon

Bridge
Under Construction

Work Type:

Project Cost Information: Construction Info:Design Info: 

Project Status Info: 

Project Identity and Location Info: 

Total of Current Estimate for WHEELER County: $1,837,124
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YAMHILLCounty: * On Time delivery = delivered before date planned, or within 90 days of planned.

Pavement overlay.

OR99W: Sunset 
(Sherwood)-
Brutscher St 
(Newberg)

Spent to Date:

$5,477,000

$3,952,430

HCP Est:Key: 14791
Region:

13 25Senate: House: US Cong: 1

Current Est.Actual:

Project Design Status:

Actual:
Contract Comp.:Original Est:

 - On Time

Construction Completion Status:  - Late
Construction completion date delayed due to adjustment 
of the signal junction boxes and striping not being able 
to be laid on time due to the weather.

$3,956,4705/10/20115/28/2010
6/18/2010 10/31/2010

Region 2 - 
Northwest 
Oregon

Pavement Preservation

Construction Complete

Work Type:

Project Cost Information: Construction Info:Design Info: 

Project Status Info: 

Project Identity and Location Info: 

This project will install a traffic separator and 
signal interconnection.

OR99W: McMinnville 
Signals & Safety 
Improvements Spent to Date:

$1,555,000

$1,277,828

HCP Est:Key: 13662
Region:

12 24Senate: House: US Cong: 1

Current Est.Actual:

Project Design Status:

Actual:
Contract Comp.:Original Est:

 - On Time

Construction Completion Status:  - On Time

$1,283,0649/29/20114/18/2011
5/6/2011 9/30/2011

Region 2 - 
Northwest 
Oregon

Safety
Construction Complete

Work Type:

Project Cost Information: Construction Info:Design Info: 

Project Status Info: 

Project Identity and Location Info: 

'T-up' intersection and build left turn refuge.

OR154 @ Stringtown 
Road

Spent to Date:

$1,553,000HCP Est:Key: 16119
Region:

12 24Senate: House: US Cong: 1

Current Est.Current Est:

Project Information:

Prelim. Est:Original Est:
$1,583,0009/15/2015

9/15/2015 11/1/2016

Region 2 - 
Northwest 
Oregon

Safety
Construction Funding Committed

Work Type:

Project Cost Information: Construction Info:Design Info: 

Project Status Info: 

Project Identity and Location Info: 

Build left turn refuge and sever west 
connection of Caleg Payne Rd.

OR18 @ Christensen 
Road

Spent to Date:

$1,115,000

$17,274

HCP Est:Key: 16118
Region:

12 24Senate: House: US Cong: 1

Current Est.Current Est:

Project Information:

Prelim. Est:Original Est:
$1,156,00012/13/2013

12/13/2013 1/1/2015

Region 2 - 
Northwest 
Oregon

Safety
Construction Funding Committed

Work Type:

Project Cost Information: Construction Info:Design Info: 

Project Status Info: 

Project Identity and Location Info: 

Inlay/overlay.

FFO-OR99W: OR240 
(Newberg) - OR18 
(McDougal Jct) Spent to Date:

$7,985,000

$114,888

HCP Est:Key: 16127
Region:

13 24Senate: House: US Cong: 1

Current Est.Current Est:

Project Information:

Prelim. Est:Original Est:
$8,068,0006/7/2013

6/7/2013 3/1/2015

Region 2 - 
Northwest 
Oregon

Pavement Preservation
Construction Funding Committed

Work Type:

Project Cost Information: Construction Info:Design Info: 

Project Status Info: 

Project Identity and Location Info: 
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YAMHILLCounty: * On Time delivery = delivered before date planned, or within 90 days of planned.

Begin work on an Environmental Impact 
Statement for the Newberg-Dundee Bypass 
with funding provided by a $333,000 TEA-21 
earmark. Project cost shown is for work on the 
environmental impact statement (EIS).

Newberg-Dundee 
Trans Impr Project #1

Spent to Date:

$12,269,000

$19,164,308

HCP Est:Key: 09320
Region:

12 24Senate: House: US Cong: 1

Current Est.

Project Information:

Prelim. Est:
$11,281,000

06/01/2012

Region 2 - 
Northwest 
Oregon

Modernization

Under Development

Work Type:

Project Cost Information: Construction Info:Design Info: 

Project Status Info: 

Project Identity and Location Info: 

Design only project

Total of Current Estimate for YAMHILL County: $27,327,534
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Quarterly Status Report - Statewide Totals by Work Type and Status 
Third Quarter State Fiscal '12 (Jan 1, 2012 - March 31, 2012) Based on Estimated Cost

 Under 
Development 

Funding 
Committed 

Under 
Construction 

Construction 
Complete Totals:

Region 1
Bridge 1,933,000$          20,317,000$        184,066,218$      130,074,939$      336,391,157$   

Modernization 6,175,000$          132,955,000$      87,046,317$        49,717,104$        275,893,421$   
Operations 150,000$             30,272,000$        3,447,822$          5,750,874$          39,620,695$     

Preservation 844,000$             33,271,000$        34,574,023$        31,190,996$        99,880,019$     
Safety 408,000$             28,212,000$        5,351,825$          -$                     33,971,825$     

Totals: 9,510,000$         245,027,000$     314,486,204$     216,733,914$     785,757,117$   $
Region 2

Bridge 1,153,000$           $       63,585,000 $      270,498,572 $       90,960,133 426,196,704$   
Modernization 19,906,000$         $      209,411,000 $      228,107,949 $       25,891,694 483,316,643$   

Operations -$                          $       14,618,000 $                        - $            489,248 15,107,248$     
Preservation 656,000$              $       18,617,000 $       15,146,976 $       35,630,125 70,050,101$     

Safety -$                    11,498,000$       5,023,420$        5,607,720$         22,129,140$     
Totals: 21,715,000$        317,729,000$     518,776,917$     158,578,918$     1,016,799,835$

Region 3
Bridge -$                     51,746,000$        101,700,096$      41,068,273$        194,514,369$   

Modernization 20,619,000$        212,517,000$      9,445,406$          148,882,136$      391,463,542$   
Operations 1,400,000$          2,075,000$          3,476,285$          -$                     6,951,285$       

Preservation 300,000$           11,002,000$       18,655,517$       17,093,873$       47,051,390$     
Safety -$                     8,041,000$          -$                     1,960,288$          10,001,288$     

Totals: 22,319,000$        285,381,000$     133,277,304$     209,004,570$     649,981,874$   
Region 4

Bridge -$                     6,415,000$          4,648,630$          31,802,841$        42,866,471$     
Modernization 4,692,000$          64,486,000$        38,665,617$        4,224,966$          112,068,584$   

Operations 401,000$           2,213,000$        432,848$           -$                    3,046,848$       
Preservation -$                     20,056,000$        5,909,510$          11,328,055$        37,293,565$     

Safety -$                     2,957,000$          -$                     -$                     2,957,000$       
Totals: 5,093,000$         96,127,000$       49,656,606$       47,355,862$       198,232,468$   

Region 5
Bridge -$                     8,382,000$          19,179,736$        44,927,402$        72,489,138$     

Modernization 863,000$           19,708,000$       -$                   -$                    20,571,000$     
Operations 500,000$             3,895,000$          862,969$             313,794$             5,571,763$       

Preservation -$                     -$                     9,694,242$          20,271,464$        29,965,706$     
Safety -$                     -$                     -$                     -$                     -$                  

Totals: 1,363,000$         31,985,000$       29,736,947$       65,512,660$       128,597,607$   
Grand Totals: 60,000,000$        976,249,000$     1,045,933,977$  697,185,925$     2,779,368,902$
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Third Quarter State Fiscal '12 (Jan 1, 2012 - March 31, 2012)

TOTALS:
Under 

Development
Funding 

Committed 
Under 

Construction 
 Construction 

Complete Totals:
Bridge 3,086,000$           150,445,000$      580,093,251$      338,833,588$     1,072,457,839$  
Modernization 52,255,000$         639,077,000$      363,265,290$      228,715,899$     1,283,313,189$  
Operations 2,451,000$           53,073,000$        8,219,924$          6,553,916$          70,297,839$       
Preservation 1,800,000$           82,946,000$        83,980,268$        115,514,513$     284,240,781$     

Current QSR Compared to HCP
61 Projects have been added since the HCP

16
   11017 12715 15774 17450 17512 17932 17933 17934 17935 17936 17957 17960 17961 18000 18078 18094

29

16

124 Projects were in the HCP but are not in this QSR
87

6

3

4

17

7

Non-construction projects that have been dropped from the QSR:
15042 16110 16111 16125

Projects that have outdated schedules or are Pending Bid Award and will appear in the next QSR once updated:

Projects that were split or combined with other projects:

Projects have been cancelled:

Quarterly Status Report - Statewide Totals by Work Type and Status 

Projects are new parent projects:

Based on Estimated Cost

11791 12076 12401 12402 12820 13624 13658 13702 13703 13725 13776 13782 13794 13823 13853 13879 13884 13986 
13990 13998 14007 14008 14030 14031 14054 14197 14204 14225 14229 14608 14672 14689 14746 14752 14767 14785 
14801 14807 14819 14831 14832 14839 14930 15048 15201 15278 15365 15368 15381 15401 15443 15464 15674 15769 
15787 15820 15827 15846 16116 16147 16201 16265 16582 16691 16733 16750 16781 16804 16830 16867 17130 17153 
17211 17248 17831 17832 17833 17834 17835 17837 17838 17839 17841 17842 17843 17844 17846

12555 15040 16143 16152 16238 16832

13607 14844 14845 15052 16021 16022 16035 16038 16141 16200 16763 16847 16861 16935 17513 17517 17518

16242 16795 16844

13804 14312 14772 15142 15143 16122 17836

Projects that were added by STIP Amendment:
15104 16062 17109 17121 17521 17523 17566 17567 17703 17704 17817 17909 17981 17982 17983 17984 17985 17986 
17987 17991 18075 18076 18077 18079 18080 18097 18098 18099 18100

12827 14393 14585 14804 14934 15037 15044 16254 16406 16827 16845 16946 16973 17039 17192 17488
Projects that now have schedules in the 2007 - 2009 reporting 

Projects that were previously under construction and have now been completed.

Projects were found to be delivered by city, county, or other, and were dropped from the QSR:
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Third Quarter State Fiscal '12 (Jan 1, 2012 - March 31, 2012)

Delays due to community involvement:
Page# Key# Reason For Delay

21 15842 Construction completion date delayed to not impact ski businesses on Mt. Hood.

24 09436
Project Design delayed due to reevaluation of potential project locations, and the need to 
develop new building designs, per community request.

Delays due to contractor related issues:
Page# Key# Reason For Delay

23 10838 Construction completion date delayed due to contractor resource and landscape quality issues.

38 13225

Project design and construction being developed concurrently; no traditional design duration 
and not all project milestones follow the standard process.   Construction completion date 
delayed due to unanticipated landslide issues and subsequent environmental permit 
modifications.

61 16390 Construction completion date delayed due to the contractor needing to perform corrective work.  
Work primarily entails guardrail improvements.

Delay reason under discussion with contractor:
Page# Key# Reason For Delay

23 16204 Construction completion date delayed, and ODOT is discussing the specific causes of the delay 
with the Contractor.

27 14019 Construction completion date delayed, and ODOT is discussing the specific causes of the delay 
with the Contractor.

27 14986 Construction completion date delayed, and ODOT is discussing the specific causes of the delay 
with the Contractor.

29 12740 Construction completion date delayed, and ODOT will be discussing the specific causes of the 
delay with the Contractor.

Delays due to design, permit, or environmental issues:
Page# Key# Reason For Delay

7 14835

Project Design delayed due to the species "Green Sturgeon" being added to the endangered 
species list, and causing the project's biological options report to be re-written.  Construction 
completion date delayed because the quantity of paint which needed to be removed by spot-
blasting was significantly greather than anticipated, and required additional time for removal.

9 15530 Project Design delayed due to a quality control review which created changes to bid item 
quantities and other modifications and resulted in a more cohesive bid package.

11 14018 Port of Coos Bay local OTIA project. Construction completion date delayed due to railroad 
negotiations.

11 15013 Project Design delayed to allow time for the completion of a city of North Bend project, and 
avoid cutting up newly laid pavement on US 101.

16 14048 Project design delayed to accommodate a revised design scope of work resulting from a 
significant reduction in the type of repair for Bridge 01923 (Winston).

16 16796
Project Design delayed due to the need for establishing a separate contract for a special 
material purchase.  Special stainless steel (A1010) was purchased as part of an FHWA test of 
this steel.

29 12573
Construction completion date delayed to add a detention pond. This required an additional 
property purchase, additional design, as well as clearances for hazmat, archeology, wetlands 
and more, before construction could start on the detention pond.

29 14865

Project Design on-time, but bid opening date delayed to prevent traffic congestion, which when 
combined with delays from other projects could exceed ODOT's corridor mobility goals.  
Construction completion date delayed, and ODOT is discussing the specific causes of the delay 
with the Contractor.

Quarterly Status Report - Project Delay Details
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Third Quarter State Fiscal '12 (Jan 1, 2012 - March 31, 2012)
Quarterly Status Report - Project Delay Details

Delays due to design, permit, or environmental issues:
Page# Key# Reason For Delay

37 12802 Project Design delayed to allow the allow the out-sourcing of geotechnical work, and 
subsequent design changes.

45 09350 Construction completion date delayed due to structural revisions to footings, crossbeams, and 
for lengthy railroad approval processes.

47 14032 Construction completion date delayed due to due to revisions in the construction method in 
order to minimize potential flooding risks.

47 16983 Project design delayed due to design changes from lowering the freeway to provide additional 
clearance to raising the bridge.

48 14393

Project construction being performed by city forces; no contract was issued. Project milestones 
do not follow standard process or may be missing.  Project Design delayed due to the City of 
Gresham beginning an update of their standards. Design could not continue until Gresham's 
standards were finalized.  Additionally, design staff assigned to this project were temporarily 
reassigned to meet deadlines on new ARRA projects.

55 12817 Design Completion date delayed to gain a cost savings by redesigning the pavement, and for 
additional right of way acquisition.

57 14830 Project design delayed to allow adequate time to pre-qualify contractors to do bridge 
preservation work.

61 13737 Construction completion date delayed due to additional time needed to establish electric power 
and telephone for the new facilities.

64 17960
Project Design delayed due to project originally being designed as a simple chip seal. Further 
evaluation of the design determined that performing a 1" overlay of new pavement would 
provide a much better value overall, but will take longer to design.

68 14029 Project design delayed due to a hold up on a variance permit from National Marine Fisheries 
Service.

70 06025

Project Design delayed due to the need for federal approval of changes to contractor special 
provisions.  Construction completion date delayed to resolve bid protests, further delayed due to 
weather conditions, but primarily delayed due to the unanticipated encountering of 
extraordinarily hard rock which slowed the drilling process.

71 16967
Construction completion date delayed due the project's schedule being overly aggressive, and 
not allowing sufficient time for striping work to complete before winter weather. Paving was 
completed on time, but striping work needed to be completed in the next construction season.

Delays due to projects being combined with others:
Page# Key# Reason For Delay

60 15046 Project Design delayed due to this project being combined with key 13722.

Delays due to resource, materials, or funding issues:
Page# Key# Reason For Delay

1 14684 Project Design delayed due to the need to balance construction workload.

4 17384

Design completed under key 13717.  Project construction not being administered through a 
standard contract. Project milestones do not follow standard process or may be missing. 
Construction completion date delayed to wait for sign supports to be ordered. Support locations 
were buried in snow which caused further delays, and auger problems on two sign trucks 
further delayed the project, and another construction project in the area caused logistics and 
scheduling problems.

46 13704
Construction completion date delayed due to discovering structural issues with the concrete 
retaining walls which were to serve as a foundation for illumination poles. Different illumination 
poles will need to be fabricated to fit each specific location.

59 13705 Construction completion date delayed due to a discrepancy in the pavement specifications and 
payment adjustment.
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Delays due to right of way issues:
Page# Key# Reason For Delay

22 13541

Project design delayed due to resolving right of way issues involving one relocation and three 
recommended condemnations. Construction completion date delayed due to retaining wall 
rework, missing documentation from contractor, and additional work associated with poor 
subsurface conditions.

Delays due to scoping issues:
Page# Key# Reason For Delay

4 14014 Project Design delayed due to scope increases that included replacement of the bridge 
covering and sidewalks as well as a re-evaluation of community impacts.

23 15008 Project Design delayed due to changes in project scope.

32 14051 Construction completion date delayed due to unanticipated changes to the bridge concrete 
barrier expansion joints.

34 15328
Project design delayed due to the need to break out portions of the project into smaller bundles 
so they could be bid on by a larger field of contractors, and allow smaller contractors to 
participate. Additional delays were incurred from rescheduling to maximize flexibility of funds.

59 10874 Construction completion date delayed due to changes in design and construction method.

Delays due to weather:
Page# Key# Reason For Delay

45 14833 Construction completion date delayed due to weather.

70 16302 Construction completion date delayed due to unexpected soil conditions that pushed the project 
into winter months where flooding became an issue.

77 14791 Construction completion date delayed due to adjustment of the signal junction boxes and 
striping not being able to be laid on time due to the weather.

Delays due to adding work:
Page# Key# Reason For Delay

1 14695
Project Design delayed due to project being selected as a demonstration project for Highways 
for Life (HFL), and incorporate several innovative new technologies for improving highway 
safety and quality, while reducing congestion caused by construction.

9 13976 Construction completion date delayed due to right-of-way issues, significant rain, and a delay in 
an adjacent city project that needed to complete before this project could commence.

11 12692 Construction completion date delayed due to additional work of replacing an ornamental rail on 
the north half of the bridge being added.

12 15788 Construction completion date delayed due to problems installing new signage and striping work 
being modified.

12 14987 Project Design delayed due to adding a new signal to the project.

14 13981

Construction completion date delayed due to additional tree removal, the need for which was 
outside the contractor's control. Also, construction of the wildlife fence will be delayed to allow 
for animal migrations.  These delays do not impact the public's use of the highway, and project 
was open to traffic on time.

21 15644
Construction completion date delayed to add work to the project, including added lighting and 
an irrigation system. Additional delays stemmed from the weather in the Columbia Gorge not 
being conducive for painting permanent striping.

22 15514

Project construction being performed by city forces; no contract was issued. Project milestones 
do not follow standard process or may be missing. Construction completion date delayed due to 
federal stimulus paving of OR-62 through the project area, and needed additional guardrail 
added per ODOT Roadway Section.

33 14259
Project Design and construction being developed concurrently; not all project milestones follow 
standard processes.     Construction completion date delayed to adding another bridge to the 
scope of work.
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46 13712 Construction completion date delayed due to the addition of extensive drainage repairs to the 
scope of the project. Drainage repair needed to be completed before paving could complete.
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Key
R

eg
on Section name County Name Work Type Total Cost

15464 5 I-84: Pleasant Valley - Durbin Creek Road BAKER PRESERVATION $40,049,819
17846 5 I-84: Durkee - Weatherby BAKER PRESERVATION $101,385
16781 5 Chico Road Reconstruction (Baker County) BAKER MODERNIZATION $621,083
15827 2 OR99W: Mary's River NB (Corvallis) BR #00706 BENTON BRIDGE $515,166
14839 2 OR99W: Locke Creek Bridge #00419A BENTON BRIDGE $2,319,176
16147 1 OR99E:MP14.9 - Territorial Road CLACKAMAS PRESERVATION $52,598
15443 1 Region 1 Traffic Signal Upgrade Bluff Road-US26 CLACKAMAS OPERATIONS $165,009
15048 1 US26: SE Luzon Ln - SE Cherryville Dr CLACKAMAS PRESERVATION $5,477,659
15365 1 OR224: Jct HWY 172 - Jct HWY 161 CLACKAMAS PRESERVATION $5,509,600
14746 2 US30: John Day R Bridge-33rd St (Astoria) CLATSOP PRESERVATION $2,395,712
13998 2 OR53: Necanicum River Bridge CLATSOP BRIDGE $1,951,549
17130 2 US101: Astoria-Megler BR, Navigation lights CLATSOP BRIDGE $893,149
16733 1 US30: MP 46.5 Slide Repair Project COLUMBIA OPERATIONS $752,583
15820 3 US101/OR240:Coquille R(Bullards)&South SL BR Paint COOS BRIDGE $5,403,346
14225 3 OR42:Beaver Cr-Mid Fork Coquille R-Bundle 405 COOS BRIDGE $7,279,908
15846 3 OR241: Isthmus Slough, East Approach BR #01132F COOS BRIDGE $4,260,855
16201 3 FFO-US101: Davis Slough - 2nd St (Bandon) Paving COOS PRESERVATION $7,161,630
13776 3 US 101: Retz Creek Slide CURRY OPERATIONS $56,197
15278 3 FFO-US101:Kobernik Slide Complex Repair Unit 2 CURRY OPERATIONS $546,532
15787 3 US101: Euchre Cr & Myers Cr Bridges 07767 & 08718 CURRY BRIDGE $4,426,080
15368 3 US101: Kobernik Slide Complex, Unit 1 CURRY OPERATIONS $3,654,178
15401 4 US97:Bowery Lane - Romaine Village (Bend) DESCHUTES PRESERVATION $5,471,939
13853 4 US20 signal upgrades (Bend) DESCHUTES OPERATIONS $935,762
17211 4 US97:Crooked River BR-Redmond Unit 2 (12th St Ext) DESCHUTES PRESERVATION $1,108,888
14608 3 OR 230/OR 138: North Umpqua-Upper Rougue B560 DOUGLAS BRIDGE $3,942,902
12401 3 I-5 O-Xings:South Umpqua River & OR 99 (Shady) DOUGLAS BRIDGE $35,243,936
17839 3 I-5: Anlauf - Elkhead (mp 162.2-154.88 nb & sb) DOUGLAS PRESERVATION $74,204
16691 3 OR42: Hoover Hill to Lookingglass Creek DOUGLAS OPERATIONS $3,603,083
17838 3 I-5: Canyon Mt (mp 98-87 NB and SB) DOUGLAS PRESERVATION $190,561
16804 4 I84: Rufus-Swanson Canyon GILLIAM PRESERVATION $8,471,983
14030 1 I-84: Cascade Locks-2nd St Bundle 208 HOOD RIVER BRIDGE $16,376,189
17153 3 OR273: BR #03781 & #03780 (Dollarhide & Steinman) JACKSON BRIDGE $629,254
13782 3 Ross Lane North, McAndrews Rd to Rossanley Rd JACKSON MODERNIZATION $1,750,000
13823 3 US 199: Passing Lane (Josephine County) JOSEPHINE OPERATIONS $2,146,756
14832 4 OR39: Alameda Ave Partial Viaduct Bridge #06741 KLAMATH BRIDGE $1,284,519
12402 4 OR140: Beatty Curves KLAMATH MODERNIZATION $2,937,994
16830 4 Region 4 Chip Seal Projects on OR58& US97HWYs KLAMATH PRESERVATION $1,702,522
15674 4 OR140: Warner Curves LAKE OPERATIONS $2,382,187
14007 2 US101: Siuslaw R Bridge (Florence) LANE BRIDGE $6,860,716
14752 2 OR58: Eagle Creek-Salt Creek Tunnel LANE PRESERVATION $2,416,092
11791 2 OR126: N. Fork Suislaw River Bridge LANE BRIDGE $16,935,655
14807 2 OR222: Willamette River (Jasper) Bridge #04117a LANE BRIDGE $1,013,594
14197 2 I-5 @ Beltline INTCH (Eugene/Springfield) LANE BRIDGE $68,052,439
14801 2 US101: Big Creek Bridge #01430a LINCOLN BRIDGE $721,871
14767 2 US20 @ Big Lake Road LINN SAFETY $401,237
16265 2 I-5 Halsey - Lane County Line LINN PRESERVATION $6,588,979
17837 2 I-5: mp 227 to mp 229 northbound LINN PRESERVATION
14930 2 OR164 @ Scravel Hill Road LINN SAFETY $1,436,733
14054 2 I-5 @ Kuebler Interchange Improvements MARION MODERNIZATION $3,575,105
14204 2 OR99E @ Checkerboard Road MARION SAFETY $2,002,822
13884 2 I-5: Battle Creek - N Jefferson MARION PRESERVATION $5,834,409
13658 2 OR22 @ Sublimity Interchange MARION MODERNIZATION $20,095,070
13624 2 OR99E: Aurora-Salem Paving MARION PRESERVATION $5,923,527
12820 2 OR214: Broughton Way- Park Avenue (Woodburn) MARION MODERNIZATION $406,110
13703 1 I-84:East Portland Fwy - NE 181st Avenue MULTNOMAH PRESERVATION $10,188,901
17831 1 I-5: Capitol - Marquam MULTNOMAH PRESERVATION
13990 1 N Leadbetter Extension Overcrossing MULTNOMAH MODERNIZATION $9,816,199
14008 1 North Lombard Access Improvements (Portland) MULTNOMAH MODERNIZATION $2,733,477
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14031 1 I-84: Dodson-Tanner Creek Bundle 209 MULTNOMAH BRIDGE $18,658,498
12076 1 I5: Victory Blvd to Lombard section MULTNOMAH MODERNIZATION $69,406,459
17832 1 I-205: Johnson Creek - Columbia river MULTNOMAH PRESERVATION $489,799
13986 1 Kane DR:NE Division ST-SE Powell VLLY RD (Greshm) MULTNOMAH MODERNIZATION $4,800,000
17833 1 I-5: I-405 - Lombard MULTNOMAH PRESERVATION $167,275
17834 1 I-84: District 2C 2011 MIM Pavement Repair MULTNOMAH PRESERVATION
17248 2 OR22 Safety Improvements (Polk Co) POLK SAFETY $11,843
15201 2 US101: 12th St (Tillamook) - Farmer CR RD TILLAMOOK PRESERVATION $9,014,145
16867 5 I-84: Tower Rd - Stanfield UMATILLA PRESERVATION $14,219,766
15769 5 OR37: Court-Dorion (Pendleton)-OR11@ Weston Br UMATILLA PRESERVATION $6,839,286
17842 5 I-84: Barnhart Rd - Mission Jct Intchnge UMATILLA PRESERVATION $28,190
17844 5 I-84: Pverty Intchnge - Meacham Intchnge UMATILLA PRESERVATION $150,000
17843 5 I-84: Mission Jct intchnge - mp 218 UMATILLA PRESERVATION $407,393
17841 5 I-84: MP 252 - 246 UNION PRESERVATION $100,000
14672 5 OR82: Imbler Stormwater and Ped Improvements UNION MODERNIZATION $2,926,513
14831 5 US30: Grande Ronde R & UPRR (Oro Dell) Br #08431 UNION BRIDGE $1,224,494
16582 2 Region 2 Traffic Loop Replacements (2009) VARIOUS OPERATIONS $89,294
17835 4 I-84: Corbett - Arlington VARIOUS PRESERVATION $236,600
15381 5 I-84: Lime Section & 3 Mile Hill Truck Lane VARIOUS MODERNIZATION $16,292,467
14785 2 Region 2 Rock Fall Screening VARIOUS OPERATIONS $492,170
16116 2 Region 2 Rockfall Improvements - 2012 VARIOUS OPERATIONS
13879 2 2009 Interstate Sign Replacement Project(Region 2) VARIOUS PRESERVATION $1,774,492
14689 5 Region 5 ITS 2010 VARIOUS SAFETY $719,132
14229 2 US20: Harris RD & WPRR - Marys River - Bundle 409 VARIOUS BRIDGE $6,818,225
13794 2 Region 2 illumination & ITS improvements VARIOUS OPERATIONS $3,183,229
13725 1 OR 219:Midway - McFee Creek WASHINGTON SAFETY $2,783,549
13702 1 I-5:Tualatin River Bridge-Wilsonville Road WASHINGTON PRESERVATION $23,374,714
16750 1 US26: Staley's Junction Variable Speed Signs WASHINGTON OPERATIONS $770,655
14819 4 OR207: John Day River Bridge #05018A WHEELER BRIDGE $416,835
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Project Name:

Cancel Reason:

Key Number: 13804 County Name: Tillamook Region: 2 Work Type: Modernization

Project Name:

Cancel Reason:

Key Number: 14312 County Name: Tillamook Region: 2 Work Type: Modernization

Project Name:
Cancel Reason:

Key Number: 14772 County Name: Various Region: 2 Work Type: Safety

Project Name:

Cancel Reason:

Key Number: 15142 County Name: Wasco Region: 4 Work Type: Preservation

Project Name:

Cancel Reason:

Key Number: 15143 County Name: Wasco Region: 4 Work Type: Preservation

Project Name:

Cancel Reason:

Key Number: 16122 County Name: Benton Region: 2 Work Type: Safety

Project Name:

Cancel Reason:

Key Number: 17836 County Name: Linn Region: 2 Work Type: Preservation

ODOT and a private developer were in the process of developing a Cooperative 
Improvement Agreement to construct a center turn lane that would service the 
developer's property and adjacent properties.  The Developer was unable to acquire the 
needed funds for the project and it was cancelled.  Funds from this ODOT project were 
moved to key 17957, I-5: OR22 - OR99E MEDIAN BARRIER (SALEM)

Project was funded for the duration of 2011, but project could not be completed in this 
time frame. Fundes were returned to maintenance, and will be used again in 2012.

US101: OLD CONDOR ROAD-HEBO

REGION 2 DURABLE STRIPING PROJECTS 2010

I-5: MP 221.5 - 222.5 SOUTHBOUND

In response to the approximate $28 million in budget cuts to the preservation program in 
the 2010-2013 STIP, the Interstate Maintenance Committee and Region 4 Management 
agreed to cancel this project and return the funds to the Interstate Maintenance 
Program.

In response to the approximate $28 million in budget cuts to the preservation program in 
the 2010-2013 STIP, the Interstate Maintenance Committee and Region 4 Management 
agreed to cancel this project and return the funds to the Interstate Maintenance 
Program.  The section of roadway identified under this project will be resurfaced as part 
of the I-84: Fifteenmile Creek-Celilo project, Key#17518 scheduled for construction in 
2012.

I-84: ROWENA - US 97 INTCHGE (EAST UNIT)

US20: MP 3.50 - MP 3.90 (CORVALLIS)

OR22 @ GREENWOOD RD VMS

Cancelled due to a lack of funding. $4M from this project moved to key 12817, $2.8M 
returned to Region 2's Modernization program.

Cancelled due to a lack of funding. 

I-84: ROWENA - US 97 INTCHGE (WEST UNIT)

This project was cancelled as part of the funding reductions during the development of 
the 2010-2013 STIP.  The cost estimates at the time, exceeded the available funding 
and the OTC approved cancelling the project as part of Region 2's overall STIP 
reduction.
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