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Project Name ODOT 
Region Project Description Total Project Cost Funds provided by 

HB 2001 (JTA)

Estimated 
Construction Start 

Date

Estimated Project 
Completion Date

Current Status of Project

US Highway 26 at 
the Glencoe Road 

Interchange
1

A Memorandum of Understanding (MOU) that prioritizes project elements within the $34 million budget 
was developed in partnership with Washington County and the City of North Plains.  The project will 
replace the existing two-lane bridge over US 26 with a new structure, widen and lengthen ramps and 
signalize ramp terminals.  The project will also accommodate the City of North Plains trail project by 
replacing an undersized culvert with a new fish friendly bridge that provides enough clearance for 
bicyclists and pedestrians to travel under Glencoe Road.

$34,000,000 $32,000,000 2012 2014

CP Construction of Oakland, OR, continues construction.   The contractor is continuing bridge 
and retaining wall work and is currently on schedule to begin in-water work this summer.

While the bid for construction was lower than anticipated, it is too early to anticipate the amount 
of funds that will remain when the project is complete.  Once more work has been completed, 
ODOT will review and update the project cost estimate.  SB 258  (2013) directs the Oregon 
Transportation Commission to transfer funds from the Glencoe project following its completion 
to the Shute Road project.  

Interstate 84 at the 
257th Avenue 
Interchange

1

A Memorandum of Understanding (MOU) with the City of Troutdale and the Port of Portland was 
developed to prioritize project elements and allow the Department to move ahead with immediate 
interchange improvements including extending and widening the Eastbound off-ramp, adding a lane on 
North Frontage Road, extending a lane on South Frontage Road and reconfiguring signals and turn-
lanes.  These improvements will substantially improve interchange operations and safety.  The project 
partners reconvened in March 2011 and agreed to proceed with design of a second set of improvements 
(consistent with the MOU), which include widening the Marine Drive undercrossing to accomodate two-
way traffic and replacing the existing twin bridges over Marine Drive with a single structure.  These 
improvements will improve operations and safety in the interchange area and improve freight access 
between I-84 and industrial lands to the north.

$29,100,000

Orginal Allocation:
$24,000,000

Revised Allocation:
$27,000,000*

Immediate 
Interchange 

Improvements: 
2011; Marine Drive: 

2014

Immediate Interchange 
Improvements 

Completed: 2012; 
Marine Drive: 2015

Construction of the immediate interchange improvements was complete in June 2012.  The 
replacement of the intersection’s western undercrossing and implementation of two-way Marine 
Drive is going to bid late this year, with construction beginning in 2014.

In October 2012, $3 million was transferred to this project from the JTA Project: Interstate 5 at 
the Interstate 205 Interchange.  As a result of this transfer, and $8.27 million of  Metro Regional 
Flexible Funds being prioritized to address local system improvements for the industrial access 
roads north of the interchange, both ODOT and the Port of Portland expect both projects to be 
completed within available funds.

State Highway 212: 
Sunrise Corridor, 

Phase I, Units 1, 2 
and 3

1
The Sunrise Corridor Project will provide a new road from the Milwaukie Express Way to 122nd Avenue 
at OR 212/224.  This new facility, along with supporting local system improvements, will improve access 
and mobility along this critical industrial corridor.

$130,000,000 $100,000,000 2013 2016

The JTA mainline connection project from Interstate 205 to OR 212 at 122nd Avenue was 
recently awarded to Kerr Contrators of Woodburn, OR.  Pre-construction activities and 
contractor mobilization is underway.   The project is expected to be completed and open to 
traffic in 2016.

As a result of good bids and additional funding being made available from the Metro Regional 
Flexible Funds process, Clackamas County was recently able to bid and award the Lawnfield 
Road reconstruction project to improve the existing grade of Lawnfield Road and connectivity to 
the Lawnfield Industrial District.  ODOT signed an agreement on May 20, 2013, with Clackamas 
County; the agreement provided $2 million for Clackamas County to do the design work for the 
Tolber Street overcrossing.  In addition, as part of ongoing conversations with Clackamas 
County, ODOT has offered to make additional funding available to the County for construction 
of the Tolbert Street overcrossing.

US Highway 26 at 
the Shute Road 

Interchange, Phase I
1

Region 1, in partnership with the City of Hillsboro and Washington County, developed a Memorandum of 
Understanding (MOU) that identifies priority interchange elements including constructing a new loop 
ramp, reconfiguring signals and extending turn-lanes for better interchange operations.  ODOT is moving 
ahead with design and construction of these elements.  Hillsboro, Washington County and ODOT are 
also conducting a public process to identify and prioritize the remaining safety and operational 
improvements needed to better serve industrial lands and the long-term function of the US 26: Shute 
Road Interchange. 

$47,947,000

Original Allocation:
$45,000,000

Revised Allocation:
$47,947,000*

2013 2015 Priority interchange components are being designed and are expected to go to construction in 
fall 2013.

Interstate 5 at the 
Interstate 205 
Interchange

1 The project will construct a northbound auxiliary lane from the Elligsen Road interchange to the I-5/ I-205 
interchange. $8,000,000

Original Allocation:
$11,000,000

Revised Allocation:
$8,000,000*

2011 2012 Construction on this project is complete. 

US Highway 26: 
185th Avenue to 

Cornell Road
1

This modernization project will add an additional travel lane in both directions on US 26 (Sunset Highway) 
from NW 185th Avenue to Cornell Road.  When complete, there will be three travel lanes in each 
direction from downtown Portland to NW 185th Avenue.  The project also includes widening the 
shoulders, extending ramps, adding cable barrier in the center median and upgrading signs.

$17,052,313

Original Allocation:
$20,000,000

Revised Allocation:
$17,052,313*

Under Construction 
(2010) Fall 2013

Construction work on the U.S. 26 widening project wrapped up in September 2012. 

Kerr Contractors, working on the Bethany Boulevard widening project for Washington County, 
will begin improving the southbound 185th to U.S. 26 eastbound on-ramp and the Cornell Road 
westbound off-ramp this May.   Landscaping planting will begin in the fall of 2013.

Interstate 205 and 
State Highway 213 
at the Washington 
Street Interchange

1

This Oregon City project will build a new OR 213 undercrossing just southeast of the railroad, which will 
improve local connections and eliminate the need for left-turn movements to and from OR 213.  The 
proposed project will make safety and operational improvements to the interchange by improving the 
intersection of OR 213 at Washington Street and by maintaining efficient bicycle and pedestrian 
connectivity.

$22,000,000 $22,000,000 2011 Summer 2013 Construction of major improvements on OR 213 are complete. The contractor is finishing 
striping and minor activities this spring on secondary roads.
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Project Name ODOT 
Region Project Description Total Project Cost Funds provided by 

HB 2001 (JTA)

Estimated 
Construction Start 

Date

Estimated Project 
Completion Date

Current Status of Project

Interstate 84 at the 
Hood River 
Interchange

1

The project includes replacing an existing bridge with a longer bridge to improve sight distance at the end 
of the ramp at Exit 64 on Interstate 84 and allow for additional lanes on the roadway under the structure. 
It includes associated ramp improvements, such as realigning the eastbound on-ramp to align with the off-
ramp and the associated intersection improvements.  The clearance under the new bridge structure will 
provide additional height clearance to accommodate oversized freight loads.  

$14,303,000 $10,000,000 2010 2012

Crews have replaced the freeway bridge in both directions, widened adjacent roadways, added 
bicycle/ pedestrian facilities, replaced a pump station to handle localized flooding, and installed 
traffic signals at the interchange ramps and the Marina Way intersections with Button Bridge 
Road.  The project was completed in June 2012.

State Highway 43 at 
the Sellwood Bridge 

Interchange
1

This Multnomah County project will replace the interchange of OR 43 and the Sellwood Bridge as part of 
the Sellwood Bridge Replacement project.  The interchange elements of the project include signalized 
crosswalks and bicyclist and pedestrian improvements.

$307,500,000 $30,000,000 2011 2016 Construction is under way and currently on schedule and budget. Travelers are using the 
existing bridge on a temporary alignment as a detour.

State Highway 6 at 
US Highway 101 2

The project will make improvements to the intersection of US101 and OR 6 at the north end of the 
couplet in Tillamook.  A National Environmental Policy Act (NEPA) study will document the benefits and 
impacts of each design alternative to the community.  A build alternative will be the final product of the 
NEPA study, identifying a specific solution.  Funding is available to complete the NEPA study and 
construct the selected solution.  When complete, the project will improve safety and mobility through 
downtown Tillamook.

$28,000,000 $27,000,000 2015 2017

The alternatives analysis and environmental study phase of the project is essentially complete, 
pending final approval from FHWA.  A consultant has been selected to prepare design 
documents. Design work will begin in June 2013, as soon as the contract is finalized.  
Preliminary cost estimates indicate available funding is sufficient to construct the project.

State Highway 99W: 
Newberg and 

Dundee Bypass, 
Phase I

2
The project will construct a rural highway from OR 219 in Newberg to OR 99W southwest of Dundee.  A 
National Environmental Policy Act (NEPA) currently underway will identify the specific build alternative.  
The project will improve safety and freight mobility and significantly reduce congestion.

$248,321,000 $192,000,000 2013 2017

The first construction package bid on May 9, 2013.  This will be a year-long contract involving 
placing stone embankment at the bridge ends for settlement, constructing a large culvert and 
one bridge.  We are expecting significant settling to occur, so early construction of the 
embankments is necessary prior to constructing the roadway.  Next year, two major contracts 
will be issued to build the main alignment of the bypass as well as the numerous bridges 
required.  In 2015, the largest portion of the project will be contracted, the widening of 
Springbrook Road, from OR 219 to OR 99W. All of the large contracts will complete at the 
same time, for a fall of 2016 Newberg-Dundee Bypass opening.  Any savings realized will be 
directed to improved connectivity with OR 99W at the project’s south terminus.                                                                                                                                                                                                                                                                                                                        

Interstate 5 at the 
State Highway 214 

Interchange
2

The Woodburn Interchange project will replace an existing interchange with a wider overcrossing and will 
widen OR 214 east of I-5.  It will also improve freight mobility and facilitate development of industrial 
lands, significantly reducing congestion on I-5 and around the interchange and improve safety.

This project will also add a transit facility to improve traffic flow and safety and promote economic 
development in Woodburn and the surrounding area.

$79,935,912

Original Allocation:
$43,000,000

Revised Allocation:
$53,000,000**

2013 2016

SB 258 (2013) transferred $10 million from the Beltline project to the Woodburn Interchange 
project. Project funding is now completed.   Bid opening for the project is scheduled for June 6, 
2013. This summer, the primary focuses of work will be the extending Evergreen Road, 
constructing the Park and Ride facility, and beginning to construct the extension of the bridge 
over Interstate 5. The bridge will be widened on the north side. There will also be some work to 
begin building the embankment that will be needed for the new off ramps and loop ramps, as 
well as for drainage contouring.   

Interstate 5 at 
Beltline Highway, 

Units 3, 4, 5, 6 and 7
2

JTA funding has allowed combining the five listed units into two projects.  Both will improve safety, freight 
mobility and significantly reduce congestion at the interchange.  The first project will include realigned 
connections from I-5 southbound to Beltline westbound, I-5 southbound to Beltline eastbound and 
westbound Beltline to southbound I-5.  The project also includes replacing the Beltline Bridge over I-5.

$30,000,000 $30,000,000 2013 2014

The contractor is constructing  diversion lanes in the freeway median to route Interstate 5 traffic 
around the bridge demolition and construction areas as the project progresses.   They are also 
constructing the new Interstate 5 southbound off-ramp and traffic signal that will control the 
ramp traffic to eastbound Beltline access.  Work on the temporary widening of the Beltline 
bridge over Interstate 5 will start in the near future to allow construction of half of the 
replacement bridge, which will be several feet higher to meet clearance requirements for I-5 
trucking.  The project is scheduled to be complete in late 2014.

Interstate 5 at 
Beltline Highway, 

Units 3, 4, 5, 6 and 7
2

JTA funding has allowed combining the five listed units into two projects.  Both will improve safety, freight 
mobility and significantly reduce congestion at the interchange.  The second project will include adding an 
auxiliary lane eastbound on Beltline from Coburg Road to the southbound I-5 on-ramp, an auxiliary lane 
on I-5 southbound from the Beltline to I-105, and a realigned ramp from Beltline eastbound to I-5 
northbound. The project will construct sound and privacy walls along the south side of Beltline (east of 
Coburg Road) and along the west side of I-5 from the Harlow Road overpass to the I-105 interchange. 
The existing bicycle/pedestrian path on the west side of I-5 will be extended to the north side of the 
Beltline Interchange.   The Harlow Bridge over I-5 will be replaced.

$40,000,000 $40,000,000 2015 2016
Major utility relocations will be needed.  Coordination with utility companies for relocation design 
is under way.  The project is in the design phase; outer boundaries of the project footprint will 
be specified this phase.  

Original Allocation:
$80,000,000

Revised Allocation:
$70,000,000**

Total HB 2001 allocation for I-5 at Beltline project
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Project Name ODOT 
Region Project Description Total Project Cost Funds provided by 

HB 2001 (JTA)

Estimated 
Construction Start 

Date

Estimated Project 
Completion Date

Current Status of Project

Beltline Highway at 
Delta Highway 2 The project will identify and install Intelligent Transportation Systems at and near the OR 569 and Delta 

Highway interchange, improving safety and travel time through the corridor. $2,000,000 $2,000,000 2012 2013

The construction project was awarded to Lance Electric Inc. of Eugene. Construction on the 
project is under way and is anticipated to be complete in June 2013. Ramp meters are being 
installed at Green Acres Road and Coburg Road westbound ramps, and River Road and River 
Avenue eastbound ramps from the Delta Highway to the Randy Pape’ Beltline.

Interstate 5 at 
Kuebler Road, 

Phase I
2

Mobility and access to and from I-5 will be improved through this project.  It will upgrade the existing 
interchange by adding a Kuebler westbound to I-5 southbound loop ramp, modify the existing Kuebler 
eastbound to I-5 southbound ramp, and make modifications to the existing I-5 southbound off-ramp to 
make room for the new loop ramp.

$18,625,000 $15,000,000 2014 2016

Design has been completed and the package is being prepared for procurement. However, the 
project is on hold pending review of an unsolicited proposal through ODOT's Office of 
Innovative Partnerships program. The review is expected to take about six months, and the bid 
let has been delayed until September 2013, pending the outcome of the review.

Interstate 5 at 
Kuebler Road, 

Phase II (Mill Creek)
2

The project will widen the Aumsville Highway by 3,750 ft. within the Mill Creek Corporate Center boundary 
to a three lane section with center turn lane, and it will add bicycle and pedestrian facilities.  The project 
will widen the intersection of Kuebler Road and the Aumsville Highway and make signal modifications.  
When completed, the project will improve access for freight and vehicular traffic to the Mill Creek 
Corporate Center.

$6,200,000 $4,000,000 2012 2014
Construction of the street improvements is underway; groundbreaking was April 8, 2013.  
Construction is expected to be substantially complete by fall 2013.  Final landscaping is 
expected to be complete by spring 2014.

State Highway 42, 
county line curves 3

The OR 42, County Line Curves project will address safety and mobility by way of curve reduction, 
scaling rock fall locations, and widening shoulders. The entire county line curve segment stretches from 
mile point 41.0 to mile point 46.0. However, straightening the entire segment would cost more than $300 
million and require several new bridges and significant rock cuts and retaining walls. The current project 
focuses on a shorter section, between mile points 43.6 to 46.0 and will implement fixes within that section 
as funding allows.

$12,000,000 $10,000,000 2014 2014
The project is currently in the design phase. An initial assessment of alignment alternatives was 
conducted in 2009 to confirm the preferred alignment and identify issues to consider during the 
project design. Construction is scheduled to begin in spring 2014.

State Highway 62: 
Corridor Solution, 

Phase II
3

The OR 62: Corridor Solution, Unit II project is located in Jackson County.  This project of statewide 
significance will increase the capacity and improve the safety and air quality on OR 62 from Poplar Drive 
east to White City.  Unit II will include a four lane bypass from OR 62 near the Poplar Drive/Bullock Road 
intersection to a terminus south of White City.  This Unit will allow through traffic to use the expressway to 
avoid the Delta Waters/OR 62 intersection, which is currently experiencing severe congestion, and will 
include an overcrossing of Vilas Road.  This section of the corridor also has a higher than normal crash 
rate.  Staff worked with the projects' Citizens Advisory Committee and Project Development Team for 
direction to extend the northern terminus as far north as possible to maximize the public investment and 
minimize the impacts to property owners and businesses.  The northern terminus will be in the vicinity of 
the existing OR 62 and Agate Road intersection.   The project has been divided into two phases. Phase 1 
will extend from Poplar Drive to E. Vilas Road to the north. Phase 2 will extend from E. Vilas Road to 
Dutton Road in White City. 

$125,563,278 $100,000,000 2014 2016

The project has been separated into two phases due to the need to prepare a land use goal 
exception (EFU) for the northerly portion of the project (Phase 2). The Final Environmental 
Impact Statement and Record of Decision for the OR 62: I-5 to Dutton Road has been 
approved and signed by FHWA.  Thanks to MAP-21's "Accelerated Decisionmaking in 
Environmental Reviews", this document is the first combined FEIS/ROD to be issued in the 
state of Oregon. The JTA phase of this project is scheduled to go to construction in early 2014."

Construction for Phase 1 (Poplar-Vilas) is scheduled to begin in early 2014.  Construction for 
Phase 2 (Vilas-Dutton) is scheduled to begin in spring 2015) 

Interstate 5 at the 
Fern Valley Road 

Interchange
3

The continuing growth in Phoenix and southeast Medford and the large volume of trucks using the 
interchange is causing traffic to backup onto Interstate 5. An environmental analysis recommends 
replacing the existing interchange with a new one and replacing the Bear Creek Bridge west of the 
interchange. The Fern Valley Road Interchange project includes replacing the existing I-5 and Fern Valley 
Road Interchange and replacing the Bear Creek Bridge west of the interchange. It will also include 
widening Fern Valley Road to five lanes from its intersection of OR 99 to where it merges with North 
Phoenix Road and realigning and widening North Phoenix Road to five lanes at its intersection with South 
Phoenix Road. There will also be minimal improvements on OR 99 to include bicycle facilities and 
widening of Bolz Road between OR 99 and Fern Valley Road to handle the east bound traffic from OR 
99.

$71,752,448 $25,000,000 2014 2015 The design phase is in its final year. The project is currently scheduled to go to bid in October 
2013. Construction is scheduled to begin in early 2014. 

Interstate 5 Sutherlin 
truck climbing lanes 3

The Interstate 5 Sutherlin truck climbing lanes project is located on Sutherlin Hill and Rice Hill in Douglas 
County. The project is designed to improve freeway operations by providing climbing lanes for trucks and 
other slow vehicles facing challenges on the steep grades. The project will add a southbound and 
northbound climbing lane dedicated to trucks and other slow moving vehicles at Sutherlin Hill and and a 
southbound climbing lane at Rice Hill in Douglas County. It will also widen the outside shoulder to allow it 
to be used as intended for disabled or emergency vehicles. The project is being combined with an 
Interstate Maintenance paving project which will be constructed northbound and southbound between 
mile points 136.66 and 154.88. 

$14,224,000 $4,100,000 2011 2012 
(complete) Construction began in May 2011 and is complete.
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Project Name ODOT 
Region Project Description Total Project Cost Funds provided by 

HB 2001 (JTA)

Estimated 
Construction Start 

Date

Estimated Project 
Completion Date

Current Status of Project

Interstate 5 Sexton 
truck climbing lanes 3

The Interstate 5 truck climbing lanes project encompasses three mountain passes in southern Douglas 
County and northern Josephine County. The project is designed to improve freeway operations by 
providing a climbing lane for trucks and other slow vehicles facing challenges on the uphill section of 
Sexton pass.  The additional lane will allow the shoulder to be used as intended for disabled or 
emergency vehicles and will address safety and operational problems at these locations. The current 
project will gather initial design data on all three passes and construct the climbing lane in the northbound 
direction on Sexton Summit. Lanes will be constructed on the other passes as future funding allows. 

$34,964,087 $10,000,000 2013 
(underway) 2014

The project was bid on December 6, 2012.  Construction work has started between MP 67-82 
on I-5. Rock blasting began in April 2013 (and will continue through May 2013) on Sexton Pass 
to provide space for the northbound climbing lane. Construction work is on schedule to be 
completed in October 2014.  

Interstate 84 at the 
US Highway 97 

Interchange
4

This project will replace the US 97 bridges over I-84 and the Union Pacific Railroad, and widen US 97 
from one lane in each direction to two lanes in each direction plus a center median.  The acceleration 
lane for the westbound I-84 on-ramp will be extended and all the interchange ramps will be realigned and 
widened to better accommodate the volume and size of the vehicles using this interchange.  An auxiliary 
lane will also be included along southbound US 97 from the Celilo-Wasco Spur/Biggs – Rufus Frontage 
Road/US 97 (Biggs Junction) intersection south to the Spanish Hollow Creek Bridge.  Both ramp 
terminals and the Biggs Junction intersection will be signalized and improvements to pedestrian safety at 
Biggs Junction intersection will be provided by installing striped crosswalks and a pedestrian refuge 
island at the southeast corner of the intersection. The project will also replace approximately five and a 
half miles of substandard median barrier on I-84 on either side of the I-84/US 97 interchange.  The 
median barrier work is being funded with federal dollars.

$22,200,000 $19,000,000 2013 2015 Bid opening for this project occurred in March 2013.  The apparent low bidder is Kerr 
Contractors, Inc.  Construction is anticipated to begin in May or June 2013.

US Highway 97: 
Crooked River 

Bridge to Redmond
4 The project provided pavement preservation, and safety and access improvements, including complete 

curb/sidewalk/drainage swale improvements through Terrebonne. $5,852,000 $2,000,000 2009 2009 The project was completed in December 2009.

4 OR 140 Warner Curve Correction (MP21):  The project reconstructed curves to remove freight 
restrictions at this location and improve the alignment from a 30/35 mph curve to 45 mph curve. $2,581,807 $926,079 2009 2010 This project was completed in November 2010.

4
OR 140: Ritter Road - Deer Run Road (Bly Mountain):  The project will realign the highway, making curve 
corrections to remove freight restrictions. The project will also correct slopes and remove trees to prevent 
icing.

$24,005,032 $8,096,032 2014 2016 The design phase is underway and will be completed in fall 2013.  Because of the scope and 
complexity of the project, it may take up to three construction seasons to be completed.  

4
OR 140: Beatty Curves (MP 41.70 - 42.70). The project reconstructed curves and removed freight 
restrictions at this location. It allowed a safe increase in speeds in the curves from 30/35 MPH  to 45 
MPH.

$3,270,664 $2,165,086 2010 2010 This project was completed in November 2010.

4 OR 140 Corridor Improvements: The project will realign or straighten curves and/or widen the highway 
and shoulders on multiple segments of OR 140. $11,192,947 $11,110,947 2015 2017 Additional analysis along the corridor will determine specific project locations by the end of 

2013.  Scopes are being finalized in 2013.

4 OR140 @ OR39 Highway Intersection (Western to Lost River). Improvement operations and safety of the 
intersection. $525,737 $55,163 2012 2012 The work from this project was added to the OR 140: Washburn Way Intersection contract and 

was completed in October 2012.

4
OR 140 @ Washburn Way (Klamath Falls): The project will install a signal & stripe crosswalks at the end 
of OR 140 east bound off ramp Washburn Way.  Replacement of signal at the OR 140 @ OR 39 Hwy 
intersection was added to the construction phase of this project.

$646,693 $646,693 2012 2012 This project was completed in October 2012.

$23,000,000 

Murphy Road at the 
US Highway 97 4

The project will realign and extend Murphy Road from 3rd Street over the Bend Parkway to Brookswood 
Boulevard.  It will also include constructing a fly-over connection from 3rd Street  to southbound US 97.  
Once completed, the signals at US 97/3rd Street and US 97/Pinebrook Boulevard will be removed.

$45,000,000 $25,000,000 2013 2015

The project is being split into two contracts.  The first contract will begin summer 2013 and be 
completed by the end of 2014.  The second contract will begin fall 2014 and be completed by 
the end of 2015. The total cost for the first two contacts increased by $2.6 million due to right-of-
way and utility relocation costs.  The total cost for this first phase is now $27.7 million of which 
$25 million is funds provided by HB 2001.  Any additional work in the Murphy Road area will be 
funded using a combination of federal, state, local and private dollars.

State Highway 140: 
Klamath Falls to the 
Nevada state line

Total HB 2001 allocation for State Highway 140 project
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US Highway 97: 
Redmond reroute, 

Phase II
4

The project will reconstruct 6th Street from Deschutes Avenue to Jackpine Avenue, including concrete 
pavement and stamped pavers at crosswalks, other streetscaping, curb extensions, stormwater 
improvements.

$5,875,183 $5,000,000 2012 2013

The project was developed by the City of Redmond. The total project cost was increased to 
include replacement and installation of new traffic signals.  The additional work is being funded 
by the City of Redmond.  The project went to bid on July 19, 2012, and construction began on 
October 29, 2012. Construction is scheduled to be complete October 31, 2013.

Chico Road 
Reconstruction in 

Baker County
5 Chico Road, a freight route to the Elkhorn View Industrial Park, will be rebuilt. $621,083

Original Allocation:
$1,000,000

Revised Allocation:
$621,083**

2011 2011 Construction is complete. The legislature authorized moving the remaining $379,000 to be used 
on Best Frontage Road Project.

Chandler Lane 
Reconstruction in 

Baker County
5 Chandler Lane between I-84 and US 30 will be rebuilt to provide an alternate truck route. $2,427,258

Original Allocation:
$4,600,000

Revised Allocation:
$2,427,258**

2012 2012 Construction work is completed.   The legislature authorized moving the remaining $ 2,172,241 
be used on the Best Frontage Road Project. 

Interstate 84 Spring 
Creek climbing lane 

in Union County
5 A truck climbing lane on I-84 near MP 249 will be constructed to improve freight mobility. $5,700,000 $5,700,000 2013 2015 The project has been awarded to Oregon Main Line and is currently under construction. The 

climbing lane is part of a larger project to reconstruct a portion of Interstate 84.

Northwest 
Washington Avenue 
in Malheur County

5 The project will realign and reconstruct Washington Street, west of Yturri Boulevard. $4,874,537 $4,500,000 2013 2013 The project has been awarded to Granite Excavation Inc.  Malheur County is working with the 
contractor on a construction start date.

Pierce Road 
improvements in 

Union County
5 Pierce Road, a Union County road, will be widened and paved for more direct truck access to I-84 from 

OR 82. $5,000,000 $5,000,000 2011 2013 Union County crews completed the earthwork, and paving is nearly complete.

State Highway 82 
alternate route in 
Wallowa County

5 Hurricane Road and Airport Lane (county roads) will be rebuilt to provide an alternate route to OR 82 for 
local vehicle and bicycle/pedestrian traffic. $5,000,000 $5,000,000 2013 2013 Kerr Construction has been selected as the contractor and expects to start working in May 

2013.

Westland Road in 
Umatilla County 5 The intersection will be realigned and reconstructed. $1,100,000 $1,100,000 2012 2012 Construction is complete. 

State Highway 207 
and State Highway 
206 intersections

5 The project will realign or rebuild intersections at Shobe Canyon, Clarks Canyon, Rhea Creek, 
Gooseberry and Porcupine roads. $500,000 $500,000 2011 2012 Construction is complete.

Vehicle chain-up 
areas east of 
Pendleton on 
Interstate 84

5
Chain-up areas will be built or extended along I-84 to increase safety through two primary projects.  The 
first project will include many chain up areas between La Grande and Pendleton.  The second project 
includes several chain up areas that fall within an existing STIP project (Orodell - Kamela Interchange).

$4,700,000 $4,700,000 2012 2013
The project is under construction.  Excavation work is estimated to be complete in June 2013, 
paving work complete in July 2013, and lighting and other amenities will be installed by the end 
of September 2013.

Izee-Paulina 
Highway in Grant 

County
5 The project will rehabilitate about 10 miles of the Izee-Pauline Highway, a Grant County road. $4,500,000 $4,500,000 2011 2012 Construction is complete. 

Monroe Street and 
US 20 Intersection in 

Harney County
5 The Monroe Street and US 20 intersection in Harney County will be realigned and reconstructed. $1,120,000 $900,000 2011 2011 Construction is complete. 

Baker County 5 Make improvements to Resort Street in Baker City and Best Frontage Road in Baker County. $7,051,159

Original Allocation:
$4,500,000

Revised Allocation:
$7,051,159**

2013 2014
The Best Frontage Road Project is in the design phase.  The  legislature authorized moving 
$2,551,159 from two other projects to this project.  The Resort Street portion of the project is 
under construction by Mike Becker Construction.

Grant County 5 Pine Creek Bridge will be replaced (County Road 54) and West Bench Road (Canyon City) will be paved. $1,100,000 $1,100,000 2011 2011 Construction is complete. 



 2009 Jobs and Transportation Act Project Status Report
May 30, 2013

May 30, 2013

2009 Jobs and Transportation Act Project Status Report
*Funds transferred as a result of SB 1543 (2012)
**Funds transferred as a result of SB 258 (2013)

Completed projects are shaded in gray. Page 6

Project Name ODOT 
Region Project Description Total Project Cost Funds provided by 

HB 2001 (JTA)

Estimated 
Construction Start 

Date

Estimated Project 
Completion Date

Current Status of Project

Harney County 5 Double "O"  and East Steens roads will be reconstructed and widened; Narrows-Princeton Road will be 
reconstructed, widened and realigned. $4,100,000 $4,100,000 2013 2013

Construction of the E Steens Road widening project and the Narrows-Princeton Road section 
are complete.   The rock is crushed for the Double O portion of the work.  The reconstruction of 
this road will start in June and be completed by October 2013.

Malheur County 5 Lytle Boulevard will receive an overlay, Glen Street (Vale) will be rehabilitated, and the NW 36th St. 
(Malheur River) Bridge (County Road 537) will be replaced. $5,800,000 $5,800,000 2012 2013 Work on Glen Street is under way;  the contractor (Knife River) has removed the asphalt 

concrete and is conducting utility work in preparation for new pavement. 

Union County 5 The project will reconstruct 12th Street from Gekler Lane South to Bushnell Road (La Grande). $2,582,350 $1,300,000 2010 2010 Construction is complete. 

Umatilla County 5
Pendleton Industrial Park Access Improvements:  The project will reconstruct Stage Gulch Road, NW "C" 
Avenue, Daniel Road, Airport and NW "A" Avenue Intersection, and NW 50th Street and Airport Road will 
be paved.  It will also build a new road on the airport business park eastern boundary.

$2,200,000 $2,200,000 2011 2013 Initial construction is complete.  The Oregon Transportation Commission has approved 
expanded work to use remaining funds; the City will contract the work in the summer of 2013.  

Umatilla County 5 The project will rebuild OR 334 in Athena, and make update sidewalks, ADA ramps and storm water 
drainage. $1,545,000 $300,000 2012 2013 Construction is under way by Pioneer Construction.  Earthwork will take place in June to 

prepare for paving work in August 2013.

City of Nyssa 5 The project will reconstruct Locust Street to urban standards between US 20/26 and 3rd Street and make 
railroad crossing improvements.  It will also provide pedestrian improvements on 3rd Street. $1,000,000 $1,000,000 2013 2013 Granite Excavation Inc. is installing curbs and gutters and has removed the asphalt concrete.  

Paving work and new sidewalk installation will occur in summer 2013.

City of Heppner 5 The project will provide pedestrian, drainage and slope stabilization improvements at various locations 
within Heppner. $1,520,000 $1,520,000 2013 2013 Construction is under way.  Jack Robinson and Sons Inc. is currently conducting earthwork.

City of Heppner 5 Barratt Boulevard will be reconstructed to current city street standards including curb, gutter, sidewalks 
and drainage system. $1,480,000 $1,480,000 2012 2013 The project is currently under construction by Tapini Inc.  The contractor is conducting 

earthwork to prepare for paving in summer 2013. 

City of Milton-
Freewater 5

Pavement and pedestrian improvements on South Main Street; pedestrian improvements on College 
Street;  paving, widening and pedestrian improvements on South Mill Street; extend Key Boulevard To 
South Main Street;  pave various city streets.

$3,000,000 $3,000,000 2011 2012 Construction is complete. 

City of Ontario 5 Paving and intersection improvements will be made to East Idaho Avenue between 4th Street and Idaho 
State Line. $2,099,000 $1,200,000 2012 2012 Construction is complete.

Port of Umatilla 5 New access improvements will be constructed into and out of the Port of Umatilla. $4,500,000 $4,500,000 2011 2013 Construction is complete.  

Port of Morrow 5

The project extends Lewis & Clark Drive to US 730 and constructs Gar Swanson Lane to connect to 
Lewis & Clark Drive.  The  Interchange Area Management Plan (IAMP) for the Port of Morrow (I-84) 
Interchange was adopted by OTC on April 18, 2012, which addresses US 730 access issues and is 
approved by local government.  IAMP approval was required before construction funds were expended.

$10,700,000 $10,700,000 2012 2014

Design work is 80% complete and right-of-way acquisition has started.  Rough construction on 
5000 feet of roadway is complete.  Bid let is scheduled for June 2013 for one bridge August 
2013 for the second bridge; the Port of Morrow is doing the roadway work. Paving portion to bid 
in March 2014. 
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