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D = Day Time Work

N = Night Time Work (11PM - 6AM)

PM = Pre-Install Meeting

E = Evening

H  = Holiday

Pot 

Hol Activity Mon Tue Wed Thu Fri Sat Sun Mon Tue Wed Thu Fri Sat Sun Mon Tue Wed Thu Fri

Activity Location/Notes 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27

1 1977 Material Testing 77 Building X X X X N N N N N N N N N

2 DAS Dewatering - Flow Meter Install Parking Structure X X X X D D D

3 Dewatering - Flow Test
Front Capitol 

Sidewalk
X

Develop B-4 Well
Front Capitol 

Sidewalk
E

Install Test Pump
Front Capitol 

Sidewalk
X E

Generator Set Up
Front Capitol 

Sidewalk
X D

24 Hour Pump Test
Front Capitol 

Sidewalk
X D/N D/N

Remove Pump
Front Capitol 

Sidewalk
X E

4 1938 Electrical Metering Install 38 Building X X D D

5
Civil Topo Survey / Underground 

Utilities / Boundary Survey

Court, State

Waverly Streets
D D D D D D D D D D

Workshop #17 - Cost Co-Location

Impacts and Restrictions
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March 9, 2015

DESIGN TEAM ACTIVITIES

MEP Investigations

March

OWNER CONSULTANTS/SUBS

Oregon State Capitol Renovation

Building Investigation Schedule

INVESTIGATION ACTIVITIES

1 OSCR - JED 3 Week Schedule 


