

~ July 2014 ~

◀ June

August ▶

Sun	Mon	Tue	Wed	Thu	Fri	Sat
		1	2	3	4	5
6	7	8	9	10	11	12
13	14	15 Window Testing Precon	16 Test Type D window in House Kitchen 468 Test Type F window in House Stairwell 4th floor Install Scaffold in House Chamber & Rotunda Belly	17 Remove Drapes at Type K window in House Chamber Test type K window in House Chamber 309	18	19
20	21 Reinstall Drapes in House Chamber Test Type G window in Senate Chambers 240 Test Type H window in Rotunda Belly Test Type J window in Rotunda Belly	22 Test Type E window Senate Stairwell 2nd floor Remove Scaffold in House Chamber	23	24	25	26
27	28 Set up Scaffold in West 1938 Stairwell Test Type C window in Office 143	29 Test Type E & F windows in 1938 west stairwell	30 Remove scaffold in stairwell	31 Test Type P window in Hearing room H 103 Test Type M window in Hallway H 105	Notes:	

Sun	Mon	Tue	Wed	Thu	Fri	Sat
					1	2
3	4 Test Type A window in Conference room 167A	5 Test Type B window in Senate Lounge 434 Test Type Q window in Hallway S 100	6 Test Type R window in Office H193	7	8	9
10	11	12	13	14	15	16
17	18	19	20	21	22	23
24	25	26	27	28	29	30